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Executive Summary:  
 
The purpose of this report is to brief Members on progress against the Key Actions 
and Corporate Indicators listed in the Council’s Corporate Plan for 2016-18 for the 
period 1 January to 31 March 2018 and on current projects being undertaken. ‘Red’ 
indicators where variance from the target is not acceptable include some where 
performance results are skewed by short periods of particularly poor performance, 
e.g. impacts from Quarter 1 and/or 2. These continue to affect results throughout the 
year even where subsequent performance has exceeded targets. Scheduled 
performance clinics focus on delivering continuous improvements in all services. 
 
The report also incorporates Financial Performance Monitoring Suite information 
setting out the financial position at 31 March 2018. It provides outturn figures for 
revenue and the capital programme. Headlines are: 
 
Revenue – the provisional outturn shows an overspend of £0.5m. 
 
Capital programme – the provisional outturn shows an underspend of £3.1m. 
 
An update on the Commercial Investment Strategy includes details of investments to 
date and the level of returns these are expected to generate, with information on 
potential investment opportunities reviewed in Quarter 4 attached at Appendix E. 
 
Recommendations: 
 
The Cabinet is invited to consider and comment on progress made against Key 
Activities and Corporate Indicators in the Corporate Plan and current projects, as 
summarised in Appendix A and detailed in Appendices B and C. 
 
The Cabinet is also invited to consider and comment on financial performance at the 
end of March, as detailed in Appendices D, and the register of reviews of 
Commercial Investment Strategy propositions at Appendix E. 
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1. PURPOSE 
 
1.1 The purpose of this report is to present details of delivery of the Corporate Plan for 2016-18, 

and project delivery, in the context of the Council’s financial performance. 
 
2. BACKGROUND 
 
2.1 The Council’s Corporate Plan 2016-18 was refreshed for 2017/18 in March 2017 and sets out 

what the Council aims to achieve in addition to its core statutory services. The information in 
the summary at Appendix A relates to Key Actions and Corporate Indicators listed for 2017/18 
and the performance report at Appendix B details those with a ‘Red’ status at the year end. 

 
2.2 As recommended by the Project Management Select Committee, updates for projects with a 

‘Red’ status based on latest approved end dates are included at Appendix C. Across all 
programmes there are currently 23 projects which are open, pending approval or pending 
closure, one project which is on hold and four projects logged which have recently closed. 

 
2.3 This report also incorporates financial performance to the end of March. Performance as 

detailed in sections 4-6 below. Further details are listed in Appendix D. A review of the 
position of Zero Based Budgeting (ZBB) and Line by Line Review savings to date has been 
carried out and a RAG (Red, Amber or Green) rating for each item is listed at 4.5. Commercial 
investment propositions reviewed are at Appendix E. 

 
3. PERFORMANCE MANAGEMENT 
 
3.1 Members of the Overview and Scrutiny (Performance and Customers) Panel have an 

important role in the Council’s Performance Management Framework and a process of regular 
review of performance data has been established. The focus is on the strategic priorities and 
associated objectives to enable Scrutiny to maintain a strategic overview. Their comments on 
performance in Quarter 4 will be circulated to Cabinet following their meeting on 6 June. 

 
3.2 Progress against Corporate Plan objectives is reported quarterly. The report at Appendix B 

includes details of all Key Actions and Corporate Indicators which had a ‘Red’ status at the end 
of Quarter 3. Appendix C provides information about projects with a ‘Red’ status, including the 
purpose of the project and comments from the Programme Office as to the current status of 
each project’s SharePoint site as part of the new governance arrangements. 

 
3.3 Performance Indicator data has been collected in accordance with standardised procedures. 

Targets for Corporate Indicators and target dates for Key Actions have been set by the 
relevant Head of Service after discussion with the appropriate Portfolio Holder. 

 
3.4 The following table summarises final outturn progress in delivering Key Actions for 2017/18: 
 

Status of Key Actions Number Percentage 

Green (on track) 37 86% 

Amber (within acceptable variance) 6 14% 

Red (behind schedule) 0 0% 

Awaiting progress update 0 0% 

Not applicable 0 0% 

 
Nearly nine out of ten Key Actions were on track at the year end, with none significantly behind 
schedule. 
 

3.5 Final outturn results for 2017/18 Corporate Indicators are shown in the following table: 
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Corporate Indicator results Number Percentage 

Green (achieved) 28 55% 

Amber (within acceptable variance) 16 31% 

Red (below acceptable variance) 7 14% 

Awaiting progress update 0 0% 

Not applicable (annual/data unavailable) 0 0% 

 
The Council achieved the majority of its targets in 2017/18. Seven indicators missed targets by 
more than acceptable variance and details of these are shown below. Performance clinics are 
being held monthly to focus on delivering continuous improvements in all services. 
 
1. The average length of stay of all households placed in B&B accommodation was 7 weeks 

against a target of 6 weeks. Performance is affected by our ability to move households into 
alternative forms of temporary accommodation and ultimately into a more settled home – 
directly influenced by the number of social rented properties becoming available. 
Alternative sources of temporary accommodation continue to be brought on-line with two 
suppliers now offering nightly paid self-contained accommodation as an alternative to B&B. 
The main objective remains to prevent homelessness in the first place thereby avoiding the 
need to place households into temporary accommodation. 

 
2. The average time between referral of Disabled Facilities Grants (DFGs) to practical 

completion for minor jobs up to £10,000 was 40.6 weeks against a target of 28 weeks. The 
new Cambs Home Improvement Agency manager has introduced a performance plan to 
improve the time taken to complete DFGs and presented the plan to the Overview & 
Scrutiny Panel (Communities and Environment) in December 2017. The service is 
improving with time taken in Quarter 4 reduced to 30.9 weeks on average. This 
demonstrates a marked improvement in speed which is expected to continue. 

 
3. Only £1.1m of the £1.5m planned net budget reductions were achieved in 2017/18, with 

some savings not achieved, some partially achieved and some foregone as a result of prior 
savings decisions being overturned during the year. 

 
4. 2017/18 outturn performance showed 1.06 bins were missed per 1,000 household 

collections against a target of 0.75. Quarter 4 performance was improved at 0.8 per 1,000 
household collections, with a considerable decrease in the number of bins missed in March 
2018 at 0.59 compared to 2.7 in April 2017 following implementation of new waste rounds. 
Missed bins also had a significant impact on performance against the next three indicators. 

 
5.  While there are concerns with how Stage 1 complaints have been recorded on the 

corporate system, the high volume of complaints about missed bins in Quarter 1 
(prompting more than five times as many formal complaints as in Quarter 1 in 2016/17) 
contributed to poor performance in resolving promptly (just 74 out of 280 received were 
responded to within 20 working days in Quarter 1). It was not possible to recover from that 
position as these complaints outstripped numbers received throughout the rest of the year. 

 
6. Stage 2 complaints also had a poor start in Quarter 1 but the final position was 

exacerbated by Operations responding late to another two complaints during Quarter 4. 
Full year performance was below target with 5 out of 23 dealt with late (4 related to 
Operations services and 1 related to Development). 

 
7. The percentage of calls to Call Centre answered in 2017/18 was 79% against a target of 

90%. This was also affected by the number of missed bins with performance lowest 
between April and September when calls about these were highest. An average answer 
rate of 86% was achieved in Quarter 4 and the Council is investigating options for an online 
customer portal and further changes to business process to improve the service level in the 
coming year. 
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3.6 The status of corporate projects at the end of March is shown in the following table: 
 

Corporate project status Number Percentage 
Green (progress on track) 6 38% 

Amber (progress behind schedule, project is recoverable) 6 38% 

Red (significantly behind schedule, serious risks/issues) 4 25% 

Pending closure 3  

Closed (completed) 4  

 
Four projects have recently been completed with a close-down report signed off and three 
other projects are currently in the close-down stage. Business cases for a further four projects 
have not yet been approved and one other project is currently on hold. 
 
Of the projects currently in the delivery stage, four were Red at the end of Quarter 4 and three 
of those were joint partnership or shared service projects. The Project Management 
Governance Board has held one-to-one meetings with project managers and has identified 
that unrealistic timeframes were a common theme for amber/red flags, as well as a lack of up 
to date governance documentation. Lessons learned are captured through closedown reports 
and are being shared with all project managers. Details of all Red projects can be found in 
Appendix C. 

 
4. FINANCIAL PERFORMANCE 
 
4.1 Financial Performance Headlines 
 

The Management Accounts include the provisional outturn position for the current financial 
year and the impact of variations will be incorporated within MTFS. Revenue statements show 
gross expenditure by service and where some costs are funded by reserves this is shown to 
provide the net position. 
 

 Revenue  The approved Budget is £17.2m with the provisional outturn being £17.7m which 
is an overspend of £0.5m. This represents a reduction of £0.2m from last month’s 
forecast overspend and the main reasons are shown on the next page. Action is 
still needed to be taken to address this level of the forecast overspend.  

 
MTFS   The MTFS has been updated as part of the 2018/19 Budget setting process and 

any 2017/18 outturn variations that have an impact on future years will be 
incorporated into future MTFS. 

 
 Capital  The approved Budget is £9.3m plus the re-phasing of £3.1m giving a revised total 

Capital Programme of £12.4m (£8.8m net, after taking account specific grants 
and contributions). The net provisional outturn is £5.7m giving an underspend of 
£3.1.The reasons for these variances are detailed in paragraph 5.6. 

 
The Financial Dashboard at Appendix D, Annex E presents information on take-up of Council 
Tax Support, NDR and Council Tax collection, miscellaneous debt and New Homes Bonus 
funding. 
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4.2 Summary Revenue Forecast variances by Service 
 
 The table below shows the total variances for each Service and the main reasons where variances are greater than £50,000. 
 

 Budget 
 
 

£000 

Provisional 
 outturn 

gross 
£000 

Transfers 
to / (from) 

reserves 
£000 

Provisional  
outturn net 

£000 

Forecast 
(underspend) 

/ overspend 
£000 

Main reasons for variance 

Community 1,953 1,837 7 1,844 (109)  Restructure and the impact of staffing vacancies during recruitment produced staff savings 

 The fire at Eastfield House resulted in additional costs due to the need to maintain service delivery 
via outsourcing of printing activity 

 Better than expected income to the service from fees and charges 

Customer Services 2,396 2,504 14 2,518 122 
 

 Additional costs relating to higher volume of homelessness applications 

 Customer service satellite offices remaining open 

 The Housing Benefits budget can have significant variation within each year with the cycle of 
payments which total c £33m annually – in year variation is common. 

ICT 1,721 1,735 0 1,735 14  Unplanned work as part of networking/firewall changes 

Development 1,132 1,080 (125) 955 (177)  Lower Planning Application fee income was off set by additional CIL administration income and 
other income sources. 

 Delays in recruitment to the new structure produced salary savings 

Leisure and Health (160) 127 (12) 115 275  Burgess Hall/Bar (£55k) and Impressions (222k)are the 2 main areas where despite efforts to 
attract more customers/members, the income did not achieve the budget target. 

 Revenue impacts of delays in delivering the capital programme for OSLN 3G and swimming 
pool/changing room refurbishment and OLH dryside projects. 

 Education income down on previous years especially at OL Sawtry by (£20) 

 In general terms income is down £646k, but this has been mitigated in parts by savings on 
employee costs of £269k and building costs of £96k 

Operations 4,035 4,832 75 4,907 872  Complexity of waste management rounds rescheduling has meant savings have not been 
achieved in order to ensure delivery of service. 

 Contamination rates are affecting recycling credits and gate fees – this is a country wide issue that 
is being addressed. 

 S106 funding is drying up. 

 Ageing fleet (although replaced in Nov 17) contributed to higher transport costs 

Resources 4,423 4,291 (91) 
 

4,200 (223)  Higher insurance premium costs 

 CIS acquisitions behind schedule (i.e. reduced income) but compensated due to reduced MRP 
costs 

 Additional grant and property fund 

 MRP saving and higher income from existing commercial properties is off-setting the items above 

Directors and 
Corporate 

1711 2052 (607) 1,445 (266)  Balance from Mayoral, County, PCC and EU Referendum Elections 

 Saving from having no district elections this year 

 Staff savings due to some seconded officers not being backfilled and other vacancies held 

 Reduced income from Land Charges 

Total 17,211 18,458 (739) 17,719 508  
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4.3 Further analysis of the revenue variance and service commentary are at Appendix D. This 
provides the variances by service and where variances are greater than +/- £10,000 comments 
have been provided by the budget managers/Head of Service. Where there are adverse 
variances the budget managers have provided details of the actions they are undertaking to 
address the overspend. 

 
4.4 ZBB Savings Foregone 
  

The table below provides the impact of the ZBB savings on the forecast outturn which have 
subsequently been overturned. 

 

Forecast outturn £000 £000 
   
2017/18 Forecast outturn  707 
ZBB savings reversed:   
- Closure of Customer Services Centres (23)  
- Document Centre (income foregone) (67)  
- Car parks (income foregone and rationalisation) (208)  
- Grass cutting (income foregone) (70)  
- CCTV (income foregone) (25) (453) 

   
2017/18 Forecast outturn – if ZBB proposals had not been 
reversed 

 254 

 
4.5 ZBB and Line by Line Review Savings Progress 
 
 As part of the budget setting process for 2017/18, £1.9m of ZBB and Line by Line Review 

savings were approved. A review of the position of these savings for the year has been carried 
out and a RAG (Red, Amber, Green) rating given. 

 

  ZBB   Line by Line 

  Savings 
target 

Achieved by 
category 

  Savings 
target 

Achieved by 
category 

  £000 %   £000 % 

Red 95 0  263 0 

Amber 149 61  146 82 

Green 591 100  292 100 

Total 835 82  701 59 
 

Red – savings not achieved 

Amber – savings have not been fully achieved yet at this time 

Green – savings have been achieved or will be achieved in year 

 
4.6 Medium Term Financial Strategy 
  
 The provisional outturn for 2017/18 shows an overspend of £0.5m and will have some impact 

on the MTFS. Future MTFS will be updated where the outturn has an impact over the new 
MTFS period (2019/20 to 2022/23).  

  
5. CAPITAL PROGRAMME 
 
5.1 The approved gross Capital Programme 2017/18 is £9.3m plus the re-phasing of £3.1m giving 

a revised total Capital Programme for 2017/18 of £12.4m. 
 
5.2 The provisional gross expenditure outturn is £8.5m (69% of budget for the year). The Capital 

Programme has a net underspend of £3.1m for 2017/18, this includes underspends, re-
phasings and other variations.  
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Variation Commentary Summary 
 

£000s 

 Overspend  

 Development – DFGs 
The overspend is based on the current level of demand from clients. This is partly offset by 
private donations which are forecast to exceed the budget by £0.119m, this is a net 
overspend of £0.631m. 

777 

 Development One Leisure St Ives  
Payment of retention for the scheme that was completed in 2012.  

49 

 One Leisure Development Huntingdon 
During the development the opportunity has been taken to upgrade associated 
facilties,whilst this had lead to extra cost the customer experience will be enhanced. 

27 

 Audio Visual Equipment 
This equipment has now been replaced in the Civic Suite with the best tedered price 
exceeding the cost allocation. 

10 

 New FMS 
Due to the extended implementation period expenditure has increased. 

80 

 One Leisure Changing Facilities 
This small amount will be funded from an earmarked reserve. 

6 

 Operations – Play Equipment 
Extra equipment purchases. 

1 

 Virtual Server 
Expenditure on the changes to the server network has exceeded the budget because of 
extra consultancy work required during the upgrade (This is HDC’s share) 

39 

   

 Underspend  

 Operations – Vehicle Fleet Replacement 
A saving has resulted from actual prices of vehicles being less than that estimated at the 
procurement stage.  

(98) 

 One Leisure St Ives – Burgess Hall 
Bar shutters were included in the original estimate, but SMT decided that these should not 
be fitted. 

(44) 

 Resources – Clifton Road Industrial Unit and Levellers Lanes 
The roofing schemes are now complete for Levellers Lane and Phoenix Court, the Clifton 
Road scheme is now complete. 

(20) 

 3CS ICT  - Telephones 
The scheme is complete with the tender price marginally under the allocation 

(1) 

 Huntingdon West Development 
Payments relating to the CPO are still on-going 

(20) 

 Wheeled Bins 
The number of bins required is less than expected due to the use of bins in stock 

(25) 

   

 Rephase  

 Transformation 
The projects committed to from this budget, in the main Council Anywhere have not 
commenced in 2017/18, and it is expected that these projects will be completed in early 
2018/19. 

(1,000) 

 Flexible Working 
Improvements to mobile phone and mobile phones management have cost less than 
expected 

(15) 

 Operations – Salix 
The budget available has been reduced based on the amount of work that was completed in 
previous years. 

(55) 

 One Leisure Improvements 
A scheme for works at St Neots Pool has not been completed in the year, and this is now 
subject to rephase to complete in early 2018/19. 

(40) 

 Resources – FMS Archive and cash Receipting 
With the delay of the Technology One project this work has also been delayed 

(16) 
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Variation Commentary Summary 
 

£000s 

 Resources – Loan to Huntingdon Town Council, Medway Replacement 
Draft drawings have been completed with a Pre-App meeting already held, from which the 
architect is now completing final drawing ready for submission for Planning Permission 
during this month.  There is a 13 week planning period and 6 week tender period, the 
anticipated draw down is programmed for June 2018. There is no MRP on this scheme. 

(800) 

 Resources – Investment in HDC Ventures 
The Council’s company will not now be incorporated until 2018/19 

 
(100) 

 Community – CCTV Wi-Fi and Cameras 
HDC Ventures will not be commencing operation until 2018/19. Once partnership 
arrangements have been sorted out this budget will be allocated 

(510) 

 Operations – Back Office 
This scheme has been moved to 2018/19 while options have been considered 

(135) 

 Resources – Bridge Place Car Park 
This scheme has been delayed while Secretary of State approval is sought to use common 
land to park on 

(304) 

 Leisure – Astroturf Pitch and Pool St Neots One Leisure  
Lease negotiations between HDC & St. Neots Learning Partnership has now been 
successfully concluded, with the main sticking point over the Security of Tenure having been 
resolved. The school has now forwarded the Lease Agreement to the Dept of Education for 
the authorisation to release the land. The Draft Lease was sent to the Dept of Education in 
Nov. 2017 and an outcome is anticipated in early 2018. The goal is for the pool works to be 
completed prior to the 2018 summer holidays and the 3G pitch to be completed in time for 
the start of the new academic year in Sept. 2018. 

(394) 

 Operations – Refit Projects 
Following the finalisation of the lease at One Leisure St Neots, the refit improvements to 
that centre has now been put back into the programme. Work on the boilers at St Ives and 
building engineering management at each site has also been rephased. 

(477) 

 Printing Equipment 
The purchase of printing has been paused at the tender selection stage whilst the 
implications of HDC Ventures are thought through. 

(176) 

 Pathfinder House 
Works are still ongoing and it expected that the payment from DWP will be received in 
2018/19, and that the project will come in on budget 

158 
 

 VAT Partial Exemption 
This budget will be rephased to meet VAT costs 

(33) 

 Total (3,116) 

 
5.3 The net spend on the Council’s Capital Programme is financed via borrowing which has a 

revenue implication through the Minimum Revenue Provision (MRP). 
 
5.4 Appendix D, Annexes C and D provide the following information: 
 

Annex C provides details by scheme with proposed rephasing, expenditure to date and 
forecast outturn. 
 
Annex D details the financing of the Capital Programme showing the funding from grants and 
contributions, capital receipts, use of earmarked and capital reserves and internal borrowing 

 
6. UPDATE ON THE COMMERCIAL INVESTMENT STRATEGY 
 
6.1         The Commercial Investment Strategy (CIS) was approved by Cabinet in September 2015 and 

the CIS Business Plan in December 2015. The implementation of the CIS is seen as a key 
means by which the Council can generate income to assist it in meeting the forecast gap in the 
revenue budget, by 2021/22 it will have in part contributed in reducing this to £1.2m. 
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6.2        At the end of Quarter 4 the financial projections for the CIS are: 
  

CIS Investments Budget (£’000) Outturn (£’000) Variance 
(£’000) 

Cash Investments 

CCLA Property Fund (162) (177) (15) 

Total Cash Investments (162) (177) (15) 

Property Investments 

Property Rental Income (5,038) (3,285) 1,753 

MRP 1,896 0 (1,896) 

Net Direct Property Income  (3,142) (3,285)  (143) 

Management Charge   144 2  (142) 

Total Property Investments (2,998) (3,283) (285) 

TOTAL (3,160) (3,460) (300) 

 
 

6.3 Investments 
  
 Between January 2018 and end March 2018, 32 properties have been investigated as 

potential CIS investment opportunities. Significant work has been undertaken on a number of 
local investment opportunities. Our bid on property in Hinchingbrooke was unfruitful as the 
owner ultimately decided not to sell due to lack of alternative investment opportunities open to 
them. A current bid in St Neots on a leisure property has just been accepted and subject to 
Cabinet approval. Further local opportunities retail and distribution) are awaiting leases to be 
completed before being offered for sale and we are in an early bidder position for these. A 
summary of opportunities is included in Appendix E. 

  
Returns from the CCLA property fund have remained at the 2016/17 level (circa 4.5%). Other 
investment vehicles such as bank deposits and money market funds interest rates continue to 
be low. 
 
To date the majority of the Council’s investments have been funded from earmarked reserves 
or cash balances with a £5m loan from PWLB secured for the acquisition at Fareham, the 
balance of the purchase price and acquisition costs was met from earmarked reserves. 

  
7. COMMENTS OF OVERVIEW & SCRUTINY PANELS 
 
7.1 Comments from the Overview and Scrutiny (Performance and Customers) Panel will be 

circulated separately to Cabinet following the Panel’s meeting on 14 June 2018. 
 
8. RECOMMENDATIONS 
 
8.1 The Panel is invited to consider and comment on progress made against Key Activities and 

Corporate Indicators in the Corporate Plan and current projects, as summarised in Appendix 
A and detailed in Appendices B and C. 

 
8.2 The Panel is also invited to consider and comment on financial performance at the end of 

March, as detailed in section 4 and in Appendix D, and the register of reviews of Commercial 
Investment Strategy propositions at Appendix E. 

 
9. LIST OF APPENDICES INCLUDED 
 

Appendix A – Performance Summary, Quarter 4, 2017/18 
Appendix B – Corporate Plan Performance Report (‘Red’ status), Quarter 4, 2017/18 
Appendix C – Project Performance (‘Red’ status), March 2018 
Appendix D – Financial Performance Monitoring Suite (FPMS) including: 
   Annex A – Revenue Provisional Outturn and Service Commentary March 2018 
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   Annex B – Movements to Earmarked Reserves 2017/18 
   Annex C – Capital Programme Provisional Outturn, March 2018 
   Annex D – Capital Programme Funding 2017/18 
   Annex E – Financial Dashboard, March 2018 
Appendix E – Register of reviews of CIS investment propositions 2017/18 

 
CONTACT OFFICERS 
 
Corporate Plan Performance Monitoring (Appendices A and B) 
Daniel Buckridge, Policy, Performance & Transformation Manager (Scrutiny)  (01480) 388065 
 
Project Performance (Appendix C) 
Adrian Dobbyne, Corporate Team Manager  (01480) 388100 
 
Financial Performance (Appendices D and E) 
Paul Loveday, Interim Finance Manager  (01480) 388605  
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Appendix A 
 
 

Performance Summary Quarter 4, 2017/18 
 
 

Enabling communities 
We want to make Huntingdonshire a better place to live, to improve health and well-being and for 

communities to get involved with local decision making 
 

   
 
Highlights include an increase in the number of fines issued for littering from a vehicle. 
 
 

Delivering sustainable growth 
We want to make Huntingdonshire a better place to work and invest 

and we want to deliver new and appropriate housing 
 

   
 
Highlights include the Local Plan to 2036 being submitted in March 2018. 
 
 
 

Becoming a more efficient and effective council 
We want to continue to deliver value for money services 

 

   
 
Highlights include receiving £3.3m in Commercial Estate rental and Property Fund income (net of MRP - Minimum 
Revenue Provision), with income growth leveraged through new lettings and renewal of existing leases. 
 
 

20 

1 

Progress on key actions 

Green

Amber

Red

Not due

11 7 

2 

Progress on corporate indicators 

Green

Amber

Red

Not due

10 

3 

Progress on key actions 

Green

Amber

Red

Not due

6 
4 

Progress on corporate indicators 

Green

Amber

Red

Not due

7 

2 

Progress on key actions 

Green

Amber

Red

Not due

11 
5 

5 

Progress on corporate indicators 

Green

Amber

Red

Not due
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         CORPORATE PLAN – PERFORMANCE REPORT (RED ACTIONS/INDICATORS ONLY)  Appendix B 
 

STRATEGIC THEME – ENABLING COMMUNITIES 
 
Period January to March 2018 
 
Summary of progress for Key Actions 
 

G Progress is on track A Progress is within 
acceptable variance R Progress is behind 

schedule ? Awaiting progress 
update n/a Not applicable to state 

progress 
20 1 0 0 0 

 
Target dates do not necessarily reflect the final completion date. The date given may reflect the next milestone to be reached. 
 
Summary of progress for Corporate Indicators 
 

G Performance is on track A Performance is within 
acceptable variance R Performance is below 

acceptable variance ? Awaiting performance 
update n/a Not applicable to 

assess performance 
11 7 2 0 0 

 
 
Corporate Performance and Contextual Indicators 
 
 

Performance Indicator 
 

Full Year 
2016/17 

Performance 

Annual 
2017/18 
Target 

Outturn 
2017/18 

Performance 

Outturn 
2017/18 
Status 

PI 6. Average length of stay of all 
households placed in B&B 
accommodation 
 
Aim to minimise 

5.1 
weeks 

6 
weeks 

7 
weeks R 

Comments: (Customer Services) This is affected by our ability to move households into alternative forms of temporary accommodation and ultimately into a more 
settled home – directly influenced by the number of social rented properties becoming available. Successful preventions also play an important part in preventing 
people hitting a crisis point and requiring a placement into temporary accommodation.  Alternative sources of temporary accommodation continue to be brought on-line 
with two suppliers now offering nightly paid self-contained accommodation as an alternative to B&B. There are c.30 units of this type in use as well as c.20 households 
placed in B&B. It provides a better quality and more cost effective option than B&B but the main objective remains to prevent homelessness in the first place thereby 
avoiding the need to place households into temporary accommodation. 
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Performance Indicator 
 

Full Year 
2016/17 

Performance 

Annual 
2017/18 
Target 

Outturn 
2017/18 

Performance 

Outturn 
2017/18 
Status 

PI 8. Average time between date of 
referral of Disabled Facilities 
Grants (DFGs) to practical 
completion for minor jobs up to 
£10,000 
 
Aim to minimise 

35.8 
weeks 

28 
weeks 

40.6 
 weeks R 

Comments: (Development) The Cambs Home Improvement Agency recruited a new manager in Summer 2017. The new manager has introduced a performance plan 
to improve the time taken to complete DFGs and presented the plan at the December 2017 Overview & Scrutiny Panel (Communities and Environment) meeting.  
Although time taken to complete a DFG is still much longer than the target, the service is improving: time taken between referral and completion in Q1 = 44.7 weeks, Q2 
= 44.4 weeks, Q3 = 41.1 weeks and Q4 = 30.9 weeks. This demonstrates a marked improvement in the speed of providing DFGs which is expected to continue. 
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STRATEGIC THEME – DELIVERING SUSTAINABLE GROWTH 
 
Period January to March 2018 
 
Summary of progress for Key Actions 
 

G Progress is on track A Progress is within 
acceptable variance R Progress is behind 

schedule ? Awaiting progress 
update n/a Not applicable to state 

progress 
10 3 0 0 0 

 
Target dates do not necessarily reflect the final completion date. The date given may reflect the next milestone to be reached. 
 
Summary of progress for Corporate Indicators 
 

G Performance is on track A Performance is within 
acceptable variance R Performance is below 

acceptable variance ? Awaiting performance 
update n/a Not applicable to 

assess performance 
6 4 0 0 0 
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STRATEGIC THEME – BECOMING A MORE EFFICIENT AND EFFECTIVE COUNCIL 
 
Period January to March 2018 
 
Summary of progress for Key Actions 
 

G Progress is on track A Progress is within 
acceptable variance R Progress is behind 

schedule ? Awaiting progress 
update n/a Not applicable to state 

progress 
7 2 0 0 0 

 
Target dates do not necessarily reflect the final completion date. The date given may reflect the next milestone to be reached. 
 
Summary of progress for Corporate Indicators 
 

G Performance is on track A Performance is within 
acceptable variance R Performance is below 

acceptable variance ? Awaiting performance 
update n/a Not applicable to 

assess performance 
11 5 5 0 0 

 
 
Corporate Performance and Contextual Indicators 
 

Performance Indicator 
 

Full Year 
2016/17 

Performance 

Annual 
2017/18 
Target 

Outturn 
2017/18 

Performance 

Outturn 
2017/18 
Status 

PI 24. Number of missed bins per 
1,000 household collections 
 
Aim to minimise 

N/A 0.75 1.06 R 

Comments: (Operations) March saw a considerable decrease in the number of bins missed with 0.59 missed per 1,000 collections, giving Q4 performance of 0.80 and 
an annual performance of 1.06. 
PI 34. Planned net budget 
reductions achieved 
 

Aim to maximise 
£1.9m £1.5m £1.1m (provisional) R 

Comments: (Resources) Some savings were not achieved, some were partially achieved and some were foregone as a result of prior savings decisions being overturned 
during the year. Further details are provided at section 4.3 and 4.4 of the Integrated Performance Report. 
PI 38a. Percentage of stage 1 
complaints resolved within time 
 

Aim to maximise 
78% 98% n/a R 
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Performance Indicator 
 

Full Year 
2016/17 

Performance 

Annual 
2017/18 
Target 

Outturn 
2017/18 

Performance 

Outturn 
2017/18 
Status 

Comments: (Corporate Team) Concerns about the lack of stage 1 complaints recorded on the corporate system (only 5 in Q2 compared to 61 last year and 280 in Q1) 
are unresolved so we are unable to report accurately on this indicator. However, the high volume of late responses in Q1 (when 206 complaints were dealt with late, 
mostly relating to missed bin collections) means that overall performance for the year would have been well below target. 
PI 38b. Percentage of stage 2 
complaints resolved within time 
 
Aim to maximise 

89% 98% 78% R 

Comments: (Corporate Team) 60% of Stage 2 complaints received in Q4 were responded to on time but Operations were late in responding to both of their complaints. 
Cumulative year to date performance was below target with 5 out of 23 dealt with late (4 relating to Operations and 1 to Development). 
PI 40. Percentage of calls to Call 
Centre answered 
 
Aim to maximise 

n/a 90% 79% R 

Comments: (Customer Services) In the last quarter an average answer rate of 86% was achieved. The yearly figure is influenced by lower performance between April 
and September. HDC is investigating options for an online customer portal and further changes to business process to improve our service level in the coming year. 

 



Appendix C: Project Performance, End of Financial Year 2017/18 
 

Red = 
Project is significantly behind 

schedule, seriously over budget, 
serious risks/issues have been 
identified or there is a lack of 
governance documentation 

Amber = 
Progress is behind schedule, 

over budget, some risks/issues 
have been identified or some 

documentation is missing. The 
project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. 

Closedown report approved 
by Project Board and 
Project Management 
Governance Board. 

 

Projects relating to Huntingdonshire District Council services/facilities only: 
 

Title / Purpose of Project / Programme / Project 
Manager / Sponsor 

Original 
End Date 
(as PID) 

RAG Status 
to Original 

Date 

Revised 
End Date 
(approved 

Project 
Board) 

Expected 
End Date 

(as Project 
Status) 

Status Update / Programme Office comments RAG 
Status 

Latest 
Update 
Date 

Leisure Invest to Save Opportunities 
Explore further opportunities for invest to save 
schemes including the conversion of synthetic pitch 
at St Neots. 
Programme: Facing the Future 
Project Manager: Jon Clarke (Leisure) 
Project Sponsor: Previously Cllr Daryl Brown 

30/09/15 

Red 
 

Historical 
delays due 

to legal 
issues with 
the lease. 

02/09/18 02/09/18 

A revised tender report was received on 09/03/18 
identifying the same company as the most suitable 
to be appointed, however prices have increased by 
approx. 13-15% since March 2016. This increase is 
a result of increases in material costs but also 
surface performance changes introduced by FIFA, 
and adopted by Sport England. Consideration will 
need to be given to the scope of the work or 
seeking additional funding. It is anticipated that 
work could start at the end of May 2018 for 
completion by the end of August 2018. 

Red 21-Mar-18 

 
3C IT Projects where Huntingdonshire District Council is a customer 
 

Title / Purpose of Project / Programme / Project 
Manager / Sponsor 

Original 
End Date 
(as PID) 

RAG Status 
to Original 

Date 

Revised 
End Date 
(approved 

Project 
Board) 

Expected 
End Date 

(as Project 
Status) 

Status Update (In Flight) / Programme Office 
comments 

RAG 
Status to 
Revised 

End Date 

Latest 
Update 
Date 

Mobile Phone Contract Procurement 
The current HDC contract ended in May 2017; CCC 
and SCDC are both out of contract. 
Programme: 3C Shared Services  
Project Manager: Caroline Huggon (3C ICT) 
Project Sponsor: Emma Alterton 

TBC TBC 31/03/2018 31/03/2018 

The rollout of smart phones is now well underway 
at both SCDC and HDC. The pre-requisite work is 
due to start for CCC in the middle of March. We are 
currently working on populating the corporate App 
Store so new iPhone users will start to see more 
applications available to download in due course. 

Red 12-Mar-18 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title / Purpose of Project / Programme / Project 
Manager / Sponsor 

Original 
End Date 
(as PID) 

RAG Status 
to Original 

Date 

Revised 
End Date 
(approved 

Project 
Board) 

Expected 
End Date 

(as Project 
Status) 

Status Update (In Flight) / Programme Office 
comments 

RAG 
Status to 
Revised 

End Date 

Latest 
Update 
Date 

Server Room Consolidation Project 
To consolidate the three council’s server rooms which 
will in turn improve flexibility and growth options, 
mitigate the current risks of out of support and aging 
hardware, leverage financial benefits and improve 
operation services.  
Programme: 3C Shared Services  

Project Manager: Martin Steadman (3C ICT) 
Project Sponsor: Fiona Bryant 

TBC TBC 31/03/2018 31/03/2018 

Work is progressing with this project but 
unfortunately issues are being experienced with 
3rd party suppliers, which has had an impact on 
timescales. These are currently being discussed 
with the Project Team. 

Red 12-Mar-18 

 
Other Shared Service Projects where Huntingdonshire District Council is a customer 
 
 

Title / Purpose of Project / Programme / Project 
Manager / Sponsor 

Original 
End Date 
(as PID) 

RAG Status 
to Revised 
End Date 

Revised 
End Date 
(approved 

Project 
Board) 

Expected 
End Date 

(as Project 
Status) 

Status Update (In Flight) / Programme Office 
comments 

RAG 
Status to 
Original 

Date 

Latest 
Update 
Date 

Implementation of Financial Management System 
To introduce a new Financial Management System 
across the council. 
Programme: 3C Shared Services 
Project Manager: Andrew Buckell (3C ICT) 

TBC Red 31/10/17 31/10/17 

Capita have agreed to a new sign off of  
26/1 and implement 6/2 however still 9 items with 
Capita. Go cash reconciliation to be fully tested. AR 
data migration issues being addressed and AR fixes 
arriving 5/2 which is late for UAT to complete 28/2. 
Programme Office: Lack of updates will be 
raised at SMT. 

Red 

15-Jan-18 
(Via Bitrix 
Highlight 
Report) 
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Financial Performance Monitoring Suite, March 2018  

Provisional Outturn 2017/18 

 
 

 

Executive Summary 

 

This report sets out the provisional financial position at 31 March 2018. The actual outturn 

position cannot be confirmed until after the final accounts have been audited. The headlines 

are: 

 

Revenue - the provisional outturn shows an overspend of £0.5m, this is £0.2m below the 

£0.7m overspend forecast in February 2018.  The spread of this net figure over the Heads of 

Service has changed since the February forecast and is shown in the table at 2.1. 

 

Reserves - The expected surplus for the year to be transferred to reserves is £3.6m. The 

bulk of this, £2.2m, will transfer to the budget surplus reserve to off-set future budget deficits.  

Some will remain in the General Fund reserve to maintain the 15% minimum level of 

reserves required.  The remaining additional balance will be allocated:- 

 £0.5m to the Market Towns Investment Fund 

 £0.25m to the Transformation Reserve 

 £0.25m to the Commercial Investment Fund 

 £0.35m to the Collection Fund Reserve 

The movements on useable reserves are shown in Annex B. 

 

Capital programme – The provisional outturn shows an underspend of £3.1m. This was 

previously forecast to be an underspend of £1.7m in February 2018. 

 

 

 

 

 

 

 

 

  

Appendix D 
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1. Financial Performance Headlines  

 

This financial year the monthly management accounts show the gross expenditure by 

service. Where costs are funded by reserves, this is shown to provide the net position.  

 

Revenue 
 
 
 
 
 
 

The approved Budget is £17.2m and the Provisional Outturn is £17.7m 
which is an over spend of £0.5m. This is a reduction of £0.2m on the 
forecast at the end of February.  However, there have been some large 
variations at service level when compared to last month’s forecast.  The 
main reasons for the service variations are shown on the next page. 
Action still needs to be taken to address this level of forecast overspend.  
 

  
Capital The approved Budget is £9.3m plus the re-phasing of £3.1m giving a 

revised total Capital Programme of £12.4m (£8.8m net, after taking 
account specific grants and contributions). The net provisional outturn is 
£5.7m giving an under spend of £3.1m compared to last month’s Forecast 
underspend of £1.7m. The reasons for this variation are detailed at 5. 
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2.  Summary Revenue Forecast variances by Service  

2.1  The table below shows the total variances for each Service and the main reasons where variances are greater than £50,000.  

 

Service Budget

Provisional 

Outturn - 

gross

Transfers 

to / (from) 

reserves

Provisional 

Outturn - 

net

Variance 

(underspend) 

/ overspend

Change to 

Previous 

Month's 

Forecast 

Outturn

£000 £000 £000 £000 £000 £000

Community 1,953 1,837 7 1,844 (109) (47) ●

●

●

Restructure and the impact of staffing vacancies during recruiment produced 

staff savings

The fire at Eastfield House result in additional costs due to the need to maintain 

service delivery via outsourcing of printing activity

Better than expected income to the service from fees and charges

Customer Services 2,396 2,504 14 2,518 122 (20) ●

●

●

Additional costs relating to higher volume of homelessness applications

Customer service satellite offices remaining open.

The Housing Benefits budget can have significant variation within each year with 

the cycle of payments which total c£33 million annually – meaning some in year 

variation is common.

ICT 1,721 1,735 0 1,735 14 (160) ● Unplanned work as part of networking/firewall changes.

Development 1,132 1,080 (125) 955 (177) (121) ●

●

Lower Planning Application fee income was off set by additional CIL 

administration income and other income sources

Delays in recruitment to the new structure produced salary savings

Leisure and Health (160) 127 (12) 115 275 20 ●

●

●

●

Burgess Hall / Bar (£55K)and Impressions (£222K) are the two main areas where, 

despite efforts to attract more customers / members, the income did not 

achieve the budget target.

Revenue impacts of delays in delivering the capital programme for OSLN 3G and 

swimming pool / changing room refurbishment and OLH dryside projects.  

Education income down on previous years especially at OL Sawtry by (£20K).

In general terms Income is down £646K, but this has been mitigated in parts by 

savings on employee costs of £269K and building costs of £96K.

Operations 4,035 4,832 75 4,907 872 170 ●

●

●

●

Complexity of waste management rounds rescheduling has meant savings have 

not been achieved this year, in order to ensure delivery of service.

Contamination rates are affecting recycling credits and gate fees - this is a county-

wide issue that is being addressed.

S106 Funding drying up.

Ageing fleet (although replaced in Nov-17) contributed to higher transport costs.

Resources 4,423 4,291 (91) 4,200 (223) (44) ●

●

●

●

●

Higher insurance premium costs

CIS acquisitions behind schedule (i.e. reduced income) but compenstaed due to 

reduced MRP costs

Additional grant and property fund                                                                                                                                                                                                                                                                                      

MRP saving and higher income from existing commercial properties is off-setting 

the items above

Directors & Corporate 1,711 2,052 (607) 1,445 (266) 43 ●

●

●

●

Balance from Mayoral, County, PCC and EU Referendum Elections

Saving from having no District elections this year

Staff savings due to some seconded officers not being backfilled and other 

vacancies held

Reduced income from Land Charges

Total 17,211 18,458 (739) 17,719 508 (159)

Main reasons for variance
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2.2 Further analysis of the variance and service commentary are at Annex A. This provides the 
variances by service and where variances are greater than +/- £10,000 comments have been 
provided by the budget managers/Head of Service.  Where there are adverse variances the 
budget managers have provided details of the actions they are undertaking to address the over 
spend. 

 
 
2.3 ZBB Savings Foregone  
  

The table below provides the impact of the ZBB savings on the forecast outturn which have 
subsequently been overturned. 

 

Forecast outturn £000  
   
2017/18 Forecast outturn  707 
ZBB savings reversed:   
- Closure of Customer Services Centres (23)  
- Document Centre (income foregone) (67)  
- Car parks (income foregone and rationalisation) (268)  
- Grass cutting (income foregone) (70)  
- CCTV (income foregone) (25) (453) 

   
2017/18 Forecast outturn – if ZBB proposals had not been 
reversed 

 254 

 
 
3.  Medium Term Financial Strategy 

 
The provisional outturn for 2017/18 shows an overspend of £0.5m. The new MTFS period 
(2019/20 to 2022/23) incorporated adjustments for 2017/18 variances that were likely to impact 
later years. Now that the final position for 2017/18 is known these assumptions will be revisited 
in 2018/19 monitoring to see if there is likely to be an additional impact over the MTFS period.  
 
 

4.   Financial Dashboard 
 
The Financial Dashboard is attached as Annex D.  It provides information on the Council Tax 
Support scheme, NDR and Council Tax collection rates and a New Homes Bonus forecast. 

  



5 
 

5.   Capital Programme 
 
The approved gross Capital Programme 2017/18 is £9.3m. As part of the Quarter 4 Integrated 
Performance Suite, Cabinet (22/06/17) approved the rephasing of schemes from 2016/17 to 
2017/18 totalling £3.1m, to give the total Capital Programme for 2017/18 of £12.4m. 

 

The gross expenditure to date is £8.5m (68% of Budget) and the Capital Programme is forecast 
to have a net underspend of £3.1m, this includes underspends, rephasings and other variations. 
The forecast overspend on DFGs  is partly funded from additional grants,  

 

Variation Commentary Summary 
 

£000s 

 Overspend 
 

 

 Development – DFGs 
The overspend is based on the current level of demand from clients. This is partly offset by private 
donations which are forecast to exceed the budget by £0.119m, this is a net overspend of £0.631m. 

777 

 Development One Leisure St Ives  
Payment of retention for the scheme that was completed in 2012.  

49 

 One Leisure Development Huntingdon 
During the development the opportunity has been taken to upgrade associated facilties,whilst this 
had lead to extra cost the customer experience will be enhanced. 

27 

 Audio Visual Equipment 
This equipment has now been replaced in the Civic Suite with the best tendered price exceeding 
the cost allocation. 

10 

 New FMS 
Due to the extended implementation period expenditure has increased. 

80 

 One Leisure Changing Facilities 
This small amount will be funded from an earmarked reserve. 

6 

 Operations – Play Equipment 
Extra equipment purchases. 

1 

 Virtual Server 
Expenditure on the changes to the server network has exceeded the budget because of extra 
consultancy work required during the upgrade (This is HDC’s share) 

39 

   

 Underspend 
 

 

 Operations – Vehicle Fleet Replacement 
A saving has resulted from actual prices of vehicles being less than that estimated at the 
procurement stage.  

(98) 

 One Leisure St Ives – Burgess Hall 
Bar shutters were included in the original estimate, but SMT decided that these should not be fitted. 

(44) 

 Resources – Clifton Road Industrial Unit and Levellers Lanes 
The roofing schemes are now complete for Levellers Lane and Phoenix Court, the Clifton Road 
scheme is now complete. 

(20) 

 3CS ICT  - Telephones 
This scheme is complete with the tender price being marginally under the allocation. 

(1) 

 Huntingdon West Development 
Payments relating to the CPO are still on-going 

(20) 

 Wheeled Bins 
The number of bins required is less than expected due to the use of bins in stock 

(25) 

   

 Rephase 
 

 

 Transformation 
The projects committed to from this budget, in the main Council Anywhere have not commenced in 
2017/18, and it is expected that these projects will be completed in early 2018/19. 

(1,000) 

 Flexible Working 
Improvements to mobile phone and mobile phones management have cost less than expected 

(15) 

 Operations – Salix 
The budget available has been reduced based on the amount of work completed in previous years. 

(55) 
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Variation Commentary Summary 
 

£000s 

 One Leisure Improvements 
A scheme for works at St Neots Pool has not been completed in the year, and this is now subject to 
rephase to complete in early 2018/19. 

(40) 

 Resources – FMS Archive and cash Receipting 
With the delay of the Technology One project this work has also been delayed 

(16) 

 Resources – Loan to Huntingdon Town Council, Medway Replacement 
Draft drawings have been completed with a Pre-App meeting already held, from which the architect 
is now completing final drawing ready for submission for Planning Permission during this month.  
There is a 13 week planning period and 6 week tender period, the anticipated draw down is 
programmed for June 2018. There is no MRP on this scheme. 

(800) 

 Resources – Investment in HDC Ventures 
The Council’s company will not now be incorporated until 2018/19 

 
(100) 

 Community – CCTV Wi-Fi and Cameras 
HDC Ventures will not be commencing operation until 2018/19. Once partnership arrangements 
have been sorted out this budget will be allocated 

(510) 

 Operations – Back Office 
This scheme has been moved to 2018/19 while options have been considered 

(135) 

 Resources – Bridge Place Car Park 
This scheme has been delayed while Secretary of State approval is sought to use common land to 
park on 

(304) 

 Leisure – Astroturf Pitch and Pool St Neots One Leisure  
Lease negotiations between HDC & St. Neots Learning Partnership has now been successfully 
concluded, with the main sticking point over the Security of Tenure having been resolved. The 
school has now forwarded the Lease Agreement to the Dept of Education for the authorisation to 
release the land. The Draft Lease was sent to the Dept of Education in Nov. 2017 and an outcome 
is anticipated in early 2018. The goal is for the pool works to be completed prior to the 2018 
summer holidays and the 3G pitch to be completed in time for the start of the new academic year in 
Sept. 2018. 

(394) 

 Operations – Refit Projects 
Following the finalisation of the lease at One Leisure St Neots, the refit improvements to that centre 
has now been put back into the programme. Work on the boilers at St Ives and building engineering 
management at each site has also been rephased. 

(477) 

 Printing Equipment 
The purchase of printing has been paused at the tender selection stage whilst the implications of 
HDC Ventures are thought through. 

(176) 

 Pathfinder House 
Works are still ongoing and it expected that the payment from DWP will be received in 2018/19, and 
that the project will come in on budget 

158 
 

 VAT Partial Exemption 
This budget will be rephased to meet VAT costs 

(33) 

 Total (3,116) 

 

This process of managing under/over spends on the programme is managed by the Finance 
and Performance Governance Board. Factors such as preliminary work and planning, 
unexpected resource issues and others can lead to variations.  
 
The net spend on the Council’s Capital Programme is financed via borrowing which has a 
revenue implication through the Minimum Revenue Provision (MRP). 
 

 Annexes C and D provide the following information: 
 

Annex C – the Capital Programme by scheme with proposed rephasing, expenditure to date 
and forecast outturn. 
 
Annex D – the financing of the Capital Programme showing the funding from grants and 
contributions, capital receipts, use of earmarked and capital reserves and internal borrowing. 
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Service Commentary Annex A 

The following table provides the variances by service and where variances are greater than +/- £10,000 comments have been provided by the budget 

managers/Head of Service.  Where there are adverse variances the budget managers have provided details of the actions they are undertaking to 

address the overspend. 

 

 
 

Note: 

 

Red – over spend by 2% or more 

Amber – underspend by more than 4% 

Green – overspend up to 2% and underspend up to 4% 

Revenue Forecast Outturn

Budget

Provisional 

Outturn 

(Gross)

Use of 

Reserves to 

Fund Exp

Contribution 

to Reserves

Net Service 

Provisional 

Outturn

£'000 £'000 £'000 £'000 £'000 £'000 %

Revenue by Service:

Community 1,953 1,837 7 1,844 (109) -5.6

Customer Services 2,396 2,504 (13) 27 2,518 122 5.1

ICT Shared Service 1,721 1,735 1,735 14 0.8

Development 1,132 1,080 (342) 217 955 (177) -15.6

Leisure & Health (160) 127 (37) 25 115 275 171.9

Operations 4,035 4,832 (168) 243 4,907 872 21.6

Resources 4,423 4,291 (181) 90 4,200 (223) -5.0

Directors and Corporate 1,711 2,052 (607) 1,445 (266) -15.5

Net Revenue Expenditure 17,211 18,458 (1,348) 609 17,719 508 3.0

Contributions to/(from) Earmarked Reserves 0 (739) (739) 0.0

Service Contribution to Reserves 2,966 2,458 (508) -17.1

Budget Requirement (Services) 20,177 20,177 

Financing:-

Taxation & Government Grants (10,477) (11,025) (548) 5.2

Contribution to/(from) Reserves (1,534) (986) 548 -35.7

Council Tax for Huntingdonshire DC (8,166) (8,166)

2017/18 Draft Provisional Outturn

Net Variation
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FEBRUARY 

FORECAST

Variance

(Net)

2017/18 

Budget

2017/18

 Provisional 

Outturn (Gross)

Transfers to/ (from) 

Earmarked Reserves

2017/18 

Provisional 

Outturn

(Net)

Variance

(Net)
Comments on Variance +/- £10,000

£ £ £ £ £ £

Head of Community

4,300    Head Of Community Total 89,875 87,714 6,612 94,326 4,451

11,063    C C T V Total (70,393) (59,330) 0 (59,330) 11,063 Review of income recognised error in invoicing, error corrected resulted in 

in-year refund of overpayments

Action on Overspend - To be recovered in service

(7,102)    C C T V Shared Service Total 256,389 244,649 0 244,649 (11,740) Savings due to vacant posts within the year and better than expected 

income from the year, overset by high than expected costs for the 

maintenance of the camera network

24,095    Commercial Team Total 293,803 311,601 0 311,601 17,798 Savings from the delayed recruitment to posts vacated during the 

restructure of the service, offset by redundancy costs charged to service, 

lower than expected income from traded activities including training and 

primary authority

Action on Overspend - The redundancy costs are one-off and can be 

covered by savings within the division.

(6,890)    Corporate Health & Safety 102,622 96,208 0 96,208 (6,414)

(21,671)    Licensing (137,464) (182,448) 0 (182,448) (44,984) Predicting higher than expected income on licensing at this point in the 

year, particularly from Licensing Act 2003 licensed premises, and in increase 

in the number of licensed Hackney Carriage and Private Hire vehicles. 

Budget process impacted by process changes including direct payment for 

DBS checks by the applicants , and increased costs for vehicle inspections

(31,813)    Community Team 624,632 573,569 0 573,569 (51,063) Promotion of the Council's pest control service during 2017/18 seeks to 

increase income along with increased Environmental Enforcement activity 

resulting from the Community restructure. Savings predicted from the 

salaries budget due to part-time working within a number of the 

Community team posts. Impacted by costs of implementation for the 

Public Space Protection Order for Dog Control, including the purchase of 

replacement PSPO signage, and higher than expected rental costs

(38,745)    Environmental Protection Team 379,555 330,798 0 330,798 (48,757) Savings from the recruitment to posts arising from the restructure of the 

Community service combined with better than expected income, offset by 

higher than budgetted supplies and services

5,884    Emergency Planning 11,575 5,906 0 5,906 (5,669)

(4,859)    Environmental Health Admin 139,140 133,624 0 133,624 (5,516)

3,431    Document Centre 263,426 294,928 0 294,928 31,502 Impact of outsourcing of printing activities during the recovery from the 

fire at Eastfield House. 

Action on Overspend - recovery of costs from the insurance claim, costs 

recovered in service.

(62,306)    1,953,160 1,837,221 6,612 1,843,833 (109,327)

Service Provisional Outturn as at 31st March 2018

MARCH PROVISIONAL OUTTURN VERSUS BUDGET

Service
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FEBRUARY 

FORECAST

Variance

(Net)

2017/18 

Budget

2017/18

 Forecast Outturn 

(Gross)

Transfers to/ (from) 

Earmarked Reserves

2017/18 

Forecast

(Net)

Variance

(Net)
Comments on Variance +/- £10,000

£ £ £ £ £ £

Head of Customer Services

(182)    Head of Customer Services 97,080 63,378 27,039 90,417 (6,663)

1,744    Local Tax Collection (226,770) (226,059) 0 (226,059) 711

49,004    Housing Benefits - Homeless 281,996 359,065 0 359,065 77,069 Reflects higher numbers of homeless placed in Bed & Breakfast 

accommodation. This is the net cost to HDC after taking into account 

customers income and Government subsidy.

Use of B&B is necessary as no alternatives are available. Longer term 

solutions are being pursued.  The 2018/19 MTFS budget was increased as 

this higher level of expenditure is expected to continue in the short term.

115,997    Housing Benefits - Other 637,731 764,055 (12,779) 751,276 113,545 Additional contribution to bad debt provision of £26k was required.  Net 

£35k increase on benefits payments - this is a very large budget with 

£33million in benefit payments moving in/out of it annually, a variation of 

this amount is not uncommon. Of the remaining variation, £19k extra was 

spent on staff, summons cost recovered were £23k lower than expected 

and £13k of project related expenditure will be covered by reserves.

These variations are not likely to continue into future years.

(22,277)    Council Tax Support (134,894) (156,193) 0 (156,193) (21,299) (£20k) of old Council Tax Benefits overpayments recovered.

(9,896)    Housing Needs 917,332 863,797 0 863,797 (53,535) New Burdens grant for Homeless Act implementation (£56k).  Higher bad 

debt provision £18k.  Staff savings on vacant posts (£32k).  Higher 

expenditure on homeless families £19k

8,010    Customer Services   823,404 836,200 0 836,200 12,796 Staff savings in the main CSC are helping to off-set the additional costs of 

keeping the satellite offices open.

The 2018/19 MTFS budget was increased to cover the continuing cost of 

the satellite offices.

142,400    2,395,879 2,504,242 14,260 2,518,502 122,623

MARCH PROVISIONAL OUTTURN VERSUS BUDGET

Service
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FEBRUARY 

FORECAST

Variance

(Net)

2017/18 

Budget

2017/18

 Forecast Outturn 

(Gross)

Transfers to/ (from) 

Earmarked Reserves

2017/18 

Forecast

(Net)

Variance

(Net)
Comments on Variance +/- £10,000

£ £ £ £ £ £

Head of ICT Shared Service

173,722    ICT Shared Service 1,721,333 1,735,067 0 1,735,067 13,734 Over the past 3 months a considerable amount of work has been 

conducted to critically review all 3C ICT transactions against the original 

business case, verify with partners forecast costs and ensure partners were 

recharged appropriately for items not included in the original transferred 

budgets. Many of the issues are due to a member of staff who is no longer 

with the service and poor accounting processes within 3C ICT. With over 

2000 transactions to cross correlate again the FMS and original budgets this 

has taken considerable time and also required partner review. The net 

effect is that there has been a large number of forecast transactions 

removed/updated, moved to the correct partner cost centres and 

considerable recharging activity resulting in a positive movement in the 

budgets for HDC. The swing in February occured when partners accepted 

the charges. Moving forward processes to control this have been 

established with additional restructuring in the FMS. 

Transactions/recharges will be reviewed on a monthly basis with improved 

transactional review. Overall performance against budget is favourable, the 

final outturn figure is largely due to increased VMB charges for unplanned 

work as part of networking/firewall changes. 

173,722    1,721,333 1,735,067 0 1,735,067 13,734

MARCH PROVISIONAL OUTTURN VERSUS BUDGET

Service
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FEBRUARY 

FORECAST

Variance

(Net)

2017/18 

Budget

2017/18

 Forecast Outturn 

(Gross)

Transfers to/ (from) 

Earmarked Reserves

2017/18 

Forecast

(Net)

Variance

(Net)
Comments on Variance +/- £10,000

£ £ £ £ £ £

Head of Development

2,076    Head of Development 81,516 83,628 0 83,628 2,112

(275)    Building Control 147,670 227,862 (126,577) 101,285 (46,385) HDC receiving (£30K) recharge for office accommodation costs, (£6K) 

recharge for costs incurred on behalf of 3CBC and (£10K) reduced costs of 

HDC share of non-fee earning costs. 

(74,395)    Economic Development 253,389 169,834 0 169,834 (83,555) (£71K) saving due to delay in recruiting to new posts, then deletion of 

Marketing Officer post and savings from secondment to Mosaic Team.  

(£12K) income from BID Huntingdon levy collection.

(177,972)    Planning Policy 706,848 446,328 (67) 446,261 (260,587) (£205k) due to increase in CIL admin income. JSPU disbanded and (£5.5k) 

contribution no longer required.  (£12K) contribution not paid out. £10K 

spend on viability.  (£9K) costs recovered.  Forecasting net £4k decrease in 

Neighbourhood planning fees over costs.   £28k additional staff cost but 

(£25K) income for Wintringham Park staffing.  £214K additional Local Plan 

consultants costs but (£25K) funded within budget and (£189K) of Local Plan 

spend, principally on Strategic Transport Study, to be funded from Local 

Plan Earmarked Reserve. (£50K) income to support Strategic 

Developments. Smaller variances amounting to (£5k).

0    Transportation Strategy 56,120 50,096 0 50,096 (6,024)

1,600    Public Transport 26,100 23,834 0 23,834 (2,266)

222,854    Development Management (359,076) (99,308) 0 (99,308) 259,768 Received (£96k) for Wintringham Park Appeal Costs (Paid for in 1617) 

Planning App income £265k lower than budget.  Pre-app fee income £5k 

lower.  Appeal overspend of £96k.  Smaller variances amounting to (£5K).

(29,439)    Housing Strategy 219,892 178,162 1,620 179,782 (40,110) (£37k) Reassessed staff costs forecast for 2017/18.  (£4K) income from 

staff secondment to CCC. £11k Additional costs over income at Mobile 

Home Park. (£7k) Lower renovation/improvement grant payments. Smaller 

variances amounting to £3k.

(55,550)    1,132,459 1,080,436 (125,024) 955,412 (177,047)

Head of Leisure & Health

(439)    Head of Leisure & Health 80,980 80,531 0 80,531 (449)

(6,123)    One Leisure Active Lifestyles 203,274 197,463 0 197,463 (5,811)

261,002    One Leisure (444,236) (150,855) (12,235) (163,090) 281,146 This month sees a variance of £20K on the previous months forecast.  This 

is due to the accounting for £8K in reserves and £10K in utility costs not 

forecasted for previously at OLSN.

254,439    (159,982) 127,139 (12,235) 114,904 274,886

MARCH PROVISIONAL OUTTURN VERSUS BUDGET

Service
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FEBRUARY 

FORECAST

Variance

(Net)

2017/18 

Budget

2017/18

 Forecast Outturn 

(Gross)

Transfers to/ (from) 

Earmarked Reserves

2017/18 

Forecast

(Net)

Variance

(Net)
Comments on Variance +/- £10,000

£ £ £ £ £ £

Head of Operations

5,313    Head of Operations 78,789 85,000 0 85,000 6,211

6,992    Environmental & Energy Mgt 77,167 82,659 0 82,659 5,492

(1,763)    Street Cleansing 793,949 817,674 0 817,674 23,725 £28k saving from carrying 3 vacancies for 1st Quarter (0.75 FTE) and other 

vacancies November to March.  Additional income £7k.  Higher vehicle 

maintenance costs £47k

38,388    Green Spaces  1,165,650 1,314,477 (93,396) 1,221,081 55,431 £79k staff saving from 3x6 month posts not filled and other vacancies for 

part year.  £151k funding due from S106 receipts is now expected to 

reduce to £125k.  Additional play equipment maintenance costs £25k. 

Vehicle costs up £43k. £28k reduced income from Arb and charges to 

Towns and Parishes.  £18k urgent Watercourses work, water courses have 

been neglected and current budget is too low.

(11,308)    Public Conveniences 13,400 3,668 0 3,668 (9,732)

650,144    Waste Management 2,000,856 2,738,893 0 2,738,893 738,037 Additional staff costs £410k because round rescheduling savings unable to 

be achieved and transitional costs to the new rounds. Dispute with 

recycling contractor £47k.  Vehicle hire and vehicle maintenance increased 

due to aging fleet and pending insurance claim £37k. Diesel usage up £74k

Action on Overspend - Internal audit has been completed. ASPE service 

review to be completed by end of Feb, Financial analysis to be completed 

by end of Feb. Provide independent round evaluation by end of March.Then 

compile waste improvement plan for 2018/19. 

20,354    Facilities Management 1,069,413 1,081,043 0 1,081,043 11,630 £47k Rent to DWP not anticipated to start this year.  £4k rent reduction 

given to Muir.  £39k reduction in building maintenance while awaiting 

survey.

16,430    Fleet Management 256,247 268,796 0 268,796 12,549 Additional cost incurred - installation of fleet management system

18,091    Markets (67,542) (45,474) 0 (45,474) 22,068 £5k discount anticipated to encourage traders in Jan &  Feb.  £6k income 

reduction. £6k Staff regrading

(40,649)    Car Parks (1,352,616) (1,514,521) 168,879 (1,345,642) 6,974

701,991    4,035,313 4,832,215 75,483 4,907,698 872,385

MARCH PROVISIONAL OUTTURN VERSUS BUDGET

Service
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FEBRUARY 

FORECAST

Variance

(Net)

2017/18 

Budget

2017/18

 Forecast Outturn 

(Gross)

Transfers to/ (from) 

Earmarked Reserves

2017/18 

Forecast

(Net)

Variance

(Net)
Comments on Variance +/- £10,000

£ £ £ £ £ £

Head of Resources

440    Head of Resources 87,865 88,804 0 88,804 939

(287,458)    Corporate Finance 4,604,336 4,427,229 (82,779) 4,344,450 (259,886) Redundancy payments and strain which will be covered by reserves (-19k), 

reduced MRP (-£164k), extra income from loans to other organisations (-

£152k), increased IDB levy cost from parishes (+£11k), Government grant 

DCLG Ctax Discount (-£24k)

7,962    Legal  218,060 207,918 0 207,918 (10,142)

105,133    Audit & Risk Mgmt 556,355 668,230 0 668,230 111,875 Net saving on Secondment against external supplier costs (-£12k), increased 

costs relating to insurance premiums (+119k).

Action on Overspend - Not possible to reduce in the short-term as this is 

as a consequence of higher insurance premiums. The largest is as a 

consequence of the Jan 2017 refuse freighter accident.

138    Procurement 60,226 60,524 0 60,524 298

76,715    Finance 687,208 870,019 (98,412) 771,607 84,399 Delay in FMS has resulted in staffing resources needed for longer and 

additional temp staff for back filling and covering longterm sickness 

(+£178k) the TechOne hired staff is to be covered by reserves (-£98k), Delay 

in new FMS resulting in reduced software licensing costs (-£25k) and 

increased consultancy costs (+£22k)

Action on Overspend - There are one-off costs relating to the 

implementaiton of the FMS; they should not be repeated next year.

153,714    Commercial Estates (2,633,916) (2,638,739) 90,000 (2,548,739) 85,177 Property Maintenance costs and additional insurance (+£69k), higher 

staffing costs as part of Comm Estates (+£165k), reduced CIS income due to 

highly competitive market and therefore reduced CIS propositions being 

acquired (+£166k) (this variance is a mix of reduced MRP expenditure and 

reduced CIS income). Increased estates income excl CIS (-£308k)

Action on Overspend - The service continues to proactively investigate CIS 

opportunities and will complete on an acquisition during October; however 

further investments are required to meet income targets. In addition, 

alternative delivery models for Commercial Estates are being investigated 

including the potential to place the management element within HDC 

Futures.

(236,175)    HR and Payroll 841,561 605,559 0 605,559 (236,002) Vacancies in HR (-£82k), Saving in Apprenticeship scheme which started in 

Sept (-£154k), long service award payment (+£23k), no external training 

provided (+£10k) and consultant for HR restructure in next financial year (-

£31k)

(179,530)    4,421,695 4,289,544 (91,191) 4,198,353 (223,342)

MARCH PROVISIONAL OUTTURN VERSUS BUDGET

Service
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FEBRUARY 

FORECAST

Variance

(Net)

2017/18 

Budget

2017/18

 Forecast Outturn 

(Gross)

Transfers to/ (from) 

Earmarked Reserves

2017/18 

Forecast

(Net)

Variance

(Net)
Comments on Variance +/- £10,000

£ £ £ £ £ £

Corporate Team Manager

(111,926)    Democratic & Elections 776,150 715,266 0 715,266 (60,884) (£53k) saving from no district elections in 2017; £50k spend for 2018 district 

"All out" election, funded from reserves; (£67k) balance from Mayoral, 

County, PCC, EU Ref Elections; £9k Member Code of Conduct Enquiries no 

budget; £66k land charges reduction in demand; (£25k) reduction in Cabinet 

size + not all member allowances claimed; (£4k) tri annual member 

allowances review postponed to 2018/19.

(41,304)    Directors 499,847 461,651 (9,881) 451,770 (48,077) (£28k) Corporate Director Vacancy,  other PA vacancies (£33k)

(154,917)    Corporate Team 434,710 314,180 (36,074) 278,106 (156,604) (£93k) Several members of staff moved to Transformation; (£30k) 

Marketing Post moved to One Leisure; (£32k) holding vacancies; £36k 3C 

Shared Service Hub)

0    Transformation 0 560,705 (560,705) 0 0 Programme streams expenditure profile now shows that some expenditure 

will slip to later years of the transformation programme.  £1m of reserves 

set aside to fund the transformation programme.

(308,147)    1,710,707 2,051,801 (606,660) 1,445,141 (265,566)

667,019    HDC Totals 17,210,563 18,457,665 (738,756) 17,718,909 508,346

MARCH PROVISIONAL OUTTURN VERSUS BUDGET

Service
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Name of Earmarked Reserve Service Head of Service
Balance 1st 

April 2017

Additions 

2017/18

Applied 

2017/18

Transfers 

2017/18

Balance 31 

March 2018
Comment

£'000 £'000 £'000 £'000 £'000

S106 Agreements Development Andy Moffat (1,077) (393) 85 0 (1,385) Subject to S.106 contractual restrictions

Commuted S106 Payments Development Andy Moffat (1,322) (4) 93 0 (1,233) Subject to S.106 contractual restrictions

Chequers Court Reserve Resources Clive Mason (500) 0 0 250 (250) Reserve to meet potential shortfall in S.106 

funding at Chequers Court.

One Leisure St Ives 3G Pitch Leisure & Health Jayne Wisely (150) (25) 0 0 (175) Funding Agreement with Football Foundation 

requires £100,000 security (sinking fund).  Still 

required to meet the Football foundation 

funding requirements.

Env Health Equpt Renewals Fund Community Chris Stopford (66) (6) 0 0 (72) Phased reduction from 2016/17 to 2019/20.

Oak Tree Centre Renewals Fnd Resources Clive Mason (877) 0 0 0 (877) Fund to meet substantial repairs from 

"contracted" tenant service charges. Full 

property assessment to be undertaken during 

2016/17 to determine extent of repairs 

required.

Commercial Investment Fund Resources Clive Mason (3,997) (98) 747 (250) (3,598) Fund to meet future Commercial Investment 

Strategy acquisitions.

Budget Surplus Reserve Resources Clive Mason (75) (244) 107 (2,000) (2,212) This will have a balance at the year-end and 

will represent the amount of the General Fund 

that exceeds the 15% minimum threshold less 

any planned use of this reserve.

Special Reserve Resources Clive Mason (1,300) 0 302 0 (998) Fund to meet future costs of service 

transformation.

Silc Clubs Funding (2009 On) Leisure & Health Jayne Wisely (1) 0 0 0 (1) Reserves of a community group, now closed. 

HDC voluntarily agreed to use funds to assist 

other groups in hard-ship.   Still required, 

review to be undertaken in 2017/18 (delayed 

from 2016/17 due to changes in personnel on 

site).

Housing Homeless Reserve Customer John Taylor (82) 0 0 0 (82) To meet "peaks-and-trough" in homelessness 

provision. However, with potential future 

changes in service provider, reserve to remain 

at this time.

Building Control Reserve Development Andy Moffat (127) 0 127 0 0 Rolling Fund for Building Control surpluses, 

has now been transferred to Cambridge City 

Council as part of the 3C's shared service 

arrangement.

LPSA Development Andy Moffat (51) 0 0 0 (51) Former LPSA monies, to be used in the EDGE 

partnership activity in respect of 

Apprenticeships.

Local Plan Development Andy Moffat (633) (25) 215 0 (443) New reserve to fund the development of the 

Local Plan.  Planned workflows in 2016/17 did 

not proceed as expected so contribution to 

reserve will allow this work to be completed 

in 2017/18. 

Transformation Reserve Resources Clive Mason (1,037) (27) 606 (250) (708) £1m transferred from the Special Reserve to 

fund tranformation programme expenditure

NDR Relief Resources Clive Mason (300) 0 0 0 (300) Additional S31 Grant relating to NDR Reliefs

Cambridge Anti-Fraud Network Customer John Taylor (15) 0 13 0 (2) External funding relating to HDC Anti-Fraud 

Activity. To be used with a range of 

Cambridgeshire partners. HDC is the 

accountable body.

Operations Efficiency Reserve Operations Neil Sloper (229) 0 0 0 (229)

One Leisure Huntingdon Changing 

Room Project

Operations Jayne Wisely (11) 0 0 0 (11) To contribute to the Project cost of the 

refurbishment of OLH changing room to meet 

SE financial requirements - still required

Commercial Property Maintenance 

Reserve

Resources Clive Mason (536) 0 0 0 (536)

Mobile Home Park Renewals Fund Resources Andy Moffat (10) (1) 0 0 (11) Rolling-Fund to meet "larger" maintenance 

costs that enhance the overall asset. The 

action proposed to reduce the balance will 

bring it to a minimum amount.

Env Imps Renewals Fund Operations Neil Sloper (31) 0 0 0 (31) 50% of original Reserve to be held to fund 

some Parish off-road parking schemes, 

balance to be surrendered.

Collection Fund Reserve Resources Clive Mason (1,961) 0 1,247 (600) (1,314) Technical reserve to meet costs relating to 

the Collection Fund; especially costs relating 

to previous years Collection Fund 

surplus/deficits.

Movements to Earmarked Reserves 2017/18
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Name of Earmarked Reserve Service Head of Service
Balance 1st 

April 2017

Additions 

2017/18

Applied 

2017/18

Transfers 

2017/18

Balance 31 

March 2018
Comment

£'000 £'000 £'000 £'000 £'000

CIL Admin Proportion not Received Development Andy Moffat (282) (190) 0 0 (472) Reserve holds the difference between the 

admin proportion of CIL receipts calculated 

on a cash and an accruals basis.  May not be 

able to retain all of these receipts if costs are 

below the 5% receipts figure based on actual 

amounts received.

New FMS Implementation Reserve Resources Clive Mason (116) 0 0 0 (116) 2016/17 budget allocation for FMS 

implementation costs tranfered to reserve 

when project implementation was put back.  

Should be used in 2017/18

OL Huntingdon/Medway Centre 

Transfer

Resources Clive Mason (300) 0 300 0 0 Reserve set up from 2016/17 Budget Surplus 

to fund the asset transfer between HDC and 

HTC now due in 2017/18.

Huntingdonshire LATHC Resources Clive Mason (100) 0 0 0 (100) Reserve set up from 2016/17 Budget Surplus 

to cover the setting up of the new trading 

company.

Business Intelligence Resources Clive Mason (80) 0 0 0 (80)

ICT Shared Service Reserve ICT Shared ServicePaul Sumpter (44) 0 0 0 (44) 3C's Board decision not to ditribute 2015/16 

saving on ICT Shared Service - surplus put into 

reserve to cover future shared costs.

New Reserves 2017/18

District Elections Reserve Corporate Adrian Dobbyne 0 0 0 (182) (182) Reserve set up in 2017/18 to even out the 

budget impact of moving to 4-yearly District 

Elections

Market Towns Investment Fund Resources Clive Mason 0 0 0 (500) (500) Reserve set up in 2017/18 to support the 

redevelopment of Huntingdonshire's Market 

Towns.

TOTAL Earmarked Reserves (15,310) (1,013) 3,842 (3,532) (16,013)

General Fund Reserve (2,598) (3,592) 0 3,532 (2,658)
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Capital Programme 2017/18 Provisional Outturn

Table 1 Expenditure Status Budget Manager Approved  Slippage or Updated Expenditure Net Variance

Budget  Supplementary  Budget

£ £ £ £ £

Community

CCTV Camera Replacements

Waiting for company 

formation Chris Stopford 190,000 30,000 220,000 0 (220,000)

CCTV Pathfinder House Resilience Chris Stopford 20,000 20,000 0 (20,000)

CCTV Wi-Fi Chris Stopford 250,000 250,000 0 (250,000)

Lone Worker Software Chris Stopford 20,000 20,000 0 (20,000)

0

Development 0

Disabled Facilities Grants

Overspend forecast 

due to excess demand Caroline Hannon 1,300,000 1,300,000 2,467,958 1,167,958

Huntingdon West Development 

CPO expenditure 

expected Claire Burton 35,000 35,000 76,101 41,101

Alconbury Weald Remediation

Agreement with U&C 

for loan Sue Bedlow 1,985,000 1,985,000 1,005,444 (979,556)

0

Leisure and Health 0

One Leisure Improvements Projects complete Pete Corley 205,000 (40,000) 165,000 167,144 2,144

Burgess Hall Project complete Gareth Clark 305,000 305,000 261,051 (43,949)

One Leisure Huntingdon Changing Facilities Complete Karen Martin-Peters 72,000 72,000 286,372 214,372

One Leisure Huntingdon Development Project complete Paul France 779,000 31,000 810,000 855,100 45,100

One Leisure St Neots Synthetic Pitch

Project delayed due 

to lease Jon Clarke 390,000 390,000 0 (390,000)

One Leisure St Ives Redevelopment

Retention from 2011 

scheme 0 0 0 65,666 65,666

OL St Neots Pool

Project delayed due 

to lease negotations Jon Clarke 290,000 290,000 11,043 (278,957)

0 0

Resources 0

Phoenix Court Lane Industrial Unit Roof Enhancement Jackie Golby 157,000 40,000 197,000 245,417 48,417

Levellers Lane Industrial Unit Roof Enhancement Jackie Golby 56,000 22,000 78,000 79,596 1,596

Clifton Road Industrial Unit Roof Enhancement Jackie Golby 49,000 21,000 70,000 0 (70,000)

Cash Receipting System Project complete Paul Loveday 26,000 26,000 23,897 (2,103)

Financial Management System Replacement

Go live July, 

development in 

progress Paul Loveday 27,000 27,000 106,916 79,916

FMS Archive Payment made Paul Loveday 14,000 14,000 0 (14,000)

VAT Exempt Capital Related to roofs Paul Loveday 29,000 59,000 88,000 15,000 (73,000)

Capital Grant to Huntingdon Town Council Paid Paul Loveday 338,000 338,000 338,000 0

Loan Facility to Huntingdon Town Council Required June 2018 Paul Loveday 800,000 800,000 0 (800,000)

Investment in Company

Company registered, 

company set up in 

progress Paul Loveday 100,000 100,000 0 (100,000)

0

Customer Services 0

Printing Equipment

Tenders received but 

paused Andy Lusha 176,000 176,000 0 (176,000)

E-forms Finished Amanda Burns 3,000 3,000 2,541 (459)

0

3C ICT 0

Flexible Working - 3CSS

Mobile phone project 

complete Emma Alterton 50,000 50,000 35,230 (14,770)

Telephones - 3CSS Project complete Emma Alterton 28,000 28,000 26,732 (1,268)

Virtual Server - 3CSS Project complete Emma Alterton 81,000 81,000 120,334 39,334

0

Operations 0

Building Efficiencies (Salix)

Spent on floodlighting 

at EFH and OL sites Chris Jablonski 28,000 54,000 82,000 26,642 (55,358)

Wheeled Bins Orders complete Heidi Field 231,000 231,000 188,587 (42,413)

(42,413)

Vehicle Fleet Replacement David Rook 1,146,000 367,000 1,513,000 1,415,214 (97,786)

Operations Back Office Development

IT examining business 

case Matt Chudley 135,000 135,000 0 (135,000)

Play Equipment Purchases complete Helen Lack 24,000 24,000 24,829 829

Re-Fit Buildings

Part completed some 

works to be rephased Chris Jablonski 311,000 481,000 792,000 315,533 (476,467)

Bridge Place Car Park Godmanchester

Order with Breheny to 

produce a design but 

on hold pending sale 

of land George Mc Dowell 218,000 100,000 318,000 14,037 (303,963)

Pathfinder House Reception (DWP)

Project underway but 

incomplete Chris Jablonski 303,000 303,000 183,147 (119,853)

(119,853)

In Cab Technology Matt Chudley 75,000 (75,000) 0 0 0

Civic Suite Audio Equipment Works complete Emma Alterton 108,000 108,000 117,728 9,728

0

Transformation 0

Transformation Schemes

Plan to rollout Council 

Anywhere, plus other 

planned 

transformation 

projects John Taylor 1,000,000 1,000,000 0 (1,000,000)

Total Expenditure 9,346,000 3,098,000 12,444,000 8,475,259 (3,968,741)

Tenders returned - 

over budget. Best 

estimate now 

adopted as realistic 

price but subject to 

building surveyor 

review
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Capital Programme 2017/18 Provisional Outturn

Table 2 Funding of Capital Programme Budget Manager Approved  Slippage or Updated Expenditure Variance

Budget  Supplementary  Budget

£ £ £ £ £

Grants and Contributions

DFGs Caroline Hannon (1,000,000) 0 (1,000,000) (1,391,037) (391,037)

Pathfinder House Reception Chris Jablonski (278,000) 0 (278,000) 0 278,000

Wheeled Bins Heidi Field (89,000) 0 (89,000) (71,749) 17,251

Synthetic Pitch Jon Clarke 0 (274,000) (274,000) 0 274,000

One Leisure Huntingdon Changing Facilities Karen Martin-Peters 0 0 0 (208,000) (208,000)

One Leisure Huntingdon Development Paul France 0 (16,316) (16,316)

One Leisure St Ives Development Chris Keeble 0 (18,500) (18,500)

0 0 0

Total Grants and Contributions (1,367,000) (274,000) (1,641,000) (1,705,602) (64,602)

Use of Capital Reserves

Alconbury Remediation Works Reserve Sue Bedlow (1,985,000) 0 (1,985,000) (1,005,444) 979,556

Total Capital Reserves (1,985,000) 0 (1,985,000) (1,005,444) 979,556

Capital Receipts

Loan Repayments Paul Loveday (320,000) (320,000) (238,000) 0

Housing Clawback Receipts Paul Loveday (500,000) (500,000) (450,618) 0

Total Capital Receipts (820,000) 0 (820,000) (688,618) 0

Use of Earmarked Reserves

Financial Management System Replacement Paul Loveday 0 (27,000) (27,000) (106,916) (73,000)

Capital Grant to Huntingdon Town Council Paul Loveday 0 (300,000) (300,000) (338,000) (38,000)

Investment in Trading Company Paul Loveday (100,000) (100,000) 0 0

ICT Transformation John Taylor (1,000,000) 0 (1,000,000) 0 0

FMS Archive Paul Loveday (14,000) (14,000) 0 0

CIL Reserve Andy Moffat 0 (61,332) (61,332)

To Earmarked Reserves (1,014,000) (427,000) (1,441,000) (506,248) (172,332)

Total Funding (5,186,000) (701,000) (5,887,000) (3,905,912) 742,622

Net to be funded by borrowing 4,160,000 2,397,000 6,557,000 4,569,347 (4,711,363)

Budget Reconciliation

Updated 

Budget Expenditure Variance

Gross Expenditure 12,444,000 8,475,259 (3,968,741)

Total Grants and Contributions (1,641,000) (1,705,602) (64,602)

Use of Capital Reserves (1,985,000) (1,005,444) 979,556

CIL Reserve (61,332) (61,332)

Total 8,818,000 5,702,881 (3,115,119)
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Annex E 

Financial Dashboard 
 
Council Tax Support Scheme 
 

In 2017/18, the actual take-up of Council Tax Support was approximately £0.13m above the budgeted 
£6.4m. This increase will impact in 2018/19. 
 

 
 

The impact of this increase on HDC will be proportionate to all Council Tax precepts (13.8% for HDC 
including parishes). 
 

Collection of NDR  
 

 
 

The NDR graph above shows the total amount of NDR bills raised in 2017/18 and the actual receipts 
received up to the end of March, The Council tax graph below provides the same analysis. 
 

Collection of Council Tax 
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Miscellaneous Debt 
 
The total outstanding debt as at the end of March 2018 is £3.408m, £0.519m is prior year debt of which 
£0.140m relates to 2016/17. 
 
The 2016/17 and 2017/18 debt position is currently showing a large outstanding amount (£3.029m), 
£1.098m relates to Commercial Rents, £495k relates to homeless accommodation/prevention and £369k 
relates to schools and other customers use of One Leisure facilities.  Currently, £97k is being collected 
via direct debit. 
 
New Homes Bonus 
 
The 2016/17 reporting cycle (October 2016 to September 2017) saw 695 completions which was 128 
ahead of the target of 567. The impact of these additional units will come through in 2017/18. 
 
The current reporting cycle (October 2017 to September 2018) has a target number of completions of 
1,135, as published in the draft Planning Annual Monitoring Report (December 2016).  However, this has 
been revised downwards to 689 in the December 2017 Planning Annual Monitoring Report and so this 
lower figure has been used as our target for this year. Currently, 342 properties have been completed in 
the first half of this current reporting cycle. 
 
As part of the Local Government Financial Settlement 2016/17 issued in December 2016 the 
Government announced changes to the New Homes Bonus Scheme. The number of years over which 
NHB will be paid has reduced from six to four and a new ‘deadweight’ factor of 0.4% is now being 
applied meaning the first 0.4% growth above the base does not attract NHB. The impact of these new 
factors, particularly the deadweight, on the NHB receipts beyond 2017/18 has been assessed and is 
included in the MTFS. 
 

 
 



Register of Reviews of CIS Propositions 2017/18      

 

The process of considering CIS opportunities is as follows: 

 

Step 1 

Property investment opportunities are both introduced by agents and actively sourced by the 

Commercial Estates Team. An initial review is undertaken  against the outline criteria of the CIS such 

as yield, length of lease, tenant strength etc. and if they are judged to be reasonable investments, 

further preliminary initial due diligence is undertaken to determine the quality of the leases and an 

initial financial appraisal is undertaken. 

 

Step 2 

If Step 1 is passed, more detailed due diligence is undertaken (including detailed tenant strength 

review, ownership title, property energy efficiency, market analysis of rents and yield etc), this may 

lead to  a site visit and more robust financial appraisal/modelling and further market scrutiny. 

 

Step 3 

If Step 2 is passed, then approval is sought from the members of the Treasury & Capital 

Management Group, the Managing Director, Corporate Director (Services) and the Head of 

Resources to submit a formal initial bid, subject to contract and relevant building and condition 

surveys 

 

Step 4 

If the bid submitted at Step 3 is successful, then this progresses to consideration by Overview and 

Scrutiny and approval for Cabinet. 

 

Step 5 

Once approval is given, formal legal and building condition due diligence commences by instruction 

of lawyers and building/specialist surveys are undertaken. This may take several weeks during which 

all concerns raised on legal and lease title and building condition are satisfied. If any significant 

concerns are unsatisfied, these can either be negotiated on price or withdraw from the purchase. 

 

Reviews Undertaken: January – March 2018 (Quarter 4) 

 

Over the above period, 32 propositions were reviewed up to stage 1, of which 6 reviewed up to 

stage 2 and one currently in the bidding process at stage 3. All bar three opportunities were outside 

the District. Of the three in District, bids have been submitted on one at The Rowley Arts centre 

leisure park and the other two are confidential introductions for properties which are highly likely to 

come to the market but dependent on lettings being completed. 

 

By property type the investments considered in Q4 are as follows: 

Offices   9  Development sites (non investment)   3 

Car showrooms  2  Leisure      4  

Retail high street 2  Industrial/warehouse    3 

Retail warehouse 3  Other (trade counter /petrol stn/mixed use)  6 

Appendix E 



Over the full year, 112 investment opportunities have been considered compared with 78 in 

2016/17 (a 45% increase) and these are summarised below: 

 

Step 1  85 

Step 2  20  

Step 3   4 

Step 4  2 

Step 5  1 
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