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Appendix 1 

Agenda Item No: 9 
 
 

A428 DCO Position Review 

To: Highways and Transport Committee 
 

Meeting Date: 25 January 2022 
 

From: Steve Cox, Executive Director - Place and Economy 
 

Electoral division(s): Papworth and Swavesey, Cambourne, St Neots East and Gransden, 
St Neots Eynesbury, St Neots The Eatons, St Neots Priory Park and 
Little Paxton 

 

Key decision: No 
 

Forward Plan ref: n/a 

 
Outcome: Members are informed of the current positions of the Council and 

National Highways regarding the major scheme to upgrade the A428 to 
dual carriageway and advised of future commitments from National 
Highways 

 

Recommendation: a) Note the update on the A428 DCO, and National Highways 
commitments for future investment 

 
b) Note in principle support subject to conditions, and delegate to the 
Executive Director for Place & Economy confirmation of the position 
prior to the final deadline, if outstanding matters are satisfactorily 
resolved, in consultation with the Chair and Vice-Chair of Highways & 
Transport Committee, and in discussion with the key Members 
impacted in and around the A428 

 
Officer contact: 
Name: Gareth Blackett 
Post: Interim Consents Team Leader 
Email: Gareth.blackett@cambridgeshire.gov.uk 
Tel:07891630218 

 
Member contacts: 
Names: Councillor Peter McDonald 
Post: Chair 
Email: Peter.Mcdonald@cambridgeshire.gov.uk 
Tel: 01223 706398 

mailto:Gareth.blackett@cambridgeshire.gov.uk
mailto:Peter.Mcdonald@cambridgeshire.gov.uk
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1. Background 

1.1 In June 2021, the County Council H&T confirmed the County Council’s strong, in principle 
support for the A428 scheme, subject to suitable assurances and agreement with National 
Highways (NH). The proposal is to build a dual carriageway and junction improvements 
between the Black Cat and Caxton Gibbet roundabouts. 

 
1.2 The County, South Cambridgeshire, and Huntingdonshire District Councils (the Councils) 

have and will continue to represent robustly at the Public Examination, whilst working 
closely and collaboratively with NH technical needs to resolve issues, and to secure the 
best possible deal for the County Council, and the project. 

 
1.3 A key principle of the approach to date has been to embrace learnings from the A14 

project. The strategy has been broadly to ensure that as much as possible is secured 
through the DCO consent. 

 
1.4 As the Examination has progressed, discussion with colleagues at NH on all matters 

relating to the application has reached agreement on most key issues, with discussions 
continuing in other areas to resolve. This report summarises the County Council’s current 
position on said issues, as well as the corresponding position of National Highways. It also 
includes the latest statement (14th January 2022) by the Examining Authority regarding 
traffic modelling, detrunking and definition of adjacent land. 

 

1.5 South Cambridgeshire District Council and Huntingdonshire District Council (“the Joint 
Authorities” in this context) are following the same respective governance process as the 
County Council with regard to the paper. 

 

1.6 The County Council will continue to feed into the Examination at Deadline 9 (25th January) 
and Deadline 10 (15th February). The Examination concludes on 18th February. Delegated 
authority is sought for the Executive Director for Place & Economy in consultation with the 
Chair and Vice-Chair of Highways & Transport Committee in discussion with key members 
impacted in and around the A428, to confirm County in principle support on or before the 
final deadline, subject to satisfactory resolution of outstanding matters. 

 

2. Main Issues 

Officers from the County Council and NH have developed solutions to key issues. Some 
matters are outstanding, and we continue to work closely with NH in this regard, and to 
represent robustly through the Examination. An update is provided below highlighting the 
present state, noting the ongoing dialogue and that matters are moving at pace. It also 
includes the latest statement (14th January 2022) by the Examining Authority regarding 
traffic modelling, detrunking and definition of adjacent land, all of which are very positive for 
the Joint Authorities. 
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2.1 Traffic modelling 
 

Modelling is important to understand the impact of the scheme on local roads and 
communities during construction or following completion, as well as whether the local roads 
are designed appropriately. 

 
2.2 Officers have raised issues with the accuracy, coverage, and methodology used in the 

traffic modelling. However, recently information has been more forthcoming, and the 
sensitivity testing is now complete, the data count is acceptable and the transport planning 
software is expected to provide approvable traffic flow results. In addition, changes have 
been made at two junctions, as requested. The County is running model tests internally on 
Wyboston junction, and Barford Road regarding potential road space reallocation 
opportunities, which we believe there is scope for. NH and County are interrogating the 
VISSIM model for M11 J11, to understand likelihood of queues in this area. 

 
2.3 The above workstreams are expected to conclude shortly, the County maintains close 

dialogue with NH, and the Examination is aware of the outstanding technical issues. 
 

2.4 Monitor and Manage 
 

2.5 The County has requested the monitoring of associated traffic impacts on an ongoing basis. 
The County Council requires monitoring of the local traffic impacts of the scheme (during 
and post construction) as well as a clear mechanism to address emerging issues. 

 
2.6 Discussions continue through the enquiry in terms of clarity on the above. National 

Highways position is that it is funded for maintenance of the Strategic Road Network (i.e. 
motorways and A-roads). Funding for local roads comes from a separate division within the 
Department for Transport. National Highways has been proactive and persistent in lobbying 
DfT for further funds to support the maintenance of its own network. A submission is with 
Ministers and a decision is expected imminently. However it remains unclear how local 
impacts will be funded through this process by NH. 

 
2.7 On Friday 14th January, the Examining Authority’s commentaries and proposed changes to 

the draft Development Consent Order found that the current traffic monitoring methodology 
being proposed by National Highways is neither robust, nor secured through the dDCO . 
Therefore, the Examining Authority is minded to propose a requirement relating to 
quantitative traffic monitoring and mitigation for the operational phase, should consent be 
granted. National Highways has been asked to provide suggested wording, including 
definitions if relevant. Local Highways Authorities have provided wording for such a 
Requirement which the Applicant may consider. 

 
2.8 Diversion Management 

 

2.9 National Highways is undertaking a Digital Diversion Routes trial project, funded through 

Designated Funds. This project, the first of its kind, aims to provide customers and local 

highways authorities with a better end to end experience of diversion routes. NH will 

develop guidance to better plan and implement diversion routes and trial innovative signage 

and ways to improve customer satisfaction with the implementation and operation of 
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diversion routes. Lessons learnt from schemes such as the A14 Cambridge to Huntingdon 

have been used to develop the need for the trial. 

2.10 National Highways is also committed to providing accurate road closure information seven 

days in advance of any closure; this is to allow road users to plan their journeys in advance, 

identifying the most appropriate route to complete their journeys. 

2.11 National Highways will share updates with members on this project as it evolves. The 

County Council proposes to include monitoring of the Digital Diversion Routes trial project 

post-DCO in the Legacy Management Plan. 

 
2.12 Highway Design 

 
2.13 Council Officers state that carriageway width currently proposed for CCC roads is not 

acceptable, resulting in road safety and highway maintenance risks. Negotiations are 
progressing positively, and we expect concessions on road width. 
Council Officers state that B1046 and Toseland Road one of the verges needs to be 
widened to allow for non-motorised user access. The Council continues to discuss with NH 
and encourage for the necessary measures (parapets and wide verges at the very least). 
These are not high cost and could be tied in with earthworks. 
In addition, the drainage designs are not compatible with above carriageway 
widths; combined kerb/drain units, gullies in vehicle wheeltrack and kerbside waterflow in 
wheeltrack all are deemed unacceptable by Council Officers presenting the risk of 
highways damage and flood risk. However if National Highways commit to standards via 
the legal agreement then there will be no objections and discussions continue with 
National Highways in this respect. 
Regarding the extent of land adoption, the Council’s position is that only lands required for 
highway operation should be adopted (no landscape areas, no adjacent ‘surplus lands’ 
plots, no field ditches as not part of essential highway drainage) and discussions on 
adoption and the DCO continue with NH and matters are progressing well. 

 
2.14 On Friday 14th January the Examiner noted National Highways responses regarding the 

reasons for the necessity of the provision relating to land adjacent to order limits, as 
provided for under S120 of PA 2008. At this stage, the ExA remains unconvinced that 
powers so widely drawn would be reasonable for the purposes described by the National 
Highways 

 

2.15 To best secure positive outcomes through the detailed design stage, it has been agreed 
that a County Council engineer shall form part of the NH design team on an ongoing basis. 
Details of this collaboration arrangement are being discussed. 

 
 

2.16 Legal agreement and DCO 
 

2.17 As well the design and approval process, the Councils have proposed changes to the legal 
text of the DCO itself, and to a legal agreement drafted by NH to try and protect positions in 
various areas - a key learning point from the A14 project is that if matters weren’t secured in 
the DCO or the supporting legal agreement then there is a risk over future influence. 
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2.18 National Highways has proposed a series of handover processes used on the A14 
development that will provide the level of authorisation / approval in the process that the 
Joint Authorities require. The next step is to agree how the process outcomes are secured 
in the legal agreement/DCO. Although this area remains a key risk to the County, there 
does now appear to be an agreed way forward. 

 
2.19 On Friday 14th January, the Examiner noted National Highways proposed timetable for 

reaching agreement with local highways authorities and the overview of handover process 
for de-trunked assets and local highways, and remains dissatisfied with the progress that 
would be expected at this this stage in the Examination or the assurance needed that 
agreement would be reached before the close of the Examination. As such and to cover the 
eventuality that agreement is not reached between parties before the close of the 
Examination, the Examiner proposes tightening the wording to ensure that there are 
adequate controls for local highways authorities to assess the quality and purpose of the 
assets that they inherit. Additionally, the Examiner proposes adding additional wording in 
the dDCO and corresponding explanation in the EM to secure the definition of De-Trunking 
Handover Plan and De-trunked Road Standards; and a paragraph to be added to include 
the scope and content of the DeTrunking Handover Plan and De-trunked Road Standards, 
and the process and timing of approvals. 
 

2.20 Non-Motorised Users 
 

2.21 The core scheme includes 6km worth of NMU provision (see Map 1 appended). In addition 
to this NH have secured or are pursuing further funding for 12km of connectivity between St 
Neots and Cambourne and two further connections, as detailed on Map 2 (appended). 
However, officers and user groups do not consider that there is sufficient provision for 
cyclists, walkers, and equestrians within DCO, and NH indicate the project itself has 
insufficient funding to deliver on all the asks. While progress is being made, significant 
issues remain. Most of the NMU ‘asks’ do require an amendment to the DCO, in order to 
get the appropriate legal classification for each route in place that can then be added to the 
legal asset records, and onwards to ensure the correct maintenance regime. This is another 
fundamental reason why the changes need to be made now. It is costly and inefficient to 
have to make status changes via separate legal events once the DCO has been ‘made’. 
This is a significant issue for the Joint Authorities. 
In addition to the NMU references above, the Council requires: A1198 signalised crossing 
south of CG roundabout with a NMU route to services (and connects to future Cambourne); 
CG roundabout from McDonalds to continue eastern provision; all-inclusive NMU at Hen 
Brook and design to be much more attractive because of Wintringham Park; and a number 
of other articles within the DCO relating to PROW. 

 
2.22 In response, National Highways have successfully pursued an exceptional request to 

secure £500k of Designated Funding for feasibility work on four priority schemes as 
identified by the County, and subject to collectively demonstrating the strategic case. These 
are detailed in Map 3 (appended). The feasibility funding needs to be spent in the 2022/23 
financial year and the further funding to deliver the schemes would need to be invested 
before March 2025.National Highways is drafting wording to include in the legal agreement 
to demonstrate its commitment to this approach which the County Council will monitor via 
the Legacy Management Plan. In addition, the A428 Designated Funds already agreed 
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include funding for St Neots Town Centre (£3.1m, Hen & Abbotsley wetland creation project 
(£100k feasibility) and Croxton Park (£20k feasibility). It should be noted that historically 
Cambridgeshire has been successful in receiving allocations from this funding source 
(including £30m from the A14 team). See images appended to report. 

 
 
 

2.23 Environmental issues 
 

2.24 The County has significant concerns regarding the absence of a clear carbon off-setting 
strategy, details of or an agreement on any intermediate emissions mitigation measures 
and a plan to implement and monitor said measures ; and a draft/conceptual plan regarding 
long term emissions mitigation measures. There is a risk that the impact of the scheme may 
result in national and local legislative and/ policy breaches regarding carbon reduction 
targets. NH has set out its position and associated justification as follows: 

 
2.25 Last year National Highways (NH) published its Net Zero Plan which sets out three clear 

milestones: 

 Net zero for operations by 2030 

 Net zero for maintenance and construction activities by 2040 

 Supporting the rapid shift to zero carbon travel on roads by 2050 

2.26 The A428 project team is working with Skanska, construction industry leaders in the carbon 

field, on the road design and construction. They’re looking at all emerging technologies and 

innovation to deliver the maximum carbon benefits. Throughout the public examination for 

the Development Consent Order process, they have submitted extensive evidence of 

assessments and plans in this area. 

2.27 There is a strong intent to innovate on the scheme which has already committed to using 

hydro treated vegetable oil to fuel plant, and using electric plant and machinery where 

appropriate. Pioneering the newest tools and models, some not used before, the team is 

tracking in depth carbon savings of each design element, using that data to inform decision- 

making and continuously seeking opportunities for carbon savings throughout. 

2.28 The County Council will monitor commitments regarding emissions mitigation via the 

Legacy Management Plan. 

 
2.29 Ecology 

 
2.30 The outstanding issues and fed into the examination still being discussed relate to 

Biodiversity Net Grain – simply, the outputs should align with the ‘doubling nature’ policy 

and Ox Cam policy. Council Officers consider that Borrow Pits do not constitute ‘net gain’ 

and have concerns about the quality of the net-gain offered by NH, for example gains 

should be made off site (e.g. ancient woods in Huntingdonshire). 

 
2.31 National Highways has made the following justification for its position: 

 

https://nationalhighways.co.uk/netzerohighways/
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Recognising the impact on the environment of the road construction the A428 team is 

seeking to go beyond standard mitigation, using National Highways Designated Funds (DF) 

to investigate the creation of wetlands and sites such as Hen Brook for biodiversity net gain. 

2.32 As part of the scheme they are: 

 Improving brook biodiversity, caring for mammals, fish and other aquatic species. 

 Designing culverts and underpasses to let water and land based animals safely 

pass beneath roads along watercourses. 

 Changing watercourses in a way that is sensitive to aquatic habitats and species. 

 Changing the profile of areas of land to slow down the movement of water during 

floods. 

 Planting over 150 acres of woodland and hedgerows to integrate the scheme into 

the local landscape and maintain connectivity for wildlife. 

 Investigating future opportunities to provide for barn owls and bats. 

2.33 The team is seeking to innovate and consider all opportunities to deliver further initiatives. 

Overall, the scheme could deliver a 16% biodiversity net gain, a great improvement on the 

current requirements for National Highways to achieve ‘no net loss’ biodiversity and above 

the 10% Environment bill obligation. 

2.34 The County Council will monitor commitments regarding ecology via the Legacy 

Management Plan. 

 
2.35 Heritage and Archaeology 

 
2.36 Council Officers feel that the archaeological strategy is unacceptable as it is based on the 

High Speed 2 Rail scheme strategy and contrary to County and District planning policies for 
cultural heritage. The Council should be in a position to approve schemes based on 
operating models conducted on other developments locally. Officers have supplied 
evidence based maplets and strategy notes for areas to be included in an approvable 
Archaeology Mitigation Strategy - negotiations with National Highways are on-going, 
recognising that presently matters are unresolved. 

 
2.37 Legacy management 

 
2.38 The Joint Authorities recognise the work done by National Highways in the local community 

via its community engagement programme. Current discussions are on-going regarding an 
A428 Legacy Fund, in addition to the use of designated funding for a number of projects. 
The County Council proposes to formalise all post-DCO legacy activity into a programme of 
work initially managed and monitored centrally by the Consents Team (the Legacy 
Management Plan); and ultimately to transition the activity to the respective council service 
areas and local community groups for delivery. It should be noted that National Highways 
Designated Fund is a national scheme and no definitive assurances can be provided by the 
A428 project team that funding will be secured. 
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2.39 The appendices provide images of A14 legacy schemes funded by National Highways 
designated funds 

 

3. Alignment with corporate priorities 

3.1 Communities at the heart of everything we do 

There are no significant implications for this priority. 

3.2 A good quality of life for everyone 
The impacts of the project during construction and on traffic movement when operational 
need to be understood in detail, and commitments to mitigation secured. 

 
3.3 Helping our children learn, develop and live life to the full 

There are no significant implications for this priority. 
 

3.4 Cambridgeshire: a well-connected, safe, clean, green environment 
This project will improve connectivity significantly between St Neots and Cambridge, by 
replacing the existing road with dual carriageway, reducing congestion, drawing traffic away 
from the local road network and allowing for future traffic growth. It is however a major 
investment principally targeted at providing for journeys by car or HGV and will have 
implications for carbon generation. There will be landscaping, planting, and other measures 
included to mitigate the impact of the scheme. 

 
3.5 Protecting and caring for those who need us 

There are no significant implications for this priority. 

 

4. Significant Implications 
4.1 Resource Implications 

Officer time is required to review the application, work with National Highways, and prepare 
to represent the Council at the Examination. This is being supported by appropriate 
specialists. Associated financial pressures are being looked at in more detail to provide an 
estimate of the resources required. It is expected that costs by the end of the Examination 
could be in the region of £150,000-250,000 and it is anticipated that some of this may be 
recoverable from National Highways, and that costs associated with the Council’s statutory 
duties could be funded by Integrated Transport Block funding. 

 
4.2 Procurement/Contractual/Council Contract Procedure Rules Implications 

There are no significant implications within this category. 
 

4.3 Statutory, Legal and Risk Implications 
There are risks to the Council in taking on new assets to maintain if they are not in a good 
condition. However, as the Council supports the project there is an acceptance that new 
roads and the detrunked or existing A428 will become the Council’s responsibility. 
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Additionally, the traffic generated by the scheme will impact the Council’s network and may 
lead to changes in travel patterns for both cars and Heavy Goods Vehicles, as with the A14. 

 
4.4 Equality and Diversity Implications 

There are no significant implications within this category 
 

4.5 Engagement and Communications Implications 
There are no significant implications within this category. 

 
4.6 Localism and Local Member Involvement 

Local Members have been briefed on the scheme by National Highways, with support from 
Council officers. 

 
4.7 Public Health Implications 

Public health implications need to be understood after a review of the scheme. 
 

4.8 Environment and Climate Change Implications on Priority Areas 
Note: The application is still being reviewed so an initial assessment only is provided here. 
The assessment may change when there is a fuller understanding of the content. 

 
4.8.1 Implication 1: Energy efficient, low carbon buildings. 

Positive/neutral/negative Status: Neutral 
Explanation: No buildings are proposed as part of the project. 

 
4.8.2 Implication 2: Low carbon transport. 

Positive/neutral/negative Status: Negative 
Explanation: Although electrification of vehicle transport is expected and supported by 
Government policy, constructing a new dual carriageway although available for use by 
buses will not cater exclusively for sustainable modes of transport, and will attract and 
create new traffic. There is provision as part of the project to deliver facilities for active 
travel users, although at this stage there are concerns whether this is of a suitable 
standard. 

 
4.8.3 Implication 3: Green spaces, peatland, afforestation, habitats and land management. 

Positive/neutral/negative Status: Neutral 
Explanation: The project will involve construction works but does propose landscape works 
and mitigation including tree planting. This impact is highly dependent on the issues raised 
in by the Councils being resolved. 

 
4.8.4 Implication 4: Waste Management and Tackling Plastic Pollution. 

Positive/neutral/negative Status: Neutral 
Explanation: The construction will generate waste which will be subject to control through a 
management plan. 

 
4.8.5 Implication 5: Water use, availability and management: 

Positive/neutral/negative Status: Neutral 
Explanation: Flooding and water management has been considered as part of the design of 
the scheme, which includes balancing ponds, consideration of climate change impacts and 
a Flood Risk Assessment. 
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4.8.6 Implication 6: Air Pollution. 
Positive/neutral/negative Status: Negative 
Explanation: The scheme will generate additional traffic which will not be electric vehicles 
for some time. The assessment may show that although there is additional air pollution from 
traffic, in many instances it moves the traffic away from the existing communities along the 
current A428 alignment. 

 
4.8.7 Implication 7: Resilience of our services and infrastructure and supporting vulnerable 

people to cope with climate change. 
Positive/neutral/negative Status: Neutral 
Explanation: No impact. 

 
 

Have the resource implications been cleared by Finance? Yes 
Name of Financial Officer: 

 
Have the procurement/contractual/ Council Contract Procedure Rules implications been 
cleared by the LGSS Head of Procurement? Yes 
Name of Officer: 

 
Has the impact on statutory, legal and risk implications been cleared by the Council’s 
Monitoring Officer or LGSS Law? Yes 
Name of Legal Officer: Fiona McMillan 

 
Have the equality and diversity implications been cleared by your Service Contact? 
Yes 
Name of Officer: Elsa Evans 

 
Have any engagement and communication implications been cleared by Communications? 
Yes or No 
Name of Officer: 

 
Have any localism and Local Member involvement issues been cleared by your Service 
Contact? Yes 
Name of Officer: David Allatt 

 
Have any Public Health implications been cleared by Public Health? 
Yes or No 
Name of Officer: 

 
If a Key decision, have any Environment and Climate Change implications been cleared by 
the Climate Change Officer? Yes or No 
Name of Officer: 
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5. Source documents guidance 

5.1 Source documents 
 

Background information on the A428 Black Cat to Caxton Gibbet scheme is available from 
National Highways (Highways England): A428 Black Cat to Caxton Gibbet improvements - 
Highways England 

 

The full Development Consent Order and submissions to the Examination are available on 
the Planning Inspectorate website: A428 Black Cat to Caxton Gibbet Road Improvement 
scheme 

https://highwaysengland.co.uk/our-work/a428-black-cat-to-caxton-gibbet/
https://highwaysengland.co.uk/our-work/a428-black-cat-to-caxton-gibbet/
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a428-black-cat-to-caxton-gibbet-road-improvement-scheme/?ipcsection=docs
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a428-black-cat-to-caxton-gibbet-road-improvement-scheme/?ipcsection=docs
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Appendices: 
Map 1 

 

 

 

Map 2 
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Map 3 

 

 

 

A14 legacy schemes 

Image 1  

Bluntisham car park 
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Image 2  

Fenstanton to Swavesey NMU 

 

 
 
 
 
 

Image 3 

Fenstanton to Swavesey NMU (Photo from by the BHS) 
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Image 4 

Local Access road NMU facility 

 

 

 

Image 5 

NMU at Hilton Road 

 

 


