
 
 
A meeting of the OVERVIEW AND SCRUTINY PANEL 
(PERFORMANCE AND GROWTH) will be held in CIVIC SUITE 0.1A, 
PATHFINDER HOUSE, ST MARY'S STREET, HUNTINGDON, PE29 
3TN on TUESDAY, 5TH NOVEMBER 2019 at 7:00 PM and you are 
requested to attend for the transaction of the following business:- 
 
 

AGENDA 
 
APOLOGIES 
 

1. MINUTES (Pages 3 - 6) 
 

To approve as a correct record the Minutes of the Overview and Scrutiny Panel 
(Performance and Growth) meeting held on 1st October 2019. 

 
Contact Officer: A Green 388008 
 

2. MEMBERS' INTERESTS  
 

To receive from Members declarations as to disclosable pecuniary and other 
interests in relation to any Agenda item. 
 

3. NOTICE OF KEY EXECUTIVE DECISIONS (Pages 7 - 12) 
 

A copy of the current Notice of Key Executive Decisions is attached. Members are 
invited to note the Plan and to comment as appropriate on any items contained 
therein. 

 
Contact Officer: H Peacey 388007 
 

4. INTEGRATED PERFORMANCE REPORT 2019/20 - QUARTER 2 (Pages 13 - 
86) 

 
The Panel are to consider the Integrated Performance Report 2019/20 - Quarter 2. 

 
Contact Officer: D Buckridge 388065 / C Edwards 388822 
 

5. TREASURY MANAGEMENT SIX MONTH PERFORMANCE REVIEW (Pages 87 
- 114) 

 
The Treasury Management Six Month Performance Review is to be presented to 
the Panel. 

 
Contact Officer: C Edwards 388822 / S Martin 388107 



 
6. OVERVIEW AND SCRUTINY WORK PROGRAMME (Pages 115 - 130) 

 
The Panel are to receive the Overview and Scrutiny Work Programme. In addition 
to this the Panel will receive Cabinet feedback on the Accelerating the Delivery of 
Affordable Housing Task and Finish Group’s report. 

 
Contact Officer: A Green 388008 
 

28th day of October 2019 

 
Head of Paid Service 
 

Disclosable Pecuniary Interests and Non-Statutory Disclosable Interests 
 
Further information on Disclosable Pecuniary Interests and Non - Statutory 
Disclosable Interests is available in the Council’s Constitution 
 
Filming, Photography and Recording at Council Meetings 
 
The District Council permits filming, recording and the taking of photographs at its 
meetings that are open to the public. It also welcomes the use of social networking 
and micro-blogging websites (such as Twitter and Facebook) to communicate with 
people about what is happening at meetings. 
 
Arrangements for these activities should operate in accordance with guidelines 
agreed by the Council.  
 

Please contact Mr Adam Green, Democratic Services Officer (Scrutiny), Tel 
No. 01480 388008/e-mail Adam.Green@huntingdonshire.gov.uk  if you have 
a general query on any Agenda Item, wish to tender your apologies for 
absence from the meeting, or would like information on any decision taken 
by the Committee/Panel. 

Specific enquiries with regard to items on the Agenda should be directed towards 
the Contact Officer. 

Members of the public are welcome to attend this meeting as observers except 
during consideration of confidential or exempt items of business. 

 
Agenda and enclosures can be viewed on the District Council’s website. 
 

Emergency Procedure 
 

In the event of the fire alarm being sounded and on the instruction of the Meeting 
Administrator, all attendees are requested to vacate the building via the closest 

emergency exit. 

https://www.huntingdonshire.gov.uk/media/3744/constitution.pdf
https://www.huntingdonshire.gov.uk/media/3744/constitution.pdf
https://www.huntingdonshire.gov.uk/media/1365/filming-photography-and-recording-at-council-meetings.pdf
http://applications.huntingdonshire.gov.uk/moderngov/mgListCommittees.aspx?bcr=1


 
 

HUNTINGDONSHIRE DISTRICT COUNCIL 
 

 
MINUTES of the meeting of the OVERVIEW AND SCRUTINY PANEL 
(PERFORMANCE AND GROWTH) held in the Civic Suite 0.1A, Pathfinder 
House, St Mary's Street, Huntingdon, PE29 3TN on Tuesday, 1st October 2019 
 
PRESENT:  Councillor D B Dew – Chairman. 
 

Councillors B S Chapman, S J Corney, J W Davies, 
Mrs A Dickinson, Dr P L R Gaskin, M S Grice and J E White. 
 

APOLOGIES: Apologies for absence from the meeting were submitted on 
behalf of Councillors J C Cooper-Marsh, J P Morris and 
D J Wells. 

 
IN ATTENDANCE: Councillors Mrs M L Beuttell, R Fuller, Mrs P A Jordan and R 

J West.  
 
 

28 MINUTES  
 
The Minutes of the meeting held on 3rd September 2019 were approved as a 
correct record and signed by the Chairman. 
 

29 MEMBERS' INTERESTS  
 
No declarations of interest were received. 
 

30 NOTICE OF KEY EXECUTIVE DECISIONS  
 
The Panel received and noted the current Notice of Key Executive Decisions (a 
copy of which has been appended in the Minute Book) which has been prepared 
by the Executive Leader for the period 1st October 2019 to 31st January 2020. 
 

31 CAMBRIDGESHIRE AND PETERBOROUGH COMBINED AUTHORITY'S 
LOCAL TRANSPORT PLAN POST-CONSULTATION NEXT STEPS 
PRESENTATION  
 
Mr Rowland Potter, Cambridgeshire and Peterborough Combined Authority, and 
Mr Steven Bishop, Steer, gave a presentation to the Panel on Cambridgeshire 
and Peterborough Combined Authority’s (CPCA) Local Transport Plan (LTP) 
Post-Consultation Next Steps. 
 
During the presentation, the Panel was informed that the LTP consultation closed 
at 6pm the previous Friday (27th September). In addition it was noted that the 
LTP is a statutory document and has four functions. It also supports elements 
other than transport including economic, social and environmental aims. It was 
recognised that the main challenge of the LTP is to support the three economic 
areas of Cambridgeshire; Greater Cambridge Economy, Peterborough Economy 
and the rural economy. 
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In outlining the consultation feedback Mr Bishop stated that the common themes 
were as follows: wanting good bus provision, achieving net zero carbon 
emissions, Cambridgeshire Autonomous Metro (CAM), support for East-West 
rail, better walking routes and recognising the importance of Local Plans. 
 
Councillor B S Chapman questioned how the LTP links in with Market Towns 
Masterplans, in particular the St Neots Masterplan. Mr Bishop stated that the 
transport elements of the masterplans have been taken and developed within the 
LTP but that now that the consultation has finish it would be an ideal time to link 
together and align plans. 
 
Parking at transport hubs was raised by Councillor B S Chapman. Mr Potter 
responded by stated that the LTP aims to look at the public transport links to the 
hubs and not just parking. 
 
When asked why the development of the CAM would start in Cambridge and not 
from the fringes inwards to Cambridge, the Panel was informed that the CAM 
has to be developed in a way that can encourage investment. It was recognised 
that there would be complexities to the Cambridge end of CAM but there would 
also be complexities to other parts of the network. 
 
Councillor B S Chapman stated that he believed that the East-West rail line 
should come through the biggest population centres of South Cambridgeshire, 
namely Cambourne and St Neots. Mr Bishop stated that those views were 
echoed by the St Neots’ residents but that it is now up to Central Government to 
determine the route. 
 
When questioned on land acquisition for the CAM project, Members were 
informed that ideally there would be integrated transport before first occupancy 
instead of relying on modal shift. However, there is a statutory process to follow 
in order to show all options have been considered. 
 
In response to a question from Councillor Mrs A Dickinson on whether the 
Combined Authority are working with bus companies, the Panel was informed 
that there is a Strategic Bus Review and that the Combined Authority are looking 
at what the bus service would look like going forward. It is anticipated there 
would be a blended service. 
 
The Chairman asked what was being done for Huntingdonshire as the District 
sits across the three economies of the region. Mr Potter stated that the District is 
a mirror of the region as a whole but that in order to prosper, an infrastructure 
needs to be created which encourages people to stay in the area to work, live 
and play. 
 

32 ENGLAND'S ECONOMIC HEARTLANDS - OUTLINE TRANSPORT 
STRATEGY: FRAMEWORK FOR ENGAGEMENT  
 
With the aid of a report by Planning Service Manager – Growth (a copy of which 
has been appended in the Minute Book) England’s Economic Heartlands – 
Outline Transport Strategy: Framework for Engagement was presented to the 
Panel. It was noted that the England’s Economic Heartlands consultation focuses 
on similar issues to the consultation for the Local Transport Plan, however with 
this consultation there is a mention of freight. 
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Councillor B S Chapman asked a question regarding the roll out of broadband 
network to the market towns. In response the Panel was informed that 
Connecting Cambridgeshire aims to bring areas up to a certain standard of 
broadband. There are also plans to fit digital infrastructure alongside highway 
schemes. 
 
(At 7.49pm, during the consideration of this item, Councillor R J West left the 
meeting.) 
 
(At 7.56pm, during the consideration of this item, Councillor R J West entered the 
meeting.) 
 

33 ACCELERATING THE DELIVERY OF AFFORDABLE HOUSING TASK AND 
FINISH GROUP FINAL REPORT  
 
With the aid of a report by the Accelerating the Delivery of Affordable Housing 
Task and Finish Group (a copy of which has been appended in the Minute Book), 
the Panel received the Group’s final findings. 
 
In introducing the report Councillor S J Corney informed the Panel that Rural 
Exception Sites (RES) is an important and valuable mechanism in delivering 
affordable housing, however it can’t be used to accelerate the delivery. In 
addition Councillor Corney stated that the Group would like to encourage 
Members representing rural wards to bring forward potential RES for 
consideration. 
 
The Executive Councillor for Housing, Planning and Economic Development 
thanked the Task and Finish Group for the study and accepts the 
recommendations as outlined within the report. In addition, the Executive 
Councillor stated that Overview and Scrutiny is welcome to get involved and 
assist with policy development. 
 
The Panel agreed that the Cabinet should endorse the recommendations. 
 

34 ESTABLISHMENT OF EMPLOYMENT COMPANY  
 
Having noted that this item would be withdrawn, it was 
 
RESOLVED 
 
that this item be not determined. 
 

35 OVERVIEW AND SCRUTINY WORK PROGRAMME  

 
With the aid of a report by the Democratic Services Officer (Scrutiny) (a copy of 
which has been appended in the Minute Book), the Overview and Scrutiny Work 
Programme was presented to the Panel. 
 
A discussion ensued around the area of Skills. The Panel was informed that the 
plan is to liaise with the Combined Authority, however their Skills Committee is 
yet to meet. Members agreed to revisit the topic in January 2020.  
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It was stated that the Panel would have a report on the topic of Wider Economic 
Environment at either the November meeting or December meeting. The report 
will likely be an options paper and the Panel would have to make a decision on 
what to work on.  
 
The Panel discussed the possibility of further scrutiny on the implementation of 
the Car Parking Strategy. It was noted that the roll out hasn’t been completed 
and any scrutiny before completion would be premature. In addressing the 
concerns of car park reclassification, the Managing Director stated that no 
reclassification has occurred. It was agreed that the review of the Car Parking 
Strategy would be carried out once the changes have been fully rolled out and 
those changes have had time to bed in, unless sufficient evidence emphasising 
the need for urgent scrutiny is presented.  
 
(At 8.05pm, during the consideration of this item, Councillors Mrs P A Jordan and 
R J West left the meeting and did not return.) 
 

36 MR CLIVE MASON  
 
The Chairman read out a statement prepared by Mr Clive Mason. In it, Mr Mason 
explained he would be leaving the Council on Friday 11th October and that he 
thanks Members for the help and support over the past few years and he wishes 
everyone the best for the future. 
 

 
Chairman 
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NOTICE OF EXECUTIVE KEY DECISIONS INCLUDING THOSE TO BE CONSIDERED IN PRIVATE 
 

Prepared by:  Councillor G J Bull, Executive Leader of the Council 
Date of Publication: 23 October 2019 
For Period:   1 November 2019 to 29 February 2020 

 
 

Membership of the Cabinet is as follows:- 
 

Councillor Details Councillor Contact Details 

Councillor Mrs M L Beuttell Executive Councillor for Operations 
and Regulation 
 

3 Elton Road 
Wansford 
Huntingdon PE8 6JD 
 
Tel:  01780 784025 
E-mail:  Marge.Beuttell@huntingdonshire.gov.uk 
 

Councillor G J Bull Executive Leader of the Council 
 

2 Lancaster Close  
Old Hurst 
Huntingdon 
Cambridgeshire PE28 3BB 
 
Tel:  07780 511928 
E-mail:  Graham.Bull@huntingdonshire.gov.uk 
 

Councillor R Fuller Deputy Executive Leader and 
Executive Councillor for Housing, 
Planning and Economic 
Development 

8 Sarah Grace Court 
New Road 
St Ives 
Huntingdon PE27 5DS 
 
Tel:  01480 388311 
E-mail:  Ryan.Fuller@huntingdonshire.gov.uk 
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Councillor J A Gray Executive Councillor for Strategic 
Resources 

Vine Cottage 
2 Station Road 
Catworth   
Huntingdon PE28 OPE 
 
Tel:  01832 710799 
E-mail:  Jonathan.Gray@huntingdonshire.gov.uk 
 

Councillor J M Palmer Executive Councillor for 
Partnerships and Well-Being 

143 Great Whyte 
Ramsey 
Huntingdon PE26 1HP 
 
Tel:  01487 814063 
E-mail:  John.Palmer@huntingdonshire.gov.uk 
 

Councillor D M Tysoe Executive Councillor for Digital and 
Customers 

Grove Cottage 
Malting Lane 
Ellington 
Huntingdon PE28 0AA 
 
Tel:  01480 388310 
E-mail:  Darren.Tysoe@huntingdonshire.gov.uk 
 

 
Notice is hereby given of: 
 

 Key decisions that will be taken by the Cabinet (or other decision maker) 

 Confidential or exempt executive decisions that will be taken in a meeting from which the public will be excluded (for whole or part). 
 
A notice/agenda together with reports and supporting documents for each meeting will be published at least five working days before the date of 
the meeting.  In order to enquire about the availability of documents and subject to any restrictions on their disclosure, copies may be requested by 
contacting the Democratic Services Team on 01480 388169 or E-mail Democratic.Services@huntingdonshire.gov.uk. 
 
Agendas may be accessed electronically at the District Council’s website. 
 
Formal notice is hereby given under The Local Authorities (Executive Arrangements) (Meetings and Access to Information) (England) Regulations 
2012 that, where indicated part of the meetings listed in this notice will be held in private because the agenda and reports for the meeting will 
contain confidential or exempt information under Part 1 of Schedule 12A to the Local Government (Access to Information) Act 1985 (as amended) 
and that the public interest in withholding the information outweighs the public interest in disclosing it.  See the relevant paragraphs below. 
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Any person who wishes to make representations to the decision maker about a decision which is to be made or wishes to object to an item being 
considered in private may do so by emailing Democratic.Services@huntingdonshire.gov.uk.or by contacting the Democratic Services Team. If 
representations are received at least eight working days before the date of the meeting, they will be published with the agenda together with a 
statement of the District Council’s response.  Any representations received after this time will be verbally reported and considered at the meeting. 
 
Paragraphs of Part 1 of Schedule 12A to the Local Government (Access to Information) Act 1985 (as amended) (Reason for the report to 
be considered in private) 
 
1. Information relating to any individual 
2. Information which is likely to reveal the identity of an individual 
3. Information relating to the Financial and Business Affairs of any particular person (including the Authority holding that information) 
4. Information relating to any consultations or negotiations or contemplated consultations or negotiations in connection with any labour relations 

that are arising between the Authority or a Minister of the Crown and employees of or office holders under the Authority 
5. Information in respect of which a claim to legal professional privilege could be maintained in legal proceedings 
6. Information which reveals that the Authority proposes:- 

(a)To give under any announcement a notice under or by virtue of which requirements are imposed on a person; or 
(b)To make an Order or Direction under any enactment 

7. Information relating to any action taken or to be taken in connection with the prevention, investigation or prosecution of crime. 
 
 
Huntingdonshire District Council 
Pathfinder House 
St Mary's Street 
Huntingdon PE29 3TN. 
 
Notes:- (i)   Additions changes from the previous Forward Plan are annotated *** 
  (ii)  Part II confidential items which will be considered in private are annotated ## and shown in italic. 
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Establishment 
of Employment 
Company## 
 
 
 

 
Cabinet 
 

 
21 Nov 
2019 
 

 
 
 

 
Oliver Morley, Corporate Director 
(Services) Tel No: 01480 388103 or 
email 
Oliver.Morley@huntingdonshire.gov.
uk  
 

 
3 

 
J A Gray 
 

 
Performance 
and Growth 
 

 
Approval of 
Council Tax 
Base 2020/21 
 
 
 

 
Chairman of 
Corporate 
Governance and 
Section 151 
Officer 
 

 
2 Dec 
2019 
 

 
 
 

 
Amanda Burns, Benefits Manager 
Tel No: 01480 388122 or email 
Amanda.Burns@huntingdonshire.go
v.uk  
 

 
 

 
J A Gray 
 

 
Performance 
and Growth 
 

 
Huntingdon 
Town Centre 
Property 
Acquisition***## 
 
 
 

 
Cabinet 
 

 
5 Dec 
2019 
 

 
 
 

 
Ian Gifford, Interim Estates Surveyor 
Tel No: 01480 388548 or email 
Ian.Gifford@huntingdonshire.gov.uk  
 

 
3 

 
J A Gray 
 

 
Performance 
and Growth 
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HDCV Housing 
Ltd***## 
 
 
 

 
Cabinet 
 

 
5 Dec 
2019 
 

 
 
 

 
Nigel McCurdy, Corporate Director 
(Delivery) Tel No: 01480 388332 or 
email 
Nigel.McCurdy@huntingdonshire.go
v.uk  
 

 
3 

 
J A Gray 
 

 
Performance 
and Growth 
 

 
Shared Services 
Business Plans 
2020/21***## 
 
 
 

 
Cabinet 
 

 
23 Jan 
2020 
 

 
 
 

 
Oliver Morley, Corporate Director 
(Services) Tel No: 01480 388103 or 
email 
Oliver.Morley@huntingdonshire.gov.
uk  
 

 
3 

 
D M Tysoe 
 

 
Performance 
and Growth 
 

 
Treasury 
Management 
Strategy*** 
 
 
 

 
Cabinet 
 

 
13 Feb 
2020 
 

 
 
 

 
Oliver Colbert, Principal Accountant 
Tel No: 01480 388067 or email 
Oliver.Colbert@huntingdonshire.gov
.uk  
 

 
 

 
J A Gray 
 

 
Performance 
and Growth 
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Final Budget 
2020/21 and 
Medium Term 
Financial 
Strategy*** 
 
 
 

 
Cabinet 
 

 
13 Feb 
2020 
 

 
 
 

 
Claire Edwards, Finance Manager 
Tel No: 01480 388822 or email 
Claire.Edwards@huntingdonshire.g
ov.uk  
 

 
 

 
J A Gray 
 

 
Performance 
and Growth 
 

 
Homelessness 
Review and 
Strategy*** 
 
 
 

 
Cabinet 
 

 
13 Feb 
2020 
 

 
 
 

 
Jon Collen, Housing Needs and 
Resource Manager Tel No: 01480 
388220 or email 
Jon.Collen@huntingdonshire.gov.uk  
 

 
 

 
R Fuller 
 

 
Customers 
and 
Partnerships 
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HUNTINGDONSHIRE DISTRICT COUNCIL 
 
 

Title/Subject Matter:  Integrated Performance Report, 2019/20 Quarter 2 
 
Meeting/Date:   Overview and Scrutiny (Performance and Growth) 

Panel, 5 November 2019 
 
Executive Portfolio:  Councillor Jonathan Gray, Executive Councillor for 

Resources 
Councillor Darren Tysoe, Executive Councillor for 
Digital and Customer 

 
Report by:  Business Intelligence and Performance Manager 

and Finance Manager 
 
Ward(s) affected:  All 

 
 

RECOMMENDATION 
 
The Overview and Scrutiny Panel is invited to comment on details of delivery of 
Corporate Plan key actions and corporate indicators, current projects and financial 
performance information from the Cabinet report attached. 

Public 
Key Decision - No 
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Public 
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HUNTINGDONSHIRE DISTRICT COUNCIL 

 
 

Title/Subject Matter: Integrated Performance Report, 2019/20 Quarter 2 
 
Meeting/Date: Cabinet, 21 November 2019 
  
Executive Portfolio: Councillor Jonathan Gray, Executive Councillor for 

Resources 
Councillor Darren Tysoe, Executive Councillor for 
Digital and Customer 

Report by: Business Intelligence and Performance Manager and 
Finance Manager 

 
Ward(s) affected: All 
 

 
Executive Summary:  
 
The purpose of this report is to brief Members on progress against Key Actions and 
Corporate Indicators listed in the Council’s Corporate Plan 2018/22 for the period 1 
July to 30 September 2019 and on current projects being undertaken. Scheduled 
performance clinics focus on delivering continuous improvements in all services. 
 
Key Actions, Corporate Indicators and targets are as included in the Corporate 
Plan Refresh 2019/20, as approved by Council on 24 July 2019. 
 
The report also incorporates Financial Performance Monitoring Suite information 
setting out the financial position at 30 September 2019. It provides outturn figures 
for revenue and the capital programme. Headlines are: 
 
Revenue – the forecast outturn shows underspend of £0.328m 
 
Capital programme – the forecast outturn shows a net overspend of £0.668m 
 
An update on the Commercial Investment Strategy includes details of investments 
to date and the level of returns these are expected to generate, with information on 
potential investment opportunities reviewed in Quarter 2 attached at Appendix E. 
 
Recommendations: 
 
The Cabinet is invited to consider and comment on progress made against the Key 
Actions and Corporate Indicators in the Corporate Plan and current projects, as 
summarised in Appendix A and detailed in Appendices B and C. 
 
The Cabinet is also invited to consider and comment on financial performance at 
the end of September, as detailed in Appendices D, and the register of reviews of 
Commercial Investment Strategy propositions at Appendix E. 
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1. PURPOSE 
 
1.1 The purpose of this report is to present details of delivery of the Corporate Plan 

2018/22, and project delivery, in the context of the Council’s financial performance. 
 
2. BACKGROUND 
 
2.1 The Council’s Corporate Plan is currently being refreshed and once adopted will set 

out what the Council aims to achieve in addition to its core statutory services. The 
information in the summary at Appendix A relates to Key Actions and Corporate 
Indicators and the performance report at Appendix B details all results at the end of 
September. 

 

2.2 As recommended by the Project Management Select Committee, updates for projects 
based on latest approved end dates are included at Appendix C. Across all programmes 

there are currently 28 projects which are open, pending approval or pending closure, 
and one project logged which has recently closed. 

 
2.3 This report also incorporates financial performance to the end of June. This 

performance was as shown in sections 4-6 below, with further details listed in 
Appendix D. Commercial investment propositions reviewed are at Appendix E. 

 
3. PERFORMANCE MANAGEMENT 
 
3.1 Members of the Overview and Scrutiny (Performance and Growth) Panel have an 

important role in the Council’s Performance Management Framework and a process of 
regular review of performance data has been established. The focus is on the strategic 
priorities and associated objectives to enable Scrutiny to maintain a strategic overview. 
Their comments on performance in Quarter 2 will be inserted in section 7 following 
their meeting on 5 November 2019. 

 
3.2 Progress against Corporate Plan objectives is reported quarterly. The report at 

Appendix B includes details of all Key Actions and Corporate Indicators at the end of 
Quarter 1. Appendix C provides information about projects, including the purpose of 
the project and comments from the Programme Office as to the current status of each 
project’s SharePoint site as part of the new governance arrangements. 

 
3.3 Performance Indicator data has been collected in accordance with standardised 

procedures. 
 
3.4 The following table summarises Quarter 2 progress in delivering Key Actions for 

2019/20: 
 

Status of Key Actions Number Percentage 

Green (on track) 24 80% 

Amber (within acceptable 
variance) 

5 17% 

Red (behind schedule) 0 0% 

Awaiting progress update 1 3% 

Not applicable 0  
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Most key actions were on track at the end of Quarter 2 and none were significantly 
behind schedule. Actions which have seen positive progress recently include: 
 

 KA 1. The One Leisure Active Lifestyles team has worked with over 50 partners 
already this year, including schools and care homes, to deliver physical activity 
programmes that encourage local residents to be more active, more often. 

 KA 6. The Huntingdon Neighbourhood Plan received an 87% ‘yes’ vote at 
referendum and an updated Neighbourhood Planning Guide has been adopted. 

 KA 8. Operations have supported 40 community litter picks. 

 KA 10. Community continue to take enforcement action against littering and 
flyposting offences, with prosecution costs and fines of £10k for one offender. 

 KA 14. The Better Business For All initiative has launched. 

 KA18. A Future High Street Funding bid for St Neots was successful. 

 KA 23. A Housing Delivery Test Action Plan was endorsed by Cabinet in July. 

 KA 24. Decisions on Community Infrastructure Levy spend were made by Cabinet 
in July which commit funding for a number of infrastructure projects in the district. 

 KA 25. Additional income has been secured from our commercial property estate, 
with lease renewals alone generating an extra £21k a year for the Council and one-
off income also raised from releasing restrictive covenants and granting wayleaves. 
 

3.5 Quarter 2 results for 2019/20 Corporate Indicators are shown in the following table: 
 

Corporate Indicator results Number Percentage 

Green (achieved) 29 67% 

Amber (within acceptable variance) 10 23% 

Red (below acceptable variance) 2 5% 

Awaiting progress update 2 5% 

Not applicable (annual/data unavailable) 0  

 
The majority of performance indicators were on track at the end of Quarter 2, with only 
two Red as performance was below an acceptable variance. The Red indicators 
related to energy used in Council buildings (PI 29), which is below target partly due to 
higher heating demand linked to weather conditions in the first half of the year, and 
avoidable contacts (PI 38), which has not reduced as much as planned partly due to 
delays in integrating Streetscene services with the customer portal. 
 
Indicators where services are exceeding their targets include the following: 
 

 PI 2. The average number of days taken to process new Housing Benefit and 
Council Tax Support claims has been cut to 22.78 days from 24 days in Q1. 

 PI 3. The average number of days taken to process changes of circumstance for 
Housing Benefit and Council Tax Support has fallen to less than 3.7 days. 

 PI 4. Early interventions have helped to prevent homelessness, with 272 successful 
preventions in April to September compared to 153 for the same period last year. 

 PI 6. One Leisure Active Lifestyles have attracted more users, with activities for 
young people in particular attracting a number of new participants. 

 PI 11 & 12. Streetscene services have recorded high levels of performance in the 
cleanliness of sampled areas and the response times to street cleansing requests. 

 PI 14 & 15. Grounds maintenance services also continue to exceed targets. 

 PI 20. The increase in commercial properties liable for Business Rates had nearly 
exceeded the annual target by the end of Q2, although numbers can drop. 
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 PI 33. Staff sickness has continued to fall and is on track to come in under the 9 
days per FTE target for the first time since 2013/14. 

 
3.6 The status of corporate projects at the end of September is shown in the following 

table: 
 

Corporate project status Number Percentage 
Green (progress on track) 7 41% 

Amber (progress behind schedule, project may be 
recoverable) 

7 41% 

Red (significantly behind schedule, serious 
risks/issues) 

3 18% 

Pending closure 2  

Closed (completed) 7  

 
The business case for two further projects have not yet been approved. 
 
There are seven projects showing as Amber, usually as a result of slippage in the 
project, even when reported against revised dates. Of the projects currently in the 
delivery stage, three were Red at the end of Quarter 2; all of which were shared 
service projects. 
 
The Project Management Governance Board has held one-to-one meetings with 
project managers which have identified that unrealistic timeframes have been a 
common theme for amber/red flags, as well as a lack of up to date governance 
documentation. The reasons for not meeting original target dates for projects were 
recently explored at a joint session with all project managers and included discussions 
on Project Initiation Documents (PID) and Business Cases where initial dates are set. 
 
Governance arrangements are being reviewed, including the roles of Project Sponsors 
and Project Boards, to help ensure that projects run successfully to time and to budget. 
Lessons learned captured through closedown reports are also being shared with all 
project managers. Details of all projects can be found in Appendix C. 

 
4. FINANCIAL PERFORMANCE 
 
4.1 Financial Performance Headlines 
 

The Management Accounts include the forecast outturn position for the current 
financial year and the impact of variations will be incorporated within the MTFS. 
Revenue statements show gross expenditure by service and where some costs are 
funded by reserves this is shown to provide the net position. 
 

 Revenue  The approved Budget is £17.157m with the forecast outturn being 
£16.829m which is an underspend of £0.328m. The main reasons are 
shown on the next page.  

 
MTFS   The MTFS was updated as part of the 2019/20 Budget setting process 

and will again be updated as part of the 2020/21 Budget setting process 
which is now under way. The revision of the MTFS will include 2018/19 
outturn variations and others occurring or foreseen in 2019/20 that have 
an impact on future years. 
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Capital  The approved Budget is £7.7m plus the re-phasing of £2.1m giving a 
revised total Capital Programme of £9.8m. The net forecast outturn is 
£7.6m giving an overspend of £0.7m. The reasons for these variances are 
detailed in paragraph 5.6. 

 
The Financial Dashboard at Appendix D, Annex E presents information on take-up of 
Council Tax Support, NDR and Council Tax collection, miscellaneous debt and New 
Homes Bonus funding. 
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4.2 Summary Revenue Forecast Variances by Service 
 
 The table below shows the total variances for each Service and the main reasons where variances are greater than £50,000. 
 

 Budget 
 
 

£000 

Forecast 
 outturn 

gross 
£000 

Transfers 
to / (from) 
reserves 

£000 

Forecast  
outturn 

net 
£000 

Forecast 
(underspend) 

/ overspend 
£000 

Main reasons for variance 

Community 1,743 1,732 0 1,732 

(11) 

 Staff savings due to delay in recruitment 

 Additional costs in relation to Hamerton Zoo inquiry 

Customer 
Services 

2,768 2,605 107 2,712 

34 

 Increase in the net cost of rent allowances to payments 
not attracting 100% subsidy i.e. placements in short 
term accommodation where subsidy is capped. 

ICT 2,145 2,128 (50) 2,078 (67)  

Development 1,010 686 (49) 637 

(373) 

 Staff savings due to delays in recruitment 

 Additional planning application fees 

Leisure and 
Health 

(20) (42) 25 (17) 3  

Operations 3,744 4,385 (210) 4,175 432  Increase in playground equipment maintenance 

 Staff Savings 

 Additional water standpipe costs not budgeted for 

 Reduction in expected efficiency savings on litter bin 
reductions 

 Reduction in expected income generation from 
replacement bins 

 Reduction in income from rental of 3rd floor at 
Pathfinder House 

Resources 4,231 3,955 (113) 3,842 (389)  Reduction in MRP costs during 19/20 due to slippage 
of capital programme in 18/19 

 Staff savings not achieve due to delay in service 
restructure 
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 Budget 
 
 

£000 

Forecast 
 outturn 

gross 
£000 

Transfers 
to / (from) 
reserves 

£000 

Forecast  
outturn 

net 
£000 

Forecast 
(underspend) 

/ overspend 
£000 

Main reasons for variance 

 Additional Income from Commercial Investments 

Directors and 
Corporate 

1,626 1,610 60 1,670 44  

Transformation 0 285 (285) 0 0  

Total 17,157 17,344 (515) 16,829 (328)  
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4.3 Further analysis of the revenue variance and service commentary are at Appendix D. 
This provides the variances by service and where variances are greater than +/- 
£10,000 comments have been provided by the budget managers/Head of Service. 
Where there are adverse variances the budget managers have provided details of the 
actions they are undertaking to address the overspend. 

 
4.4 Medium Term Financial Strategy 
 
 The actual outturn for 2018/19 showed an underspend of £0.248m which will have 

some impact on the MTFS. The new MTFS for the period 2020/21 to 2023/24 which 
will be compiled during the current budget setting process, will be updated where the 
2018/19 outturn has an impact. 

 
5. CAPITAL PROGRAMME 
 
5.1 The approved gross Capital Programme 2019/20 is £7.7m plus the re-phasing of 

£2.1m giving a revised total Capital Programme for 2019/20 of £9.8m. 
 
5.2 The forecast net expenditure outturn is £7.6m, an overspend of £0.668m. The gross 

expenditure to 30 September 2019 was £1.817m (18.5% of Budget, 50% of the year). 
 

Variation Commentary Summary 
 

£000s 

Overspend 

 Alms Close Development 
This project was tendered via the Procurement Portal, the 
tenders that have been received are in the region of £1.6m, with 
an additional £150,000 required for consultants fees, this 
amounts to a potential overspend on the budget of £728,000. 
There are council contingencies included of around £80,000 
which may be utilised, but could amount to a saving on this sum 
if not required. If the contingencies were not required then the 
committed additional spend would be reduced to £648,000. 
 
The new Alms Close design has increased the useable floor 
space, and has built in additional floor space in the event 
tenants seek to construct mezzanine flooring. Additional 
mezzanine floor space would increase the overall floor space of 
each unit by 50% to 75% of the ground floor areas. The council 
could then obtain additional income through the lease in the 
event the tenant does add mezzanine flooring. 
 
The tenderer that has been advised by professional consultants, 
whilst not the lowest, it does though provide the council with 
minimal risk in relation to disputes regarding costs. When the 
lowest tender was reconciled several major works item that were 
missing, had to be added in, and to accept this tender would put 
the council at risk. 
 
The last steps prior to acceptance of the tender will be a costing 
exercise, whereby the council will have to undertake a costing 
exercise to calculate the investment return over the standard 20 

728 
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Variation Commentary Summary 
 

£000s 

year period. As things stand the project is ready to proceed 
subject to financial approval. 
 

 Health and Safety Works, Roof Works 
Minor overspend expected on works to meet statutory 
requirements, and completion of roofing works (retention). 
 

9 

 Cash Receipting Software 
Work to complete touch-tone phone payments for customers to 
pay invoices. 
 

13 
 

 Total Overspend 
 

750 

Growth 

 Insurance Settlement – Eastfield House Fire 
A settlement has been agreed with the Council’s insurers to 
finance the replacement of IT equipment destroyed in the fire at 
Eastfield House, part of the equipment was replaced in 2018/19, 
the remainder will be replaced in 2019/20. 
 

0 
 
 

 Salix Building Efficiency 
Salix has indicated that the money paid back into the fund from 
previous projects and the rollover from last year’s budget is 
£62,000.  They are expecting the council to invest a minimum of 
75% (£46,000) in this financial year. The extra expenditure is 
funded from savings made in revenue (utilities) budgets. 
 

14 

 Oak Tree Development 
Work on the planning for the Oak Tree Development has 
commenced this is funded from grant.  

0 

 Travellers Security Improvements 
Huntingdonshire generally has a relatively low number of illegal 
traveller incursions but has seen a significant increase in 
numbers recently, with 13 incursions in the past 3 months 
including 6 in public parks.  It has been noticeable that security 
measures currently in place in parks are being breached more 
often than in the past. 
Considerable work has been done in recent years to streamline 
eviction processes.  Despite this, incursions are causing 
inconvenience to residents and significant costs to the Council in 
relation to eviction and clearance.   
 
A review of the approach we take to dealing with incursions has 
been carried out and a number of changes to approach are 
proposed, as noted below.  A multi-strand approach is 
recommended, including security measures, trial of evictions, 
disruption of illegal activities, communicating with communities, 
and working in partnership with communities, other local 
authorities and the Police. 
 

50 
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Variation Commentary Summary 
 

£000s 

A report detailing the background to incursions, current 
challenges, options and a comprehensive cost schedule has 
been circulated to SLT and will be further circulated for approval 
at member level.  
 

 Oaktree Centre Remedial Work 
The Council owns the Oak Tree Centre on the Oxmoor, with the 
property being principally let to the NHS. 
 
A few years ago it was established that there were significant 
‘build’ issues that are affecting the structural integrity. The 
Council has already undertaken some ‘urgent’ remedial works 
but more significant works are required. 
 
The estimated cost of the remedial works included in the capital 
programme is £0.950m; but as previously reported to Treasury 
and Capital Management Group, the gross cost is expected to 
be around £2m.  However, overall there is a net nil change to 
the capital and a marginal decrease, as consequence of lower 
MRP, cost to revenue (this is because the financing will utilise 
the Oak Tree Remedial Works Earmarked Reserve). 
 

50 

 One Leisure St Ives Outdoor Fitness Offering 
A report to Cabinet in June 2019 outlined the proposals for 
maximising the retuns for the Outdoor Centre at St Ives by 
converting the squash courts to provide a new fitness offering on 
the site.  Cabinet approved the new scheme subject to a full 
feasibility study being provided to the December 2019 meeting. 
 
The capital programme included a £250k estimate for this 
scheme however the option now proposed is likely to cost 
£500k.  This cost is reduced by £50k from the application of CIL 
funding. 

200 

 Total Growth 
 
 
 

314 

Underspend 

 Re-Fit Projects 
The  
Project is scheduled to complete July 2019.  Currently (prior to 
all variations being costed) £165889 is left to be paid.  2% of the 
total project costs must be kept as a retainer for 12 months 
following the completion of the project  - approx £16,941. 
 

(58) 

 Disabled Facilities Grants 
Additional Better Care Fund grant has been received in excess 
of the approved budget (£95,000), SCDC has shared their 
excess grant with the council (£80,000), and contribution from 
tenants are forecast to be (£15,000). Additional expenditure 

(180) 
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Variation Commentary Summary 
 

£000s 

based on commitments is forecast to be £10,000. 
 

 Wheeled Bins 
Detailed planning for this years requirements for wheeled bins, 
taking into account new housing developments and bin stock it 
is expected that fewer bins will be required this year. 
 

(95) 

 OL Ramsey 3G Pitch 
Additional grant received (£161,000) more than off-sets 
additional expenditure incurred £154,000. 

(7) 

 Parking Strategy 
Negotiations with the contractor over costs are producing a 
small saving of £15k on this project. 

(15) 

 Total Underspend (355) 

   

Rephase 

 Robotics 
It is now expected that £10k of expenditure will be incurred in 
2020/21. 

(10) 

 Income Management Software 
Work on this project has not yet begun and so some costs are 
likely to be moved into 2020/21. 

(32) 

 Total Rephase (42) 

   

 Total Net Expenditure Overspend/)Underspend) 667 

 
 

  

 Additional Information  

 Impressions Fitness Equipment 
Following tender analysis the preferred supplier for Lot A (the 
majority of the cost) would require additional capital expenditure 
but would have a saving on maintenance over 5 years of more 
than the additional capital spend. This additional could be up to 
£80,000. 

 

 
5.3 The net spend on the Council’s Capital Programme is financed via borrowing which 

has a revenue implication through the Minimum Revenue Provision (MRP). 
 
5.4 Appendix D, Annexes C and D provide the following information: 
 

Annex C provides details by scheme with proposed rephasing, expenditure to date 
and forecast outturn. 
 
Annex D details the financing of the Capital Programme showing the funding from 
grants and contributions, capital receipts, use of earmarked and capital reserves and 
internal borrowing. 
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6. UPDATE ON THE COMMERCIAL INVESTMENT STRATEGY 
 
6.1 The Commercial Investment Strategy (CIS) was approved by Cabinet in September 

2015 and the CIS Business Plan in December 2015. The implementation of the CIS is 
seen as a key means by which the Council can generate income to assist it in meeting 
the forecast gap in the revenue budget, by 2023/24 it will have in part contributed in 
reducing this to £1.2m. 

 
6.2 At the end of Quarter 1, the financial projections for the CIS are: 
  

CIS Investments Budget 
(£’000) 

Outturn (£’000) Variance 
(£’000) 

Cash Investments 

CCLA Property Fund (162) (168) (6) 

Total Cash Investments (162) (168) (6) 

Property Investments  

Property Rental Income (5,580) (4,730) 850 

MRP 1,997 678 (1,319) 

Net Direct Property Income (3,583) (4,052) (469) 

Management Charge 144 144 0 

Total Property Investments (3,439) (3,908) (469) 

TOTAL (3,601) (4,076) (475) 

 
6.3 Investments 
 
 Between July and the end of September 2019, 52 properties have been investigated 

as potential CIS investment opportunities. The purchase of Trilink 140 (Unit 4 Freeway 
Drive, Castleford), completed on 5th July, generates an annual gross income of £819k 
and net income of £500k p.a. Most of the quarter has been spent consolidating the 
three new properties and 14 new tenants into the portfolio and initiating active asset 
management over all CIS properties including rent reviews, investigating opportunities 
to re-gear leases and secure longer term or increased income and appointing 
managing agents to manage on site services. A number of in-district opportunities 
have been considered including a vacant industrial unit in Huntingdon (high effort and 
no diversity) and shops in St Neots and Huntingdon (pricing) but these have not been 
taken forward at this time. A summary of opportunities is included in Appendix E. 

 
 Returns from the CCLA property fund have remained at the 2016/17 level (circa 4.5%). 

Other investment vehicles such as bank deposits and money market funds interest 
rates increased when the Bank of England raised the base rate to 0.5% have now 
become stable. 
 

 To date the majority of the Council’s investments have been funded from earmarked 
reserves or cash balances. Recent acquisition such as Fareham, Rowley Centre and 
Tri-Link have required loans from PWLB to fund their purchases; part of the purchase 
price and acquisition costs were met from earmarked reserves.  
 

7. COMMENTS OF OVERVIEW & SCRUTINY PANELS 
 
7.1 Comments will be inserted here after the Panel meeting on 5th November 2019. 
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8. RECOMMENDATIONS 
 
8.1 The Cabinet is invited to consider and comment on progress made against Key 

Activities and Corporate Indicators in the Corporate Plan and current projects, as 
summarised in Appendix A and detailed in Appendices B and C. 

 
8.2 The Cabinet is also invited to consider and comment on financial performance at the 

end of September, as detailed in section 4 and in Appendix D, and the register of 
reviews of Commercial Investment Strategy propositions at Appendix E. 

 
9. LIST OF APPENDICES INCLUDED 
 

Appendix A – Performance Summary, Quarter 2, 2019/20 
Appendix B – Corporate Plan Performance Report, Quarter 2, 2019/20 
Appendix C – Project Performance, September 2019 
Appendix D – Financial Performance Monitoring Suite (FPMS) including: 

Annex A – Revenue Provisional Outturn and Service Commentary, September 2019 
Annex B – Capital Programme Provisional Outturn, September 2019 
Annex C – Capital Programme Funding 2019/20 
Annex D – Financial Dashboard, September 2019 

Appendix E – Register of reviews of CIS investment propositions, Quarter 2, 2019/20 
 
CONTACT OFFICERS 
 
Corporate Plan Performance Monitoring (Appendices A and B) 
Daniel Buckridge, Business Intelligence & Performance Manager  (01480) 388065 

 
Project Performance (Appendix C) 
John Taylor, Chief Operating Officer  (01480) 388119 

 
Financial Performance (Appendices D and E) 
Claire Edwards, Finance Manager  (01480) 388822 
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Appendix A 
 
 

Performance Summary Quarter 2, 2019/20 
 
 

People 
We want to make Huntingdonshire a better place to live, to improve health and well-

being and for communities to get involved with local decision making 
 

   
 

Highlights include the One Leisure Active Lifestyles team working with over 50 partners to 
deliver physical activity programmes that encourage residents to be more active, more often. 
 

Place 
We want to make Huntingdonshire a better place to work and invest 

and we want to deliver new and appropriate housing 
 

   
 

Highlights include a successful bid for a Future High Street Funding grant for St Neots. 
 
 

Becoming a more efficient and effective council 
We want to continue to deliver value for money services 

 

   
 

Highlights include a continued fall in staff sickness, with the forecast outturn projected to be 
below the 9 days per FTE target for the first time since 2013/14.  
 
 

7 

Progress on key actions 

Green

Amber

Red

Not due
8 

2 

Progress on corporate indicators 

Green

Amber

Red

Not due

12 

3 
1 

Progress on key actions 

Green

Amber

Red

Not due

12 
4 

2 

Progress on corporate indicators 

Green

Amber

Red

Not due

5 

1 

Progress on key actions 

Green

Amber

Red

Not due

9 4 

2 

Progress on corporate indicators 

Green

Amber

Red

Not due
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 CORPORATE PLAN – PERFORMANCE REPORT Appendix B 
 

STRATEGIC THEME – PEOPLE 
 
Period July to September 2019 
 
Summary of progress for Key Actions 
 

G Progress is on track A 
Progress is within 

acceptable 
variance 

R 
Progress is behind 

schedule 
? 

Awaiting progress 
update 

n/a 
Not applicable to 

state progress 

 7  1  0  0  0 

 
Target dates do not necessarily reflect the final completion date. The date given may reflect the next milestone to be reached. 
 
Summary of progress for Corporate Indicators 
 

G 
Performance is on 

track 
A 

Performance is 
within acceptable 

variance 
R 

Performance is 
below acceptable 

variance 
? 

Awaiting 
performance 

update 
n/a 

Not applicable to 
assess 

performance 

 8  2  0  0  0 

 
 
WE WANT TO: Support people to improve their health and well-being 
 

Status Key Actions for 2019/20 Target 
date 

Portfolio 
Holder 

Head of 
Service 

Progress Update to be reported each Quarter 

G KA 1. Work in partnership to 
provide greater leisure and health 
opportunities to enable more 
people to be more active, more 
often 

Ongoing Cllr Palmer Jayne 
Wisely 

One Leisure Active Lifestyles have worked with 53 
partners to help deliver physical activity programmes 
so far this year. Examples for Q2 include St Ivo 
secondary school engaging in 'Rabble' delivery to 
target inactive students with alternative PE lessons. 
Nelsons Lodge Care home has commissioned the 
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Status Key Actions for 2019/20 Target 
date 

Portfolio 
Holder 

Head of 
Service 

Progress Update to be reported each Quarter 

team to run a regular Right Start class, plus a number 
of Parish Councils had summer activities for young 
people. 

G KA 2. Provide financial assistance 
to people on low incomes to pay 
their rent and Council Tax 

Ongoing Cllr Gray Customer 
Services – 
Amanda 
Burns 

The team is liaising with colleagues across HDC and 
local Housing Associations to give additional help to 
people struggling to pay their rent. 

G KA 3. Ensure that the principles of 
earlier interventions aimed at 
preventing homelessness are 
embedded within public sector 
organisations and other 
stakeholder partners 

Ongoing Cllr Fuller Customer 
Services – 
Jon Collen 

Continuation of Homelessness Trailblazer programme 
with increased roll out of earlier interventions and 
pathways across a wide range of agencies. 
Substance misuse and mental health pathway being 
developed through task & finish group of partner 
agencies following summit earlier in year. Aim of 
establishing joint pathways and ways of working to 
better prevent homelessness amongst these client 
groups. 

A KA 4. Adopt a new Homelessness 
Strategy and a new Lettings Policy 

Homeless-
ness 
Strategy 
Dec 2019 
Lettings 
Policy by 
March 
2020 

Cllr Fuller Customer 
Services – 
Jon Collen 

Homelessness review to be completed by end of Q3 
with revised strategy to be adopted in Q4. 
Letting Policy review to take place across Home-Link 
partnership and completed by end of Q4. 

G KA 5. Identify and implement 
solutions to eradicate the need to 
place homeless families in B&Bs 

Ongoing Cllr Fuller Customer 
Services – 
Jon Collen 

Need for use of B&B to be eradicated by: increased 
homelessness prevention measures (KA 3) and 
increased provision of alternative forms of temporary 
accommodation. Two schemes in the pipeline to 
deliver additional self-contained short term units as 
alternatives to B&B: one is progressing well to be 
delivered in 2020/21 and the other is still dependant 
on a property acquisition. 

P
age 32 of 130



Page 3 of 24 

WE WANT TO: Develop stronger and more resilient communities to enable people to help themselves 
 

Status Key Actions for 2019/20 Target date Portfolio 
Holder 

Head of 
Service 

Progress Update to be reported each Quarter 

G KA 6. Support community planning 
including working with parishes to 
complete Neighbourhood and 
Parish Plans 

Ongoing Cllr Fuller Andy Moffat Huntingdon Neighbourhood Plan referendum has been 
completed; proceeding to Council in October for 
adoption. The updated Neighbourhood Planning Guide 
was adopted by Cabinet in September. 

G KA 7. Manage the Community 
Chest funding pot and voluntary 
sector funding to encourage and 
support projects to build and 
support community development 

Ongoing/ 
Annual 

Cllr Gray / 
Cllr Palmer 

Community 
– Finlay 
Flett 

2019/20 cycle of applications completed and awards 
allocated.  Community Chest now closed until Spring 
2020. 

G KA 8. Support and encourage 
community action on litter and 
waste 

Ongoing Cllr Palmer 
/ Cllr 
Beuttell 

Neil Sloper 40 Community Litter Pick supported by Operations. 
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Corporate Performance and Contextual Indicators 
 
Key to status 
 

G 
Performance is on 

track 
A 

Performance is 
within acceptable 

variance 
R 

Performance is 
below acceptable 

variance 
? 

Awaiting 
performance 

update 
n/a 

Not applicable to 
assess 

performance 

 

Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

PI 1. Number of days of 
volunteering to support HDC 
service delivery (cumulative 
year to date) 
 
Aim to maximise 

4,698 2,042 2,000 2,588 G 4,001 4,001+ G 

Comments: (Operations / Leisure and Health) Countryside - 1,897 volunteers this year. One Leisure Active Lifestyles - 691 volunteer days 
this year. 

PI 2. Average number of days 
to process new claims for 
Housing Benefit and Council 
Tax Support (cumulative year 
to date) 
 
Aim to minimise 

23 
days 

22.25 
days 

24 
days 

22.78 
days 

G 
24 

days 
24 

days 
G 

Comments: (Customer Services) This Q2 figure shown is the year to date (YTD) performance to the end of September 2019.  The roll out of 
Universal Credit is affecting the number of Housing Benefit claims received. 

PI 3. Average number of days 
to process changes of 
circumstances for Housing 
Benefit and Council Tax 
Support (cumulative year to 

4 
days 

4.2 
days 

5 
days 

3.63 
days 

G 
5 

days 
4 

days 
G 
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Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

date) 
 
Aim to minimise 

Comments: (Customer Services) This Q2 figure shown is the YTD performance to the end of September 2019. 

PI 4. Number of homelessness 
preventions achieved 
(cumulative year to date) 
 
Aim to maximise 

405 153 210 272 G 420 450 G 

Comments: (Customer Services) Early interventions with emphasis on homelessness prevention resulted in 272 successful preventions 
from April to end of September by the Housing Needs Team. Working earlier and for longer with residents is helping to minimise the number 
of households reaching the point of homelessness crisis. 

PI 5. More people taking part 
in sport and physical activity: 
Number of individual One 
Card holders using One 
Leisure Facilities services over 
the last 12 months (rolling 12 
months) 
 
Aim to maximise 

44,984 43,718 43,730 44,248 G 45,500 46,000+ G 

Comments: (Leisure and Health) The number of One Card users using the facilities has been affected by the closures of Ramsey and St 
Neots swimming pools in recent months for development work. Numbers are expected to increase again following the completion of this 
work. 

PI 6. More people taking part 
in sport and physical activity: 
Number of individual One 
Leisure Active Lifestyles 
service users over the last 12 
months (rolling 12 months) 

7,162 
(inc. Park 

Run) 

N/a – new 
measure 

1,932 2,762 G 2,959 2,959 G 
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Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

Aim to maximise 

Comments: (Leisure and Health) Heavy in first part of the year as new people taking part regularly, summer has also taken place with a 
number of new participants in young people activities. 

PI 7. Providing more 
opportunities for people to be 
more active: Number of 
sessions delivered at and by 
One Leisure Facilities 
(cumulative year to date) 
 
Aim to maximise 

12,435 6,405 6,100 6,339 G 11,600 12,000 G 

Comments: (Leisure and Health) Target reduced due to rationalisation of fitness classes (breakeven process). Ahead of target in both 
fitness classes and other (adult and junior) activity sessions. 

PI 8. Providing more 
opportunities for people to be 
more active: Number of 
sessions delivered by One 
Leisure Active Lifestyles 
(cumulative year to date) 
 
Aim to maximise 

3,818 
N/a – new 
measure 

1,870 1,725 A 3,730 3,730 G 

Comments: (Leisure and Health) Currently doesn’t include exercise referral inputs due to issues with monitoring. 

PI 9. People participating more 
often: Number of One Leisure 
Facilities admissions – 
swimming, Impressions, 
fitness classes, sports hall, 
pitches, bowling and Burgess 
Hall (excluding school 
admissions) (cumulative year 

1,412,670 690,147 752,000 749,135 A 1,516,380 1,500,000 A 
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Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

to date) 
 
Aim to maximise 

Comments: (Leisure and Health) Swimming and Fitness related admissions are up on last year and target and the Burgess Hall has 
recovered back to target (ahead of last year). Indoor Sports and Activities are declining however and a plan of action to tackle this in the 
winter months that are more productive is being developed. 

PI 10. People participating 
more often: One Leisure 
Active Lifestyles throughput 
(cumulative year to date) 
 
Aim to maximise 

57,683 
(inc. Park 

Run) 

N/a – new 
measure 

24,350 29,097 G 50,716 50,716 G 

Comments: (Leisure and Health): Group exercise classes performing well and above targets, as is children and young people's activities. 
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STRATEGIC THEME – PLACE 
 
Period July to September 2019 
 
Summary of progress for Key Actions 
 

G Progress is on track A 
Progress is within 

acceptable 
variance 

R 
Progress is behind 

schedule 
? 

Awaiting progress 
update 

n/a 
Not applicable to 

state progress 

 12  3  0  1  0 

 
Target dates do not necessarily reflect the final completion date. The date given may reflect the next milestone to be reached. 
 
Summary of progress for Corporate Indicators 
 

G 
Performance is on 

track 
A 

Performance is 
within acceptable 

variance 
R 

Performance is 
below acceptable 

variance 
? 

Awaiting 
performance 

update 
n/a 

Not applicable to 
assess 

performance 

 12  4  0  2  0 

 
 
WE WANT TO: Create, protect and enhance our safe and clean built and green environment 
 

Status Key Actions for 2019/20 Target date Portfolio 
Holder 

Head of 
Service 

Progress Update to be reported each Quarter 

G KA 9. Maintain our existing green 
open spaces to high standards, 
ensuring community involvement 
and encouraging greater active use, 
and maintain Green Flag statuses 

Ongoing Cllr Palmer Neil Sloper 3 Green Flags awarded in July 19/20. Re-submitting 
Priory Park in December 2019. Two Mystery Shops to 
be completed as well. 

G KA 10. Reduce incidences of 
littering through targeting of 
enforcement work 

Ongoing Cllr Beuttell Community 
– Finlay 
Flett 

Community Enforcement team continue to take action 
against littering and flyposting, including issue of FPNs 
(Fixed Penalty Notices).  One serious case prosecuted 
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Status Key Actions for 2019/20 Target date Portfolio 
Holder 

Head of 
Service 

Progress Update to be reported each Quarter 

through courts resulting in fines and costs of £10k for 
offender. 

G KA 11. Review air pollution 
activities to reflect new national 
Clean Air Strategy 

Ongoing Cllr Beuttell Community 
– Finlay 
Flett 

Revisions to national strategy not yet released. 

 
WE WANT TO: Accelerate business growth and investment 
 

Status Key Actions for 2019/20 Target 
date 

Portfolio 
Holder 

Head of 
Service 

Progress Update to be reported each Quarter 

G KA 12. Build upon and use sector 
analysis and industrial clusters 
research to help inform priorities 
across Services 

Ongoing Cllr Fuller Andy 
Moffat 

Cluster development  work shared with Edge partners 
and colleges. 

G KA 13. Implement measures to 
grow Business Rates 

Ongoing Cllr Fuller Andy 
Moffat 

New Economic Development Analyst and Economic 
Development Officer start with the team in October; 
Ongoing meetings with Cambridgeshire and 
Peterborough Combined Authority (CPCA) about 
Local Industrial Strategy implementation. 

G KA 14. Engage and communicate 
with local businesses through the 
Better Business For All initiative 

Ongoing Cllr 
Beuttell / 
Cllr Fuller 

John 
Taylor 

Better Business launch 05/06/19  Steering group 
meeting 19/07/19. 

A KA 15. Prepare options reports for 
the redevelopment of the Bus 
Station Quarters in St Ives and 
Huntingdon 

September 
St Ives, 
December 
Huntingdon 

Cllr Fuller Andy 
Moffat 

Report from initial consultants for St Ives received.  
External Development Advisory Team to take this 
forward and develop options for St Ives being 
established.  Landowners in Huntingdon being 
engaged and options explored. 

G KA 16. Deliver the actions resulting 
from the Council's Off Street Car 
Parking Strategy 

Ongoing Cllr 
Beuttell 

Neil Sloper 35 of 70 pay and display machines currently installed. 
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WE WANT TO: Support development of infrastructure to enable growth 
 

Status Key Actions for 2019/20 Target 
date 

Portfolio 
Holder 

Head of 
Service 

Progress Update to be reported each Quarter 

G KA 17. Continue to work with 
partners and influence the 
Combined Authority (CA) and 
secure support and resources to 
facilitate delivery of new housing, 
drive economic growth and provide 
any critical infrastructure 

Ongoing Cllr Fuller Andy 
Moffat 

HDC actively involved in steering the A141/ St. Ives 
Study; officers also actively involved with 3rd river 
crossing procurement. Summary of asks of Combined 
Authority and priority areas for future prepared; Clara 
Kerr to join Nigel McCurdy in regular meetings with 
Rowland Potter of CPCA re transport and HDC formal 
consultation response on Local Transport Plan 
consultation submitted at the end of September. 

G KA 18. Prepare ‘Prospectuses for 
Growth’ for St Ives, Huntingdon 
and Ramsey and continue to 
support the delivery of the St Neots 
Masterplan 

December 
2019 for 
Prospectus
es for 
Growth; 
ongoing for 
delivery of 
St Neots 
plan 

Cllr Fuller Andy 
Moffat 

Prospectuses for St Ives, Huntingdon and Ramsey 
still on course to be prepared by December.  Work in 
St Neots now focussing on Future High Street 
Funding bid as grant received from Government to 
develop Business Case with deadline for submission 
of the final Business Case being end of June 2020. 

G KA 19. Continue to provide active 
input into the delivery stage of the 
A14 and the design stage of the 
A428, and lobby for a northern 
route for East-West Rail (EWR) 
and the local road network to 
deliver the specific requirements of 
the Council 

Ongoing Cllr Fuller Andy 
Moffat 

Officers actively working with Cambridgeshire County 
Council (CCC) and Highways England (HE) in relation 
to A14 legacy;  A428 meetings to commence in 
October. No further updates on EWR. 

A KA 20. Set out timetable for 
preparation of an updated Section 
106 Supplementary Planning 
Document and Community 
Infrastructure Levy charging 

June 2020 Cllr Fuller Andy 
Moffat 

The two documents have to be done side by side but 
have very different issues and legislation that needs 
to be followed. At this time the Senior Implementation 
Officer post is vacant, as is the Grade F post in 
planning policy, resulting in challenges. However, the 
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Status Key Actions for 2019/20 Target 
date 

Portfolio 
Holder 

Head of 
Service 

Progress Update to be reported each Quarter 

schedule and implement Team Leader has had a number of meetings with 
stakeholders which in itself raised a number of key 
challenges and more work is required with CCC. 

A KA 21. Deliver capital/community 
projects to provide more leisure 
and health facilities in the district 

Ongoing Cllr Palmer Jayne 
Wisely 

Ramsey 3G and St Ives Outdoor Fitness Facility are 
behind schedule but expected to be complete in year. 
St Ives Changing Rooms on track and Impressions 
Equipment change and access control ahead of 
schedule and on budget. 

 
WE WANT TO: Improve the supply of new and affordable housing, jobs and community facilities to meet current and future 
need 
 

Status Key Actions for 2019/20 Target 
date 

Portfolio 
Holder 

Head of 
Service 

Progress Update to be reported each Quarter 

? KA 22. Adopt and implement 
Housing Strategy annual Action 
Plan  

October 
2019 

Cllr Fuller Andy 
Moffat 

No update provided by report deadline. 

G KA 23. Maintain a five year 
housing land supply (5YHLS) and 
ensure that the Housing Delivery 
Test in the National Planning 
Policy Framework is met 

Ongoing Cllr Fuller Andy 
Moffat 

Annual Monitoring Report demonstrates that we have 
a 5YHLS and there have been no challenges to this 
position.  Housing Delivery Test Action Plan as 
required by new national requirements was endorsed 
at July Cabinet. 

G KA 24. Facilitate delivery of new 
housing and appropriate 
infrastructure 

Ongoing Cllr Fuller Andy 
Moffat 

PP granted for Loves Farm on the 6th September; 
Continued working with Urban & Civic (U&C) re 
expanded Key Phase 1, Grange Farm and Parcel 4, 
bringing Campbell Buchanan George on board; 
Cabinet decisions made in July re Community 
Infrastructure Levy (CIL) spend which include a 
number of infrastructure projects. 
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Corporate Performance and Contextual Indicators 
 
Key to status 
 

G 
Performance is on 

track 
A 

Performance is 
within acceptable 

variance 
R 

Performance is 
below acceptable 

variance 
? 

Awaiting 
performance 

update 
n/a 

Not applicable to 
assess 

performance 

 

Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

PI 11. Percentage of sampled 
areas which are clean or 
predominantly clean of litter, 
detritus, graffiti, flyposting, or 
weed accumulations 
(cumulative year to date) 
 
Aim to maximise 

80.59% 75.16% 80% 96.20% G 80% 80% G 

Comments: (Operations) Some improvement in % in specification due to highway weed control being taken back in house by 
Cambridgeshire County Council. 

PI 12. Percentage of street 
cleansing service requests 
resolved in five working days 
(cumulative year to date) 
 
Aim to maximise 

97.66% 98.58% 85% 98.90% G 85% 85% G 

Comments: (Operations) Performance is on track to significantly exceed the outturn target. 

PI 13. Number of missed bins 
per 1,000 households 
(cumulative year to date) 
 
Aim to minimise 

0.73 0.72 0.75 0.84 A 0.75 0.75 G 
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Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

Comments: (Operations) Work being undertaken on a weekly basis with individual crews to improve performance stats for missed bins. 

PI 14. Percentage of grounds 
maintenance works inspected 
which pass the Council’s 
agreed service specification 
(cumulative year to date) 
 
Aim to maximise 

85.5% 78.1% 82% 95.8% G 82% 82% G 

Comments: (Operations) Generally we have not been doing much grass cutting as our hedges have grown quite erratically and need 
attention, however it is hoped we will at least get round once more before the season ends. Increase in green waste is due to the resulting 
work priority change. 

PI 15. Percentage of grounds 
maintenance service requests 
resolved in five working days 
(cumulative year to date) 
 
Aim to maximise 

93.5% 96.2% 85% 87.4% G 85% 85% G 

Comments: (Operations) Performance is on track to significantly exceed the outturn target. 

PI 16. Percentage of 
successful environmental 
crime enforcements 
(cumulative year to date) 
 
Aim to maximise 

100% 100% 100% 100.0% G 100% 1% G 

Comments: (Community) Performance based on issue and collection of Fixed Penalty Notices. 

PI 17. Percentage of 
household waste 
recycled/reused/composted 
(cumulative year to date) 
 

58.39% 63.05% 58% 62.14% G 58% 58.00% G 
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Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

Aim to maximise 

Comments: (Operations) September tonnage unavailable due to delay in these being provided by Cambridgeshire County Council 
(quarterly figure uses actual percentages for July (63.1%) and August (62.77%) but uses previous years figures for September (60.55%). 

PI 18. Percentage of food 
premises scoring 3 or above 
on the Food Hygiene Rating 
Scheme (latest result) 
 
Aim to maximise 

97% 97% 95% 0% ? 95% 0% ? 

Comments: (Community) No update provided by report deadline. 

PI 19. Number of complaints 
about food premises 
(cumulative year to date) 
 
Aim to minimise 

517 0 0 0 ? 750 0 ? 

Comments: (Community) No update provided by report deadline. 

PI 20. Net growth in number of 
commercial properties liable 
for Business Rates 
(cumulative year to date) 
 
Aim to maximise 

N/a – new 
measure 

N/a – new 
measure 

40 79 G 70 80 G 

Comments: (Development) Targets have been set in line with trends over the last nine years. Although the growth reported to the end of Q2 
is already above the long-term average for an entire year, it must be noted that numbers do drop and with an uncertain economic 
environment this is a real possibility for this new indicator. Information is obtained from the rating list compiled by the Valuation Office 
Agency (end of March 2019 = 5,302 / end of September 2019 = 5,381). 

PI 21. The percentage of 
Community Infrastructure Levy 
(CIL) collected when due 
(cumulative year to date) 

N/a – new 
measure 

N/a – new 
measure 

No target 
set 

31% G 
No target 

set 
No set 
target 

G 
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Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

Aim to maximise 

Comments: (Development)  Payment received on 25 demand notices; 19 paid on time; 6 went over to following month. Short delays, no 
formal action required but surcharges and late payment interest applied where appropriate. 

PI 22. Percentage of planning 
applications processed on 
target – major (within 13 
weeks or agreed extended 
period) (cumulative year to 
date) 
 
Aim to maximise 

80% 80% 79% 92% G 79% 90% G 

Comments: (Development) Performance is above target, and is higher than we saw at the same period in 18/19. The service has seen a 
number of resignations as people move to other jobs, and the team are actively recruiting to maintain cover. In the meantime Officers 
continue to deliver whilst this plan is delivered. 

PI 23. Percentage of planning 
applications processed on 
target – minor (within 8 weeks 
or agreed extended period) 
(cumulative year to date) 
 
Aim to maximise 

81% 85% 80% 74% A 80% 81% G 

Comments: (Development) Current staff shortages and previous financial year backlog have resulted in dip in performance. Currently 
recruiting to fill vacancies. 

PI 24. Percentage of planning 
applications processed on 
target – household extensions 
(within 8 weeks or agreed 
extended period) (cumulative 
year to date) 
Aim to maximise 

90% 94% 89% 72% A 89% 89% G 
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Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

Comments: (Development) Current staff shortages and previous financial year backlog have resulted in dip in performance. Currently 
recruiting to fill vacancies. 

PI 25. Number of new 
affordable homes delivered in 
2019/2020 (cumulative year to 
date) 
 
Aim to maximise 

269 108 183 180 A 360 394 G 

Comments: (Development) There has been an increase in expected number of completions this year and we now anticipate in the region of 
394. An additional project in Godmanchester has been added which is proceeding ahead of programme. In this quarter, affordable homes 
were completed  in Brampton, Godmanchester, Huntingdon, Ramsey, Sawtry, Fenstanton, Offord Cluny and Warboys. There is the 
prospect that the final number completed may exceed latest expectation since a number of developments are estimating completions very 
close to year end so some may occur before end of March. 

PI 26. Net growth in number of 
homes with a Council Tax 
banding (cumulative year to 
date) 
 
Aim to maximise 

N/a – new 
measure 

N/a – new 
measure 

No target 
set 

564 G 
No target 
set. Defer 
to AMR 

1,496 ( 
AMR 

completion
s) 

G 

Comments: (Development) Information on the number of banded properties is obtained from the Valuation Office Agency (end of March 
2019 = 77,315 / end of September 2019 = 77,879). The Annual Monitoring Report (AMR) reported in December 2019 will be for the period 
April 2018 - March 2019. The AMR figure relates to a net additional dwellings measure which is only reported annually and nine months in 
arrears so the performance of this PI should only be treated as an early indicator of local housing growth rather than a final position. The 
AMR 2018 suggests 1,496 dwellings to be constructed up to March 2020. Data collection for the AMR 2019 is underway, with the number of 
completions up to March 2019 complete and due to be reported in December 2019. 

PI 27. Total number of appeals 
allowed as a percentage of 
total number of planning 
applications refused 
(cumulative year to date) 

N/a – new 
measure 

N/a – new 
measure 

TBC 0% G TBC 
Less than 

5% 
G 
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Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

Aim to minimise 

Comments: (Development) Ministry of Housing, Communities & Local Government (MHCLG) measure: the quality of decisions made by 
local planning authorities measured by the proportion of decisions on applications that are subsequently overturned at appeal. In Q2, there 
were 30 refusals, with 0 allowed on appeal. 

PI 28. Number of costs awards 
against the Council where the 
application was refused at 
Development Management 
Committee contrary to the 
officer recommendation 
(cumulative year to date) 
 
Aim to minimise 

N/a – new 
measure 

N/a – new 
measure 

None 0 G 0 N/a  

Comments: (Development) It is not possible to predict the outturn as this is based on DMC Members’ decisions. However, measures are in 
place to ensure Members are familiar with our policies including dedicated Member training sessions. 
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STRATEGIC THEME – BECOMING A MORE EFFICIENT AND EFFECTIVE COUNCIL 
 
Period July to September 2019 
 
Summary of progress for Key Actions 
 

G Progress is on track A 
Progress is within 

acceptable 
variance 

R 
Progress is behind 

schedule 
? 

Awaiting progress 
update 

n/a 
Not applicable to 

state progress 

 5  1  0  0  0 

 
Target dates do not necessarily reflect the final completion date. The date given may reflect the next milestone to be reached. 
 
Summary of progress for Corporate Indicators 
 

G 
Performance is on 

track 
A 

Performance is 
within acceptable 

variance 
R 

Performance is 
below acceptable 

variance 
? 

Awaiting 
performance 

update 
n/a 

Not applicable to 
assess 

performance 

 9  4  2  0  0 

 
 
WE WANT TO: Become more efficient and effective in the way we deliver services 
 

Status Key Actions for 2019/20 Target 
date 

Portfolio 
Holder 

Head of 
Service 

Progress Update to be reported each Quarter 

G KA 25. Actively manage Council 
owned non-operational assets and, 
where possible, ensure such 
assets are generating a market 
return for the Council 

Ongoing Cllr Gray Clive 
Mason 

Three unit lettings completed in the quarter (at 
Phoenix Court and a single lease of two units at 
Levellers Lane), generating additional rental income 
of £4.4k p.a. At the half year, additional income of 
£28.23k p.a. has been secured in new leases. Two 
lease renewals were completed in the quarter 
generating additional income of £20.8k p.a., bringing 
lease renewals up to .£24.4k.at the half year. The 
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Status Key Actions for 2019/20 Target 
date 

Portfolio 
Holder 

Head of 
Service 

Progress Update to be reported each Quarter 

total new income from all leases is therefore  £52.67k 
p.a. Other “one off”  income has been secured from 
release of restrictive covenants and granting of 
wayleaves etc totalling £69.36k to date this year. 

A KA 26. Develop the Council’s 
Business Change function and 
create a culture of change 
management throughout the 
organisation 

Ongoing Cllr Tysoe Assistant 
Director 
(Transform
ation) 

Work has been undertaken to establish the priority 
areas for Business Change work based on the levels 
of financial savings likely to accrue or the level of 
transactions involved and so likely efficiencies in time. 
This still needs setting in the wider context of a 
culture of change across the organisation and in the 
Transformation programme. 

G KA 27. Develop the Council’s 
approach to performance 
management and business 
intelligence 

Ongoing Cllr Gray Assistant 
Director 
(Transform
ation) 

New ways of working continue to be developed as we 
seek to take advantage of new technology available 
under the Council Anywhere project to reduce 
duplication and improve efficiency in monitoring and 
reporting on performance across services. 

G KA 28. Deliver the Council 
Anywhere project to introduce new 
digital technology and ways of 
working remotely to improve 
productivity and flexibility for staff 

Mar-20 Cllr Tysoe Sam Smith 
/ Assistant 
Director 
(Transform
ation) 

Devices are now rolling out across the Council with 
services such as Housing and Customer Services 
using their devices. We anticipate having rolled out all 
the devices by the end of 2019/20. 

 
WE WANT TO: Become a more customer focussed organisation 
 

Status Key Actions for 2019/20 Target 
date 

Portfolio 
Holder 

Head of 
Service 

Progress Update to be reported each Quarter 

G KA 29. Develop our Customer 
Portal to offer improved online and 
out of hours access to our services 
and work with partners to deliver 
better multi-agency customer 
services 

Ongoing Cllr Tysoe Michelle 
Greet / 
Assistant 
Director 
(Transform
ation) 

We are continuing to see more customer account 
signups and are now focusing replacing our old 
Customer Relationship Management (CRM) system 
with the Customer Portal. More features are being 
added by the supplier which could open up further 
use cases for back office departments. 
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Status Key Actions for 2019/20 Target 
date 

Portfolio 
Holder 

Head of 
Service 

Progress Update to be reported each Quarter 

G KA 30. Introduce a new electronic 
pre-application planning advice 
service 

Ongoing Cllr Fuller Andy 
Moffat 

We are aiming to have the new paid for pre-
application service, with new charges, live in January 
2020. 

 
 
Corporate Performance and Contextual Indicators 
 
Key to status 
 

G 
Performance is on 

track 
A 

Performance is 
within acceptable 

variance 
R 

Performance is 
below acceptable 

variance 
? 

Awaiting 
performance 

update 
n/a 

Not applicable to 
assess 

performance 

 

Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

PI 29. Total amount of energy 
used in Council buildings 
(cumulative year to date) 
 
Aim to minimise 

10,221,544 
kWh 

(10.97% 
down 

on 
2017/18) 

4,123,182 
kWh 

(14.2% 
down 

on 
2017/18) 

3,917,203 
kWh 

(5% down 
on 

2018/19) 

4,428,617 
kWh 

(7.5% up 
on 

2018/19) 

R 

9,710,467 
kWh 

(5% down 
on 

2018/19) 

3% down A 

Comments: (Operations) The energy performance for 2019/20 has not been weather corrected and regional information shows significantly 
higher heating demand in the first two quarters of 2019/20 than the previous financial year. As a result we have used more energy in our 
buildings. Work is currently being undertaken to provide full weather compensated figures for 2019/20 and an impact assessment of the 
closure of St Neots pool in 2018/19, to provide a more valid comparison. 

PI 30. Percentage of Business 
Rates collected in year 
(cumulative year to date) 
 
Aim to maximise 

98% 61% 59% 59% A 99% 99% G 
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Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

Comments: (Customer Services) Performance remains on track to achieve the outturn target at the year end. The September target is 
based on typical performance at the end of Q2. 

PI 31. Percentage of Council 
Tax collected in year 
(cumulative year to date) 
 
Aim to maximise 

98.4% 58.5% 58.4% 58.4% G 98.5% 99% G 

Comments: (Customer Services) Performance is on track to achieve the outturn target. 

PI 32. Percentage of invoices 
from suppliers paid within 30 
days (cumulative year to date) 
 
Aim to maximise 

92.1% 96.4% 98% 89.0% A 98% 94% A 

Comments: (Resources) The Prompts outturn for the Q2 has not met the Council's target of 98%. The Accounts Payable (AP) team are 
monitoring the reasons for the late payment of invoices by recording the reason for the delayed payment (including invoices returned to 
supplier, invoices with no valid purchase order and purchase orders not goods receipted). The resultant action to improve payment rates is 
to graphically represent AP processes as a flow chart, and present this to requisitioners (including where necessary training). This will 
ensure that the processes are well understood and make sure that they have all the necessary approvals in place so the invoice can be 
paid in a timely manner. 

PI 33. Staff sickness days lost 
per full time employee (FTE) 
(cumulative year to date) 
 
Aim to minimise 

9.2 
days/FTE 

5.1 
days/FTE 

4.0 
days/FTE 

2.3 
days/FTE 

G 
9.0 

days/FTE 
7.3 

days/FTE 
G 

Comments: (Resources) There continues to be a significant fall in sickness reported by managers. Further details will be available in the 
Workforce Report which will be published on the agenda for the 20th November meeting of the Employment Committee. 

PI 34b. The percentage 
response rate to the Staff 
Survey (one off annual result) 
 

63% 63% 64% 75% G 64% 75% G 
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Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

Aim to maximise 

Comments: (Corporate Team) 471 responses were received this year with an improved online response rate and a large increase in the 
number of paper forms returned by staff without intranet access (mostly based in Operations and at Leisure Centres). There was also an 
increase in the proportion of respondents telling us where they worked, helping to provide a better understanding of results across services. 

PI 35. Call Centre telephone 
satisfaction rate (cumulative 
year to date) 
 
Aim to maximise 

88.8% 89.6% 80% 92.7% G 80% 85% G 

Comments: (Customer Services) We are very pleased to maintain a high level of customer satisfaction when helping customer on the 
phone. Positive customer comments have also been passed on to advisors. 

PI 36. Customer Service 
Centre satisfaction rate 
(cumulative year to date) 
 
Aim to maximise 

92.7% 88.9% 80% 93.7% G 80% 85% G 

Comments: (Customer Services) Most of our team take calls as well as seeing customers face to face, so it is great news that the survey 
responses were positive for both channels. 

PI 37. Percentage of calls to 
Call Centre answered 
(cumulative year to date) 
 
Aim to maximise 

82.0% 80.0% 80% 84.7% G 80% 85% G 

Comments: (Customer Services) All but two customer service staff are full trained now, giving us more flexibility in answering calls and 
planning. 

PI 38. Percentage reduction in 
avoidable contacts (cumulative 
year to date) 
 
Aim to maximise 

-14.6% 
(compared 
to 2017/18) 

-10.6% -15% -1% R -15% -15% R 
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Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

Comments: (Customer Services) The reduction in avoidable contacts has dropped off since the 14.6% fall we saw last year. However we 
will be introducing integrated Streetscene online portal forms in 2019, and we continue to expand the online customer portal which will help 
us drive further avoidable contact reductions in future. 

PI 39. Percentage of 
households with customer 
accounts generated (latest 
result) 
 
Aim to maximise 

1.8% 
N/a – 

Portal not 
live yet 

N/a 6.3% G 8.0% 6% G 

Comments: (Customer Services) We now have 4,860 customer accounts created on the OneVu portal and are well on the way to achieving 
our target. 

PI 40. Percentage of Stage 1 
complaints resolved within 
time (cumulative year to date) 
 
Aim to maximise 

85% 79% 90% 90% G 90% 90% G 

Comments: (Corporate Team) 67 complaints were resolved in Q2, with only 3 responded to late (1 in Development and 2 in Operations). 
For the current year, 152 complaints have been resolved with 15 of them responded to late (2 in Development and 13 in Operations). There 
are currently 10 outstanding complaints that have not been resolved currently but are all currently on target. It has been noted that Leisure 
& Health's performance in Complaints has resulted in them achieving their sixth consecutive Quarter with a 100% responded on time 
record. 

PI 41. Percentage of Stage 2 
complaints resolved within 
time (cumulative year to date) 
 
Aim to maximise 

81% 85% 90% 89% A 90% 90% G 

Comments: (Corporate Team) 6 Stage Two complaints were resolved in Q2 and all were on time (2 in Customer Services, 3 in 
Development and 1 in Resources). There is currently one outstanding Stage Two complaint for Development that has not been resolved but 
is still within target. For the current year, we have had 8 out of 9 Stage Two complaints responded to on time (Development responded late 
to one in Q1). It is seen as possible to recover from this and still meet our target at year end. 
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Performance Indicator 
 

Full Year 
2018/19 

Performance 

 
Q2 2018/19 
Performance 

 

Q2 2019/20 
Target 

Q2 2019/20 
Performance 

Q2 2019/20 
Status 

Annual 
2019/20 
Target 

Forecast 
Outturn 
2019/20 

Performance 

Predicted 
Outturn 
2019/20 
Status 

PI 42. Net expenditure against 
approved budget (latest 
forecast) 
 
Aim to minimise variance 

Overall 
-1.4% 

variance 

Overall 
+3.2% 

variance 

Overall 
<5% & 

Services 
within 10% 

Overall 
within 2%, 

two 
Services 

>10% 

A 

Overall 
<5% & 

Services 
within 10% 

As Q2 
update 

(forecast is 
for 2019/20 

spend) 

A 

Comments: (Resources) While the overall revenue forecast is within 2% of the budget, both Development (37% underspend) and 
Operations (11.5% overspend) have a variance greater than the target set (within 10%). In addition, Leisure and Health has a 15% variance 
but this is based on a forecast underachievement in net income of just £3k. Details of main reasons for variances can be found in the main 
report at 4.2. 

PI 43. Income generated from 
Commercial Estate Rental & 
Property Fund Income 
(cumulative year to date) 
 
Aim to maximise 

£3.6m £2.8m £1.6m £3.0m G £3.3m £4.9m G 

Comments: (Resources) Income on stream from recent Commercial Investment Strategy property acquisitions and  large amount of activity 
on asset management - rent reviews, lease renewals, lease re-gears which is growing income despite increased number of small vacant 
units. 
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Appendix C: Project Performance – end of September 2019 
 

Red = 
Project is significantly behind 

schedule, seriously over budget, 
serious risks/issues have been 
identified or there is a lack of 
governance documentation 

Amber = 
Progress is behind schedule, 

over budget, some risks/issues 
have been identified or some 

documentation is missing. The 
project may be recoverable 

Green = 
Progress is 

on track with no 
impact to 
delivery 

Pending Closure = 
In close-down 

stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. 
Closedown report 

approved by Project 
Board and Project 

Management 
Governance Board 

 

Important Note: Several projects will have new Project Sponsors in Q3, this report contains Sponsor information as at the end of Q2. 

Projects relating to Huntingdonshire District Council services/facilities only: 

Title / Purpose of Project / Programme / 
Project Manager / Sponsor 

Original 
End Date 
(as PID) 

RAG 
Status 

to 
Original 

Date 

Revised 
End Date 
(approved 

Project 
Board) 

Expected 
End Date 

(as 
Project 
Status) 

Status Update / Programme Office / PMGB 
comments 

RAG 
Status 

Latest 
Update 

Date 

One Leisure St Ives Outdoor - Fitness 
Facility 
 
Programme: Capital 2018/19 
Project Manager: Pete Corley (Leisure 
& Health) 
Project Sponsor: Jayne Wisely 

31/01/18 Red 13/01/20 13/01/20 

Contact made with new HDC Solicitor.  
Work on site delayed due to Management 
Agreement not being signed. Project board 
increased risk status to medium.  
Revised Heads of Terms issued by TS. 
Equipment RFQ meeting with TS.  
Project Board agreed increased budget 
status to medium for a potential overspend. 

Amber 11/10/19 

One Leisure Ramsey 3G Artificial Pitch 
 
Programme: Capital 2018/19 
Project Manager: Martin Grey (Leisure 
& Health) 
Project Sponsor: Jayne Wisely 
 

31/12/18 Red 31/12/19 31/12/19 

The project is hinging on the lease getting 
signed. 
 
Browne jaconbson are currently producing 
the lease for the site. 
Football Foundation has approved a capital 
grant offer of 61% of the total project cost of 
£761,295, subject to a maximum payment 
of £461,295.   
We must request the first payment within 6 

Amber 06/09/19 
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Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 

 

2 
 

Title / Purpose of Project / Programme / 
Project Manager / Sponsor 

Original 
End Date 
(as PID) 

RAG 
Status 

to 
Original 

Date 

Revised 
End Date 
(approved 

Project 
Board) 

Expected 
End Date 

(as 
Project 
Status) 

Status Update / Programme Office / PMGB 
comments 

RAG 
Status 

Latest 
Update 

Date 

months of the grant letter - 13th May.   
Ramsey Colts and Warboys Colts have 
both returned Service Level Agreements 
required as part of the funding agreement.  
A pre-meet will be scheduled to discuss 
build that cannot start until the lease is 
signed off. PMGB - Project is Amber due 
to delays with planning, lease still 
needing to be resolved and funding 
obtained from the Football Association. 

Commercial Estates – Health and 
Safety 
 
Programme: Capital 2018/19 
Project Manager: Jackie Golby 
(Resources) 
Project Sponsor: Clive Mason 

31/03/19 Red 31/03/20 31/03/20 

Major planned work is done but minor items 
and payments to be attended to still. 
Current project expected to run through until 
31/03/2020. Amber 

12/09/19 
Updates 

every 
two 

months 

New Customer Portal 
 
Programme: Mosaic 
Project Manager: Tony Evans (Mosaic) 
Project Sponsor: John Taylor 

31/10/19 Amber 31/03/20 31/03/20 

Programme is split into two projects for 
better tracking of benefits and visibility 1) 
Customer Portal Programme, will deliver 
limited end to end integrated digital 
processes and Business As Usual (BAU) 
methods for delivering further integrations. 
Remains AMBER due to budget shortfall, 

Amber 03/10/19 
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Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 

 

3 
 

Title / Purpose of Project / Programme / 
Project Manager / Sponsor 

Original 
End Date 
(as PID) 

RAG 
Status 

to 
Original 

Date 

Revised 
End Date 
(approved 

Project 
Board) 

Expected 
End Date 

(as 
Project 
Status) 

Status Update / Programme Office / PMGB 
comments 

RAG 
Status 

Latest 
Update 

Date 

Yotta Alloy Delays and Revenues & 
Benefits Integration Issues. 2) Dynamics 
Replacement will replace Dynamics with 
IEG4 suite. Remains AMBER due to budget 
shortfall, delayed start and resource issues. 

Development of Land at Alms Close, 
Huntingdon 
 
Construct small business units and let on 
commercial terms as part of HDC's 
Commercial Investment Strategy. 
 
Programme: Resources 
Project Manager: Carl Egonu 
(Resources)  
Project Sponsor: Clive Mason 
 

31/10/19 

Red 
(Pre-

Constru
ction 
Costs 

increasi
ng by 

£40k in 
addition 

to 
slippage

) 

22/05/20 22/05/20 

Senior Leadership Team approved scheme 
on the 20th August 2019 and again in 
September following a 2nd meeting. Clive 
Mason to gain approval from Stakeholder. 
 
Treasury Capital Management Group 
approved Development 30.09.2019, Project 
could not progress further until this was 
approved which delayed start date. 
 
Contractor to be requested to confirm 
tender still stands and on acceptance a 
notice will be put on PROCONTRACT. 

Green 01/10/19 

Refit 
Energy efficiency project regarding major 
works across One Leisure sites. 
 
Programme: Capital 2016/17 (see 
2015/16) 

Septemb
er 2017 - 
This was 
contingen

t on 
leases 

Red 29/11/19 29/11/19 

The Combined Heat and Power (CHP) plant 
for St Neots is now up and running. Staff at 
the centre are due to receive training on the 
Building energy management system, 
including CHP controls over the next few 
weeks.  Some work to connect all the Air 

Green 01/10/19 
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Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 

 

4 
 

Title / Purpose of Project / Programme / 
Project Manager / Sponsor 

Original 
End Date 
(as PID) 

RAG 
Status 

to 
Original 

Date 

Revised 
End Date 
(approved 

Project 
Board) 

Expected 
End Date 

(as 
Project 
Status) 

Status Update / Programme Office / PMGB 
comments 

RAG 
Status 

Latest 
Update 

Date 

Project Manager: Julia Blackwell 
(Operations) 
Project Sponsor: Chris Jablonski / Neil 
Sloper 

being 
signed 

Conditioning (A/C) units to the Building 
Energy Management System has taken 
longer than anticipated due to a shortage of 
A/C engineers.  Work will then be 
completed at St Ives Outdoor and 
Huntingdon dry. 

Little Paxton Community Centre 
To manage the delivery of the new Little 
Paxton Community Building. 
 
Programme: Community 
Project Manager: Claudia Deeth 
(Community) 
Project Sponsor: Finlay Flett 

01/10/17 Red 30/09/19 30/09/19 

The final version of the long lease is 
awaiting approval by Leeds Day, following 
which it will be signed by all parties. 

Green 02/09/19 

One Leisure Impressions Gym 
Equipment Refresh + Access Control 
 
Programme: Capital 2019/20 
Project Manager: Daniel Gammons 
(Leisure & Health) 
Project Sponsor: Jayne Wisely 

24/12/19 Green 24/12/19 24/12/19 

Contracts awarded and signed and 
Purchase Orders issued to Pulse Fitness 
and Primal Strength. 
Dates have been agreed for the install and 
all are as set out in the original timescales. 
Staff have been fully briefed including plans 
for the gym layout and there has been a 
very positive reaction. 
Customers are now starting to become 
aware to build the excitement around it. 

Green 09/10/19 
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Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 

 

5 
 

Title / Purpose of Project / Programme / 
Project Manager / Sponsor 

Original 
End Date 
(as PID) 

RAG 
Status 

to 
Original 

Date 

Revised 
End Date 
(approved 

Project 
Board) 

Expected 
End Date 

(as 
Project 
Status) 

Status Update / Programme Office / PMGB 
comments 

RAG 
Status 

Latest 
Update 

Date 

The final bits to be finalised are the flooring, 
which needs to fit in to the timescales we 
have set and the covering of the floor 
boxes. this will be sorted before the end of 
the week to ensure lead times can be met. 

Council Tax Automated Forms 
Introduce automated forms into business 
systems. 
 
Programme: Facing the Future 
Project Manager: Ian Davies (Customer 
Services) 
Project Sponsor: John Taylor 

31/03/17 

Red 
Restruct
ure and 
lack of 

resource
s to test 
caused 
delays. 

31/03/19 31/03/19 

We are now at the stage where the Project 
Board agreed the project should continue 
as BAU. 
 
Revised Closedown Report received by 
PMGB and will be reviewed in the 
October 15th 2019 meeting.  

Pending 
Closure 

04/10/19 

One Leisure St Ives Changing Rooms  
 
Programme: Capital 19-20 
Joint Project Managers: Chris Keeble / 
Pete Corley / Karen Martin-Peters 
(Leisure & Health)  
Project Sponsor: Jayne Wisely 

TBC TBC TBC TBC 

Awaiting approval. Identified on Leisure and 
Health’s 2019-20 Service Plan. 
Chris Keeble, Pete Corley and Karen 
Martin-Peters to split role of Project 
Manager between them, Pete will be the 
lead on providing project updates.  

Pending 
Approval 

27/07/19 

Litter Innovation Fund 
Introduce automated forms into business 
systems. 
 

TBC TBC TBC TBC 

Project in process of being initialised after 
DEFRA funding received. Pending 

Approval 
27/09/19 
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Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title / Purpose of Project / Programme / 
Project Manager / Sponsor 

Original 
End Date 
(as PID) 

RAG 
Status 

to 
Original 

Date 

Revised 
End Date 
(approved 

Project 
Board) 

Expected 
End Date 

(as 
Project 
Status) 

Status Update / Programme Office / PMGB 
comments 

RAG 
Status 

Latest 
Update 

Date 

Programme: Operations 
Project Manager: Kristie Wilson 
(Operations) 
Project Sponsor: Neil Sloper 

Leisure Invest to Save Opportunities 
Explore further opportunities for invest to 
save schemes including the conversion of 
synthetic pitch at St Neots. 
 
Programme: Facing the Future 
Project Manager: Jon Clarke (Leisure) 
Project Sponsor: Jayne Wisely 

30/09/15 

Red 
 

Historica
l delays 
due to 
legal 

issues 
with the 
lease. 

01/03/19 01/03/19 

PMGB – Closedown report reviewed and 
accepted. Project Closed with a few minor 
clarifications requested.  
 
This will be removed from this list after 
the end of Q2. 

Closed 26/07/19 

Levellers Lane 
Replace industrial roofs to address H & S 
and fulfil Council obligations. 
 
Programme: Capital 2016/17 
Project Manager: Jackie Golby 
(Resources) 
Project Sponsor: Clive Mason 

24/03/17 Red 31/08/18 31/08/18 

PMGB – Closedown report reviewed and 
accepted. Project Closed with a few minor 
clarifications requested.  
 
This will be removed from this list after 
the end of Q2. 

Closed 26/07/19 

Phoenix Industrial Unit Roof 
Replace industrial roofs to address Health 
& Safety and fulfil Council obligations. 

28/02/17 Red 31/03/19 31/03/19 
PMGB – Closedown report reviewed and 
accepted. Project Closed with a few minor 
clarifications requested.  

Closed 26/07/19 
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Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title / Purpose of Project / Programme / 
Project Manager / Sponsor 

Original 
End Date 
(as PID) 

RAG 
Status 

to 
Original 

Date 

Revised 
End Date 
(approved 

Project 
Board) 

Expected 
End Date 

(as 
Project 
Status) 

Status Update / Programme Office / PMGB 
comments 

RAG 
Status 

Latest 
Update 

Date 

 
Programme: Capital 2015/16 
Project Manager: Jackie Golby 
(Resources) 
Project Sponsor: Clive Mason 

 
This will be removed from this list after 
the end of Q2. 

One Leisure St Neots Swimming Pool 
Facilities 
 
Programme: Capital 2017/18 
Project Manager: Jon Clarke (Leisure) 
Project Sponsor: Jayne Wisely 

09-Jul-18 Amber 16/07/18 16/07/18 

PMGB – Closedown report reviewed and 
accepted.  
 
This will be removed from this list after 
the end of Q2. 

Closed 30/08/19 

Dementia Friendly Workplace 
 
Programme: Corporate Team 
Project Manager: Amanda Elphick 
(Customer Services)  
Project Sponsor: Adrian Dobbyne 

28/12/18 Green 28/12/18 28/12/18 

PMGB – Closedown report reviewed and 
accepted.  
 
This will be removed from this list after 
the end of Q2. 

Closed 30/08/19 
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Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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3C ICT Projects where HDC are customers   

Status updates, end dates and RAG statuses are lifted from 3C ICT’s Bitrix site via the 3C ICT Project Managers’ end of month full highlight 

report where available unless otherwise stated. Updates are obtained from the Full Highlight Report’s “Project Progress” section of the 

report if available. 

Title / Purpose of Project / Programme / 
Project Manager / Sponsor 

Original 
End Date 
(as PID) 

RAG 
Status to 
Original 

Date 

Revised 
End Date 
(approved 

Project 
Board) 

Expected 
End Date 

(as Project 
Status) 

Status Update (In Flight) / Programme 
Office / PMGB comments 

RAG 
Status 

Latest 
Update 

Date 

Consolidated Server Room Project 
To consolidate the three council’s server 
rooms which will in turn improve flexibility and 
growth options, mitigate the current risks of 
out of support and aging hardware, leverage 
financial benefits and improve operation 
services.  
 
3C ICT Project Number: P0035 
Programme: 3C Shared Services  
Project Manager: Peter Holmes (3C ICT) 
Project Sponsor: Fiona Bryant (Cambridge 
City) 

12/12/20
17 

Red 30/11/19 30/11/19 

This project is reaching the closing 
stages and two servers remain to be 
migrated to the new data centre. 
Huntingdonshire have moved the last 
server (GIS database server) but there 
have been delays getting Virgin Media to 
resource the last key tasks. This work 
was scheduled for September but had to 
be rearranged due to issues on Virgin 
Media networks during the afternoon 
leading up to the work going ahead. If all 
remaining work goes to plan, then the 
project should be ready to be closed at 
the next project board in October. There 
may be some follow-on BAU tasks to 
tidy things up in existing server rooms 
but if there are then these will be 
detailed in the closure report.  

Red 30/09/19 
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Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title / Purpose of Project / Programme / 
Project Manager / Sponsor 

Original 
End Date 
(as PID) 

RAG 
Status to 
Original 

Date 

Revised 
End Date 
(approved 

Project 
Board) 

Expected 
End Date 

(as Project 
Status) 

Status Update (In Flight) / Programme 
Office / PMGB comments 

RAG 
Status 

Latest 
Update 

Date 

Council Anywhere 
 
3C ICT Project Number: P0050 
Programme: 3C Shared Services  
Project Manager: Paul Ashbridge (3C ICT) 
Project Sponsor: Oliver Morley (HDC) 

29/01/19 Red 31/03/20 31/03/20 

Board Meeting took place 25/09/2019, 
overview of items requiring board 
decisions: 
 
Training – 3C ICT to continue to support 
councils for next 2/3 months as 
transformation teams put plan in place to 
take training forward long term. 
 
Funding and Device Upgrades –
Upgrade for full costs of devices from 
service budgets. Councils have agreed 
to share pool of desktops that are being 
reimaged and repurposed. 3C ICT to 
maintain database of how many 
repurposed devices have been 
distributed across the three Councils to 
maintain fairness and equality. 
 
Status set to Red as timescales are tight 
and dependent on external supplier.  

Red 30/09/19 

Operations Back Office System – Yotta 
(Streets/Grounds/Recycling and Waste 
Services) 

14/03/20
19 

(Phase1) 
Red 31/03/20 31/03/20 

IEG4 have timetabled the return of the 
eforms outside of the allotted timescales.  
There is a risk to the project as 

Red 30/09/19 
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Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title / Purpose of Project / Programme / 
Project Manager / Sponsor 

Original 
End Date 
(as PID) 

RAG 
Status to 
Original 

Date 

Revised 
End Date 
(approved 

Project 
Board) 

Expected 
End Date 

(as Project 
Status) 

Status Update (In Flight) / Programme 
Office / PMGB comments 

RAG 
Status 

Latest 
Update 

Date 

Phase 1: Streets April 2019 
Phase 2: Grounds Sept 2019 
Phase 3: Waste Services May 2020 
3C ICT Project Number: P0075 
Programme: 3C Shared Services 
Project Manager: Tony Allen (3C ICT) 
Project Sponsor: Joel Carre (Cambridge 
City) 

integrated forms are critical for go-live, 
project has needed to change its 
timescales to accommodate and 
development has not started. Will 
continue to press for release dates, plan 
from IEG4. Any further delays risk 
implementation being delayed. 

Payment Card Industry Data Security 
Standards (PCIDSS) 
This is phase 1 of the project where we will 
focus on becoming PCI DSS P2PE compliant 
at the 3 authorities by updating PED (Chip 
and Pin). 
3C ICT Project Number: P0072 
Programme: 3C Shared Services  
Project Manager: Caroline Huggon (3C 
ICT) 
Project Sponsor: Nigel Brown (3C ICT) 

31/12/18 Red 31/11/19 31/11/19 

Communication and ICT Security Policy 
has now been published, revised 
Process and Procedures documents 
have been distributed to staff. 
 
 Amber 30/09/19 

Eastnet MLL Migration 
 
3C ICT Project Number: P0025  
Programme: 3C Shared Services  
Project Manager: Peter Holmes (3C ICT) 

- Red 31/03/20 31/03/20 

Information has been gathered about all 
Cambridge City, HDC & SCDC sites.  
There have been issues with BT and 
CityFibre engineers attending sites 
unannounced. A design meeting for the 

Amber 30/09/19 
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Office / PMGB comments 

RAG 
Status 

Latest 
Update 

Date 

Project Sponsor: Oliver Morley firewall was aborted due to the 
preparation work not being completed 
beforehand. The project cannot afford 
any further slippages like this. MLL have 
been provided with the information 
requested to enable MLL and external 
suppliers to make necessary progress to 
take on the Wi-Fi access point 
management. Further testing and 
configuration are required before 
migrations can begin. 

Aruba ClearPass (Council Anywhere) 
 
3C ICT Project Number: P0082 
Programme: 3C Shared Services 
Project Manager: Tony Allen (3C ICT) 
Project Sponsor: Council Anywhere (3C 
ICT) 

31/12/19 Green 31/12/19 31/12/19 

Complete rollout to next batch of 8 sites 
Continue to liaise with Eastnet/MLL 
rollout project. Deploy to other sites 
when Eastnet/MLL goes live.  
Project timetable 100% dictated by 
Eastnet/MLL. 

Green 30/09/19 

Environmental Health System 
Procurement 
Project has been broken down into two 
phases. Selection and Implementation. The 
Selection project is for the three Councils to 
choose a single supplier to replace current 

31/03/20 Green 31/03/20 31/03/20 

Teams have primarily scored the 
tenders. Site visits completed. Decision 
taken to carry out due diligence exercise 
and further clarifications issued to 
suppliers. 

Green 27/09/19 
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environmental health systems with a single 
system.  
 
3C ICT Project Number: P0077 
Programme: 3C Shared Services  
Project Manager: Tony Allen (3C ICT) 
Project Sponsor: Trevor Nicoll (SCDC) 
 

Windows Server 2008 Migration 
There are a number of servers running 
Windows Server 2008 across the 3 councils. 
Windows Server 2008 currently due to fall out 
of support in January 2020. 
Services and applications hosted on these 
platforms will need to be migrated to a new 
platform and tested. 
 
  
3C ICT Project Number: P0084 
Programme: 3C Shared Services  
Project Manager: Peter Holmes (3C ICT) 
Project Sponsor: Alex Young (3C ICT) 

- - 28/02/20 28/02/20 

The board has decided to extend 
support for Windows 2008 and accept 
the ~£20k costs for this. 
 
There are a few servers that need urgent 
attention such as HDC Revenues & 
Benefits servers which are being 
upgraded by Northgate in October. 
There are approximately £55k of vendor 
costs in the budget for upgrading servers 
across the three councils. 
 
There is currently a considerable 
absence of documentation and 
knowledge within application support 
teams to cover servers and services 

Green 30/09/19 
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affected. This may present a learning 
opportunity for servers with more recent 
operating systems if documentation is 
not kept for these either. 

Global Protect 
 

 
3C ICT Project Number: P0006 
Programme: 3C Shared Services  
Project Manager: Paul Ashbridge (3C ICT) 
Project Sponsor: Emma Alterton (3C ICT) 

31/10/18 Red 31/03/19 13/05/19 

Closedown Report accepted and Project 
closed. 
 
Programme Office: This will be 
removed from this list after the end of 
Q2. 
 

Closed 12/08/19 

Public Services Network (PSN) 
Compliance Certificates  
This project has been initiated to manage the 
processes and successful applications (PSN) 
Compliance Certificates for HDC and SCDC 
and the annual renewal of CCC’s certificate 
for 2018, which will ensure all three Councils, 
are PSN compliant. 
3C ICT Project Number: P0030 
Programme: 3C Shared Services  
Project Manager: Caroline Huggon (3C 
ICT) 
Project Sponsor: Ian Hackett (3C ICT) 

02/11/18 Red 30/06/19 30/06/19 

Project closed down and in the process 
of being reported to 3C Shared Services 
 
Programme Office: This will be 
removed from this list after the end of 
Q2. 
 Closed 10/10/19 
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Shared Service Projects where HDC are customers 
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RAG 
Status to 
Original 

Date 

Revised 
End Date 
(approve
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Status) 

Status Update (In Flight) / Programme 
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RAG 
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CCTV Control Room, Camera and Network 
Upgrade 
 
Programme: Community 
 
Project Manager: Eddy Gardner 
(Community) 
Project Sponsor: Chris Stopford 
(Community) 

03/05/19 Red 30/10/19 30/10/19 

3CICT meeting agreed to ensure 
broadband within two weeks. Yaxley on 
BT ethernet new system (cameras yet 
to change out). Ramsey has five new 
cameras on new system live. St Neots 
radio network is going up W/C 30/9/19 
for cameras after that. St Ives radio 
network partially installed (few power 
connection issues to resolve).  
PMGB – PM advises that End Date is 
likely to be Mid-November, currently 
awaiting Project Meeting to approve 
Revised/Expected End Date change.    

Amber 01/10/19 

Implementation of Financial Management 
System 
To introduce a new Financial Management 
System across the council. 
 
Programme: 3C Shared Services 
 
Project Sponsor: Clive Mason (Resources) 

TBC TBC 
For HDC: 
31/08/18 

31/08/18 

PMGB - A draft report has been 
received and will be discussed between 
the chair of PMGB and the Project 
Sponsor.   
 

Pending 
Closure 

22/08/19 
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Appendix D 

 

Financial Performance Monitoring Suite 
September (Quarter 2) 2019 

 

 

Executive summary 

 

This report sets out the financial forecast for September, based on information at the 

end of September, for revenue and capital. The headlines are: 

 

Revenue - the forecast outturn is an estimated underspend of £0.328m when 

compared to the approved budget, which is £0.110m lower than the Q1 forecast. 

At this stage in the year most service variations are small, however, Development, 

Operations and Resources are forecasting larger variances, mainly as a result of 

delays in staff recruitment, additional income being generated and delays in 

implementing new income generation schemes. 

 

Capital Programme – the forecast outturn is an estimated net overspend of 

£0.6m. 

 

MTFS – The MTFS was previously updated as part of the 2019/20 Budget setting 

process.  At the end of the current MTFS period, 2023/24, the value of savings 

that still need to be identified stands at £1.2m.  The budget setting process for the 

financial year 2020/21 and onwards has started and will seek to identify savings 

that can be implemented over the new MTFS period to achieve this remaining 

target. 
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Annex A – Service Commentary                

 

The following table provides the variances by service and where variances are greater than +/- £10,000 comments have been provided by the budget 

managers/Head of Service.  Where there are adverse variances the budget managers have provided details of the actions they are undertaking to address 

the overspend. 

 

 
 

Note: 

Red – over spend by 2% or more & overspend exceeds £40,000 

Amber – underspend by more than 4% & underspend exceeds -£40,000 

Green – overspend up to 2% and underspend up to 4% & overspend up to £40,000 and underspend up to -£40,000 

Revenue Forecast Outturn 2018/19

Outturn Budget

Forecast 

Outturn 

(Gross)

Use of 

Reserves to 

Fund Exp

Contribution 

to Reserves

Net 

Service 

Forecast

£'000 £'000 £'000 £'000 £'000 £'000 £'000 %

Revenue by Service:

Community 1,598 1,743 1,732 0 0 1,732 (11) -0.6

Customer Services 2,419 2,678 2,605 0 107 2,712 34 1.3

ICT Shared Service 1,983 2,145 2,128 (50) 0 2,078 (67) -3.1

Development 333 1,010 686 (51) 2 637 (373) -36.9

Leisure & Health 279 (20) (42) 0 25 (17) 3 15.0

Operations 4,522 3,744 4,385 (210) 0 4,175 431 11.5

Resources 4,361 4,231 3,955 (158) 45 3,842 (389) -9.2

Directors and Corporate 1,549 1,626 1,610 0 60 1,670 44 2.7

Transformation 270 0 285 (285) 0 0 0

Net Revenue Expenditure 17,314 17,157 17,344 (754) 239 16,829 (328) -1.9

Contributions to/(from) Earmarked Reserves (280) 0 (515) (515) 0.0

Service Contribution to Reserves 3,257 3,285 3,613 328 10.0

Budget Requirement (Services) 20,291 20,442 20,442 

Financing:-

Taxation & Government Grants (11,841) (11,664) (11,664) 0 0.0

Contribution to/(from) Reserves 0 0 0 0

Council Tax for Huntingdonshire DC (8,450) (8,778) (8,778)

2019/20

Net Variation
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£ % From To £ %

Head of Community

86,450 Head of Community  86,494  86,383 (111) -0.10  86,383 (111) -0.10

319,600 Environmental Protection Team  314,123  318,233  4,110 +1.30  318,233  4,110 +1.30

257,637 Business Team  266,776  319,606  52,830 +19.80  319,606  52,830 +19.80 Additional expenditure related to costs of Hamerton Zoo 

inquiry.

541,269 Community Team  584,272  543,405 (40,867) -7.00  543,405 (40,867) -7.00 Some additional income in-year from fees and changes, 

combined within some savings due to recruitment 

vacancies at the start of the year. Recruitment to vacant 

posts has been completed and appointments have been 

made.

112,542 Environmental Health Admin  146,997  105,878 (41,119) -28.00  0  105,878 (41,119) -28.00 As per previous comment, reduced expenditure due to 

vacancies.  Appointments made to all but one of vacant 

posts

2,000 Closed Churchyards (13,000)  2,000  15,000 -115.40  2,000  15,000 -115.40 Unable to deliver the expected income for local levy due, 

recovery plan in place to get this delivered in time for 

2020 annual billing exercise.

(144,447) Licencing (115,622) (138,764) (23,142) +20.00 (138,764) (23,142) +20.00 Additional income from licensing activities, overset by 

increased in supplies and services, and salary costs

(89,630) CCTV (89,496) (93,621) (4,125) +4.60 (93,621) (4,125) +4.60

253,120 CCTV Shared Service  197,577  251,934  54,357 +27.50  251,934  54,357 +27.50 Delayed termination of analogue CCTV network with BT 

due to additional design work being required, and 

changes in the corporate communciation network with 

VMB. Analogue lines have now been terminated with BT 

but savings this year are less than budgetted. Will be as 

modelled for 2020/21 and beyond.

76,921 Corporate Health & Safety  105,509  75,287 (30,222) -28.60  75,287 (30,222) -28.60 Savings due to recruitment vacancies at the start of the 

year.

12,309 Emergency Planning  11,575  12,310  735 +6.30  12,310  735 +6.30

262,645 Document Centre  247,662  249,112  1,450 +0.60  249,112  1,450 +0.60

1,690,416  1,742,867  1,731,763 (11,104) -0.60  0  0  1,731,763 (11,104) -0.60

Previous 

Forecast 

(Net)

2019/20 September Service Forecasts (Based on Actuals to 30/09/2019)

Service Area Comments on Variations Exceeding +/- £10,000

Gross Variance
2019/20

Budget

September 

(Q2)

Gross

Reserves Net VarianceSeptember 

(Q2)       Net

Forecast
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£ % From To £ %

Previous 

Forecast 

(Net)

Service Area Comments on Variations Exceeding +/- £10,000

Gross Variance
2019/20

Budget

September 

(Q2)

Gross

Reserves Net VarianceSeptember 

(Q2)       Net

Forecast

Head of Customer Services

107,673 Head of Customer Services  107,673  450 (107,223) -99.60  107,223  107,673  0 +0.00

1,015,878 

Housing Needs  1,066,215  1,011,392 (54,823) -5.10  1,011,392 (54,823) -5.10 £20k reduction in contribution to county-wide 

Homelessness Trailblazer programme for 2019/20 covered 

by carry forward of central government grant from 18/19

£20k in year saving due to delay in commissioning strategy 

with the County Council relating to housing related 

support services .  

799,341 Customer Services  803,951  801,659 (2,292) -0.30  801,659 (2,292) -0.30

(122,049)

Council Tax Support (122,896) (132,049) (9,153) +7.40 (132,049) (9,153) +7.40 Forecast adjusted by (£10k) to reflect adjustments to 

Council Tax Benefit claims (pre-2013) 

(224,178) Local Tax Collection (227,770) (223,626)  4,144 -1.80 (223,626)  4,144 -1.80

1,154,172 Housing Benefits  1,050,444  1,147,366  96,922 +9.20  1,147,366  96,922 +9.20 There is a £95k increase in the net cost of rent allowances 

due to payments not attracting 100% subsidy differing 

from the budget assumptions e.g. placements in short 

term licensed accommodation where subsidy is capped.  

There is also a £25k additional spend relating to Homeless 

accommodation.  The forecast variance equates to 

approximately 0.5% of budgeted gross expenditure 

(£24m)

2,730,837  2,677,617  2,605,192 (72,425) -2.70  0  107,223  2,712,415  34,798 +1.30

3C's ICT 

2,145,425 ICT Shared Service  2,145,425  2,128,370 (17,055) -0.80 (50,000)  2,078,370 (67,055) -3.10 Forecast based on actuals and predicted costs for 3C ICT 

for the year. Analysis of the anticipated spend for HDC 

specific cost centres in 19/20 against actuals from previous 

years has been completed and work is now in progress to 

target specific areas of expenditure.

2,145,425  2,145,425  2,128,370 (17,055) -0.80 (50,000)  0  2,078,370 (67,055) -3.10
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£ % From To £ %

Previous 

Forecast 

(Net)

Service Area Comments on Variations Exceeding +/- £10,000

Gross Variance
2019/20

Budget

September 

(Q2)

Gross

Reserves Net VarianceSeptember 

(Q2)       Net

Forecast

Head of Development

85,326 Head of Development  86,788  85,278 (1,510) -1.70  85,278 (1,510) -1.70

152,540 Building Control  152,540  152,540  0 +0.00  152,540  0 +0.00

122,224 Economic Development  181,240  166,602 (14,638) -8.10 (51,000)  115,602 (65,638) -36.20 (£67K) staff cost saving due to time taken to recruit to 2 

new posts.  

655,414 Planning Policy  675,481  601,838 (73,643) -10.90  601,838 (73,643) -10.90 (£72K) vacancies being recruited to. (£44K) additional CIL 

admin income.  (£85K) additional funding secured to fund 

posts).  £78K additional expenditure on Local Plan. £6K of 

smaller variances.  

(406,363) Development Management (319,782) (493,971) (174,189) +54.50 (493,971) (174,189) +54.50 (£44K) vacancies being recruited to.  (£39K) additional fee 

income.  (£45k) underspend on planning application 

processing. 

147,945 Housing Strategy  182,709  127,292 (55,417) -30.30  1,620  128,912 (53,797) -29.40 (£22K) due to vacant posts in the Housing Strategy team. 

(£15K) Electricity costs down MHP - faulty meter 2018/19. 

(£11K) Mandatory Grants income to be received - KT to 

investigate before next month's monitoring. (£5K smaller 

variances).

25,572 Public Transport  26,100  21,021 (5,079) -19.50  21,021 (5,079) -19.50

25,000 Transportation Strategy  25,000  25,000  0 +0.00  25,000  0 +0.00

807,658  1,010,076  685,600 (324,476) -32.10 (51,000)  1,620  636,220 (373,856) -37.00

Head of Leisure & Health

82,500 Head of Leisure & Health  83,463  82,453 (1,010) -1.20  82,453 (1,010) -1.20

177,612 One Leisure Active Lifestyles  176,686  178,848  2,162 +1.20  178,848  2,162 +1.20

101,996 One Leisure St Ives Outdoor Centre  79,221  79,183 (38) +0.00  25,000  104,183  24,962 +31.50 As previously reported the Hospitality budget was 

overstated by £15K.  The delay in delivering and opening 

the Training shed project is impacting upon the forecasted 

income , in the region of £8K

444,352 Leisure Centres Corporate  464,742  445,739 (19,003) -4.10  445,739 (19,003) -4.10 A full review of salaries across the back office support 

functions of One Leisure Direct (Call Centre) and 

Marketing has identified where vacancies exist and are 

being ccovered by current resources from elsewhere. (£6K 

marketing assistant from Duty Manager and £9K call centre 

advisor from previous maternity cover). This is expected 

to continue whilst a review of staffing structures is 

ongoing with Transformation looking at all back office 

support functions once the review is complete.

121,732 One Leisure Management Team  121,299  121,684  385 +0.30  121,684  385 +0.30
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£ % From To £ %

Previous 

Forecast 

(Net)

Service Area Comments on Variations Exceeding +/- £10,000

Gross Variance
2019/20

Budget

September 

(Q2)

Gross

Reserves Net VarianceSeptember 

(Q2)       Net

Forecast

(309,806) One Leisure St Neots (276,475) (315,434) (38,959) +14.10 (315,434) (38,959) +14.10 The forecast performance of OLSN is better by £39K than 

budget.  This is due to improvements in Creche (£7K), 

Hospitality - contirbuted to by the refresh(£9K), 

Impressions (£11K), Swimming (£30K) due to the 

improved swimming changing rooms, and Centre 

Management (£9K).  There are area's that have not 

performed as well and these include outdoor sports £12K 

and Fitness Activities (£15K).  The 3G was completed at 

the end of the playing season and so a new set of hirers 

has had to be establised

(146,384) One Leisure Huntingdon (169,441) (143,022)  26,419 -15.60 (143,022)  26,419 -15.60 The significan area's of underperformance for the site are 

Indoor Sports (£15K) and Fitness Activities £38K).  Due to 

the development of the fitness offering at the site 

Impressions is performing well and forecast to be £43K 

over budget.  

This forecast now include £9K Loan payment to HTC as part 

of the asset transfer that was not budgeted for

(524,759) One Leisure St Ives (555,269) (542,232)  13,037 -2.30 (542,232)  13,037 -2.30 Similar to Huntingdon the area's that are not forecast to 

perform as well as Budget are Indoor Sports (£26K) and 

Fitness Activities (£48K), as well as Ten Pin Bowling  (£9K).  

However the area's that are performing well and forecast 

above budget are Burgess Hall (31K) - which is carrying a 

salary saving, Hospitality £5K,  Impressions (£4K) and 

Centre Management (£34K) which as significant part of 

this is savings on utilities

(30,000) One Leisure Ramsey (22,307)  1,717  24,024 -107.70  1,717  24,024 -107.70

46,111 One Leisure Sawtry  78,062  48,592 (29,470) -37.80  48,592 (29,470) -37.80 A review of salaries following the transfer of Sawtry and 

vacant posts being held pending a full One leisure staffing 

review has identified an additional saving of £9K. 

However this is offset by a loss of £5K on income and fees 

based on transfers to the new provider for services paid 

for but to be delivered after the transfer.

(36,646) (20,019) (42,472) (22,453) +112.20  0  25,000 (17,472)  2,547 -12.70
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£ % From To £ %

Previous 

Forecast 

(Net)

Service Area Comments on Variations Exceeding +/- £10,000

Gross Variance
2019/20

Budget

September 

(Q2)

Gross

Reserves Net VarianceSeptember 

(Q2)       Net

Forecast

Head of Operations

80,304 Head of Operations  81,762  81,371 (391) -0.50  81,371 (391) -0.50

1,029,532 Green Spaces  1,024,402  1,255,027  230,625 +22.50 (179,109)  1,075,918  51,516 +5.00 £40k adverse impact of historic savings target which is not 

achievable. Additional sitework required on watercourses 

+£10k.

216,923 Environmental & Energy Management  215,689  260,186  44,497 +20.60  260,186  44,497 +20.60 +£40k inability to fully offset Energy Officer role costs 

against energy efficiency measures following completion 

of ReFit programme this year.

788,991 Street Cleaning  734,433  805,072  70,639 +9.60 (31,024)  774,048  39,615 +5.40 Unavoidable water standpipe cost +£25k, Part 

achievement of Efficiency from Litter bin reduction +£20k.  

18,230 Public Conveniences  18,400  18,230 (170) -0.90  18,230 (170) -0.90

2,396,964 Waste Management  2,386,322  2,441,305  54,983 +2.30  2,441,305  54,983 +2.30 +£30k Part achievement of income from developers for 

bin delivery (£20k of £50k estimate) due to lag in 

developments being completed.  £20k pressure on waste 

disposal costs due increased trade waste sales and part 

achievent of first year income estimate for new £15 

delivery charge for replacement bins (reduction in 

requests greater than anticipated).

880,213 Facilities Management  748,344  914,478  166,134 +22.20  914,478  166,134 +22.20 +£34k additional impact of agreed remedial works to 

maintain St Ives Bus Station, +£18k consultancy fees for a 

review of FM and creation of specs and documents, , 

+£90k Income expectation for 3rd floor Pathfinder non-

achievable set by Estates,  +£10k Budget Bid by 

Community to licence bus stations to bus companies will 

not occur.

258,952 Fleet Management  265,383  255,222 (10,161) -3.80  255,222 (10,161) -3.80 Lower than anticipated cost of repairs to fleet

(43,779) Markets (64,782) (38,257)  26,525 -40.90 (38,257)  26,525 -40.90 '+£26k due difficult trading period at the start of the year.  

Long terms absence of Market Manager has resulted in 

additional costs to cover safe operation of markets.

(1,643,758) Car Parks (1,666,364) (1,607,182)  59,182 -3.60 (1,607,182)  59,182 -3.60 +£20k impact on income predicted due to extended 

staggered project delivery of new machines and 

associated tariff changes in order to support customers 

better and +£40k difficult retail conditions being actively 

supported by 'Free After Three'.

3,982,572  3,743,589  4,385,452  641,863 +17.10 (210,133)  0  4,175,319  431,730 +11.50
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£ % From To £ %

Previous 

Forecast 

(Net)

Service Area Comments on Variations Exceeding +/- £10,000

Gross Variance
2019/20

Budget

September 

(Q2)

Gross

Reserves Net VarianceSeptember 

(Q2)       Net

Forecast

Head of Resources

89,225 Head of Resources  88,731  55,034 (33,697) -38.00  55,034 (33,697) -38.00 -£34k salary savings due to Head of Resources vacant post

4,828,088 Corporate Finance  4,903,760  4,896,411 (7,349) -0.10  4,896,411 (7,349) -0.10 + £84k: unachieved saving due to delay in service 

(corporate) restructing.

- £150k: reduced MRP due to delays in previous years 

capital programme.

+ £35k: drainage board (£30k) and apprentice (£5k) levy 

costs more than budgeted. 

+£14.5k consultancy fees for Treasury Advice

+£10.4k contribution to Cambridge City

930,414 Finance (Incl Payroll)  744,974  900,232  155,258 +20.80  45,000  945,232  200,258 +26.90 + £31k: additional salary cost due to delay in 

Transformation change in respect of Payroll/HR 

processing.   

+ £19k: Redundany Costs

+ £99k: additional costs for interim staff due to 

implementation of Resources restructure. 

 -£17k consultancy fees charged to Corporate Finance

+ £5k: cost of Exec Recruitment process for Finance 

Manager.

+ £53k: 2019/20 Fee for former FMS licence and 

information storage.

630,996 Audit & Risk Management  623,696  630,954  7,258 +1.20  630,954  7,258 +1.20

210,459 Legal  223,940  204,445 (19,495) -8.70  204,445 (19,495) -8.70 Estimated 3C Legal costs to be recovered by HDC.

357,825 HR Services  412,824  384,140 (28,684) -6.90 (300)  383,840 (28,984) -7.00 Saving achieved due to delay in recruitment to the 

Strategic HR Manager post and current vacancy for HR 

Advisor.

46,183 Procurement  25,534  48,303  22,769 +89.20  48,303  22,769 +89.20 Underachieved saving from Procurement transformation.

(3,221,050) Commercial Estates (2,792,450) (3,164,638) (372,188) +13.30 (158,000) (3,322,638) (530,188) +19.00 -£614k - Net impact of CIS income from recent CIS 

acquisitions and consequential MRP savings.

+84k: Reduced income from pre-CIS estate due to 

vacancies (void costs i.e. including NDR/lost rental) and 

the current programme of lease renewal/rent reviews.

3,872,140  4,231,009  3,954,881 (276,128) -6.50 (158,300)  45,000  3,841,581 (389,428) -9.20
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£ % From To £ %

Previous 

Forecast 

(Net)

Service Area Comments on Variations Exceeding +/- £10,000

Gross Variance
2019/20

Budget

September 

(Q2)

Gross

Reserves Net VarianceSeptember 

(Q2)       Net

Forecast

Corporate Team

798,869 Democratic & Elections  811,208  758,999 (52,209) -6.40  59,540  818,539  7,331 +0.90

500,359 Directors  495,715  500,546  4,831 +1.00  500,546  4,831 +1.00

343,658 Corporate Team  319,032  350,546  31,514 +9.90  350,546  31,514 +9.90 Staffing changes have led to an increase in costs for this 

year (e.g. redundancy) with some income levels a little 

down on budget.  Premises costs for manager events at 

£2k were not budgeted.

1,642,886  1,625,955  1,610,091 (15,864) -1.00  0  59,540  1,669,631  43,676 +2.70

Transformation

16 Transformation  16  285,045  285,029 - (285,029)  16  0 -

16  16  285,045  285,029 - (285,029)  0  16  0 -

 16,835,304 HDC Total  17,156,535  17,343,922  187,387 +1.10 (754,462)  238,383  16,827,843 (328,692) -1.90
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Annex B – Capital Programme 
 

The approved gross Capital Programme 2019/20 is £7.693m.  Schemes totalling £2.134m from 2018/19 
have been rephased to 2019/20, to give the total gross capital programme for 2019/20 of £9.827m. 
 

The net expenditure (income) to date is £0.172m (50% of the year) and the Capital Programme is 
forecast to have a net overspend of £0.667m, this includes underspends, overspends rephasings and 
growth. 
 

 Variation Commentary Summary £000s 

 Overspend  

 Alms Close Development 
This project was tendered via the Procurement Portal, the tenders that have been 
received are in the region of £1.6m, with an additional £150,000 required for 
consultants fees, this amounts to a potential overspend on the budget of £728,000. 
There are council contingencies included of around £80,000 which may be utilised, 
but could amount to a saving on this sum if not required. If the contingencies were 
not required then the committed additional spend would be reduced to £648,000. 
 
The new Alms Close design has increased the useable floor space, and has built in 
additional floor space in the event tenants seek to construct mezzanine flooring. 
Additional mezzanine floor space would increase the overall floor space of each unit 
by 50% to 75% of the ground floor areas. The council could then obtain additional 
income through the lease in the event the tenant does add mezzanine flooring. 
 
The tenderer that has been advised by professional consultants, whilst not the 
lowest, it does though provide the council with minimal risk in relation to disputes 
regarding costs. When the lowest tender was reconciled several major works item 
that were missing, had to be added in, and to accept this tender would put the 
council at risk. 
 
The last steps prior to acceptance of the tender will be a costing exercise, whereby 
the council will have to undertake a costing exercise to calculate the investment 
return over the standard 20 year period. As things stand the project is ready to 
proceed subject to financial approval. 
 

728 

 Health and Safety Works, Roof Works 
Minor overspend expected on works to meet statutory requirements, and completion 
of roofing works (retention). 
 

9 

 Cash Receipting Software 
Work to complete touch-tone phone payments for customers to pay invoices. 
 

13 
 

 Total Overspend 750 

   

 Growth  

 Insurance Settlement – Eastfield House Fire 
A settlement has been agreed with the Council’s insurers to finance the replacement 
of IT equipment destroyed in the fire at Eastfield House, part of the equipment was 
replaced in 2018/19, the remainder will be replaced in 2019/20. 
 

0 
 
 

 Salix Building Efficiency 
Salix has indicated that the money paid back into the fund from previous projects 
and the rollover from last year’s budget is £62,000.  They are expecting the council 
to invest a minimum of 75% (£46,000) in this financial year. The extra expenditure is 
funded from savings made in revenue (utilities) budgets. 
 

14 

 Oak Tree Development 
Work on the planning for the Oak Tree Development has commenced this is funded 
from grant.  

0 
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 Travellers Security Improvements 
Huntingdonshire generally has a relatively low number of illegal traveller incursions 
but has seen a significant increase in numbers recently, with 13 incursions in the 
past 3 months including 6 in public parks.  It has been noticeable that security 
measures currently in place in parks are being breached more often than in the past. 
Considerable work has been done in recent years to streamline eviction processes.  
Despite this, incursions are causing inconvenience to residents and significant costs 
to the Council in relation to eviction and clearance.   
 
A review of the approach we take to dealing with incursions has been carried out 
and a number of changes to approach are proposed, as noted below.  A multi-strand 
approach is recommended, including security measures, trial of evictions, disruption 
of illegal activities, communicating with communities, and working in partnership with 
communities, other local authorities and the Police. 
 
A report detailing the background to incursions, current challenges, options and a 
comprehensive cost schedule has been circulated to SLT and will be further 
circulated for approval at member level.  
 

50 

 Oaktree Centre Remedial Work 
The Council owns the Oak Tree Centre on the Oxmoor, with the property being 
principally let to the NHS. 
 
A few years ago it was established that there were significant ‘build’ issues that are 
affecting the structural integrity. The Council has already undertaken some ‘urgent’ 
remedial works but more significant works are required. 
 
The estimated cost of the remedial works included in the capital programme is 
£0.950m; but as previously reported to Treasury and Capital Management Group, 
the gross cost is expected to be around £2m.  However, overall there is a net nil 
change to the capital and a marginal decrease, as consequence of lower MRP, cost 
to revenue (this is because the financing will utilise the Oak Tree Remedial Works 
Earmarked Reserve). 
 

50 

 One Leisure St Ives Outdoor Fitness Offering 
A report to Cabinet in June 2019 outlined the proposals for maximising the retuns for 
the Outdoor Centre at St Ives by converting the squash courts to provide a new 
fitness offering on the site.  Cabinet approved the new scheme subject to a full 
feasibility study being provided to the December 2019 meeting. 
 
The capital programme included a £250k estimate for this scheme however the 
option now proposed is likely to cost £500k.  This cost is reduced by £50k from the 
application of CIL funding. 

200 

 Total Growth 314 

  
 

 

 Underspend  

 Re-Fit Projects 
The  
Project is scheduled to complete July 2019.  Currently (prior to all variations being 
costed) £165889 is left to be paid.  2% of the total project costs must be kept as a 
retainer for 12 months following the completion of the project  - approx £16,941. 
 

(58) 

 Disabled Facilities Grants 
Additional Better Care Fund grant has been received in excess of the approved 
budget (£95,000), SCDC has shared their excess grant with the council (£80,000), 
and contribution from tenants are forecast to be (£15,000). Additional expenditure 
based on commitments is forecast to be £10,000. 
 

(180) 

 Wheeled Bins 
Detailed planning for this years requirements for wheeled bins, taking into account 
new housing developments and bin stock it is expected that fewer bins will be 
required this year. 
 

(95) 
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 OL Ramsey 3G Pitch 
Additional grant received (£161,000) more than off-sets additional expenditure 
incurred £154,000. 

(7) 

 Parking Strategy 
Negotiations with the contractor over costs are producing a small saving of £15k on 
this project. 

(15) 

 Total Underspend (355) 

   

 Rephase  

 Robotics 
It is now expected that £10k of expenditure will be incurred in 2020/21. 

(10) 

 Income Management Software 
Work on this project has not yet begun and so some costs are likely to be moved 
into 2020/21. 

(32) 

 Total Rephase (42) 

   

 Total Net Expenditure Overspend/Underspend() 667 

 
 

  

 Additional Information  

 Impressions Fitness Equipment 
Following tender analysis the preferred supplier for Lot A (the majority of the cost) 
would require additional capital expenditure but would have a saving on 
maintenance over 5 years of more than the additional capital spend. This additional 
could be up to £80,000. 

 

   

   

 

There is a risk that this level of forecast will not happen as there are schemes that are forecasted to 

overspend or underspend. This process is managed by the Finance and Procurement Governance 

Board, where final business cases will be examined. 

 

The net spend on the Council’s Capital Programme is financed via borrowing which has a revenue 

implication through the Minimum Revenue Provision (MRP). 

 

The table below shows the capital programme by scheme with proposed rephasing, expenditure to date 

and forecast outturn. The financing of the capital programme showing the funding from grants and 

contributions, capital receipts, use of earmarked and capital reserves and internal borrowing. 
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Annex C – Capital Programme Summary Table 1 
 

 
 

 

 

Capital Programme 2019/20 Forecast October (expenditure to the end of September)

Net 

Forecast 

Expenditure

Division Project Budget Manager Approved  Rephase or Revised Expenditure Forecast Variance Approved  Rephase or Updated Income Forecast Variance Variance

Budget  Supplementary  Budget Budget  Supplementary  Budget

£ £ £ £ £ £ £ £ £ £ £ £ £

Community Scanner Chris Stopford 16,000 16,000 16,000 16,000

Environmental Health Software Chris Stopford 40,000 40,000 40,000 40,000

CCTV Camera Replacements Chris Stopford 78,000 78,000 78,000 78,000

CCTV Pathfinder House Resilience Chris Stopford 20,000 20,000 20,000 20,000

CCTV Wi-Fi Chris Stopford 250,000 250,000 4,332 250,000 250,000

Lone Worker Software Chris Stopford 20,000 20,000 20,000 20,000

Traveller Security Improvements Finlay Flett 50,000 50,000 50,000

Development Disabled Facilities Grants Keith Tayler 2,250,000 2,250,000 1,031,876 2,260,000 10,000 (1,150,000) (1,150,000) (1,346,576) (1,340,000) (190,000) 920,000

A14 Upgrade Andy Moffat 200,000 200,000 200,000 200,000

Housing Company Set Up Andy Moffat 206,000 206,000 206,000 206,000

Leisure and Health One Leisure Improvements Pete Corley 317,000 178,000 495,000 313,515 495,000 495,000

One Leisure St Ives Outdoor New Fitness Offering Pete Corley 125,000 108,000 233,000 4,796 483,500 250,500 (50,000) (50,000) 433,500

One Leisure Ramsey 3G Martin Grey 266,000 334,000 600,000 5,280 754,067 154,067 (116,000) (184,000) (300,000) (461,295) (161,295) 292,772

One Leisure St Ives Swimming Changing Rooms Chris Keeble 250,000 250,000 250,000 250,000

One Leisure Impressions Fitness Equipment Daniel Gammons 531,000 531,000 531,000 531,000

One Leisure St Neots Pool Jon Clarke 14,000 14,000 1,115 14,000 14,000

One leisure St Neots Synthetic Pitch Jon Clarke 267,628

Resources Income Management Software Claire Edwards 62,000 62,000 30,000 (32,000) 30,000

Alms Close Development Carl Egonu 1,022,000 1,022,000 17,101 1,750,000 728,000 1,750,000

Oak Tree Remedial Work Carl Egonu 950,000 950,000 11,950 1,000,000 50,000 1,000,000

Oak Tree Centre Development Carl Egonu 31,990 58,000 58,000 (43,840) (58,000) (58,000)

Health and Safety Works at Commercial Properties Jackie Golby 23,000 23,000 23,000 23,000

Energy Efficiency Works at Commercial Properties Jackie Golby 25,000 19,000 44,000 4,331 44,000 44,000

Commercial Property Roofs Jackie Golby 9,350 9,500 9,500 9,500

VAT Partial Exemption Claire Edwards 59,000 110,000 169,000 169,000 169,000

Cash Receipting Claire Edwards 1,000 1,000 13,787 13,800 12,800 13,800

FMS Archive Claire Edwards 3,000 3,000 (690) 3,000 3,000

Investment in Company Claire Edwards 100,000 100,000 (38,000) 100,000 100,000

3C ICT

Robotics Tony Evans 50,000 50,000 40,000 (10,000) 40,000

Flexible Working Emma Alterton 33,000 33,000 33,000 33,000

Transformation (Council Anywhere) Emma Alterton 353,000 353,000 103 353,000 353,000

Insurance Settlement (EFH IT Equipment) Emma Alterton 11,258 126,300 126,300 (122,661) (126,300) (126,300)

Gross Expenditure Grants, Contributions and Funding
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Net 

Forecast 

Expenditure

Division Project Budget Manager Approved  Rephase or Revised Expenditure Forecast Variance Approved  Rephase or Updated Income Forecast Variance Variance

Budget  Supplementary  Budget Budget  Supplementary  Budget

£ £ £ £ £ £ £ £ £ £ £ £ £

Gross Expenditure Grants, Contributions and Funding

Operations

Fencing Helen Lack 10,000 10,000 3,990 10,000 10,000

Building Efficiences (Salix) Julia Blackwell 19,000 13,000 32,000 46,200 14,200 46,200

Wheeled Bins Heidi Field 236,000 236,000 43,850 130,000 (106,000) (92,000) (92,000) (128,205) (81,000) 11,000 49,000

Vehicle Fleet Replacement Colin Moss 35,000 90,000 125,000 81 125,000 (4,229) 125,000

Play Equipment Helen Lack 35,000 35,000 35,000 35,000

Re-fit Building Julia Blackwell 37,000 254,000 291,000 900 233,000 (58,000) 233,000

Parking Strategy George McDowell 315,000 315,000 9,890 300,000 (15,000) 300,000

Bridge Place Car Park George McDowell 107,000 107,000 5,474 107,000 107,000

Bridge Place Car Park (Rephase) George McDowell 277,000 13,000 290,000 290,000 290,000

Operations Back Office Matt Chudley 253,000 37,000 290,000 26,071 290,000 (117,000) (38,000) (155,000) (155,000) 135,000

Pathfinder House Reception Mark Houston 450

Transformation

Customer Relationship Management Tassie Hookham 83,000 83,000 37,057 83,000 83,000

Corporate Financing Loan Repayments Claire Edwards (320,000) (320,000) (320,000) (320,000)

Housing Clawback Receipts Claire Edwards (500,000) (500,000) (500,000) (500,000)

Bridge Place Sale Claire Edwards (384,000) (384,000) (384,000) (384,000)

Total Expenditure 7,693,000 2,134,000 9,827,000 1,817,485 11,069,367 1,242,367 (2,679,000) (222,000) (2,901,000) (1,645,511) (3,475,595) (574,595) 7,593,772

Net (underspend)/Overspend 667,772
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Annex D – Financial Dashboard 

 

Council Tax Support Scheme 

 

Currently, the actual take-up of Council Tax Support is running approximately £0.2m above the budgeted 

£6.7m. Any 2019/20 increase in Council Tax Support will impact in 2020/21.  

 

 

The impact of this increase on HDC will be proportionate to all Council Tax precepts (13.5% for HDC 

including parishes). 

 

Collection of NDR  
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The NDR graph above shows the total amount of NDR bills raised in 2019/20 and the actual receipts 

received up to the end of June, with a forecast for receipts through to the end of the year, based on 

historical collection rates. The Council tax graph below provides the same analysis. 
 

Collection of Council Tax 

 

 
 

Miscellaneous Debt 

 

The total outstanding debt as at 30th September 2019 is £1.205m (July 2019, £1.619m). £256k relates to 

Commercial Rents, £439k relates to homeless accommodation/prevention, £79k relates to schools and 

other customers use of One Leisure facilities and £232k relates to Operations. 

 

 

New Homes Bonus 

 

As part of the Local Government Financial Settlement 2019/20 issued in December 2018 the 

Government announced changes to local government financing that included the phasing out of the New 

Homes Bonus Scheme. After 2018/19 no new NHB will be paid and so the amount we receive will tail off 

over the next 4 years.  The impact of this has been included in the 2019/20 MTFS. 
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Register of Reviews of CIS Propositions 2019/20 Q2 Appendix E 

 

The process of considering CIS opportunities is as follows: 

 

Step 1 

Property investment opportunities are both introduced by agents and actively 

sourced by the Commercial Estates Team. An initial review is undertaken  against 

the outline criteria of the CIS such as yield, length of lease, tenant strength etc. and if 

they are judged to be reasonable investments, further preliminary initial due diligence 

is undertaken to determine the quality of the leases and an initial financial appraisal 

is undertaken. 

 

Step 2 

If Step 1 is passed, more detailed due diligence is undertaken (including detailed 

tenant strength review, ownership title, property energy efficiency, market analysis of 

rents and yield etc), this may lead to  a site visit and more robust financial 

appraisal/modelling and further market scrutiny. 

 

Step 3 

If Step 2 is passed, then approval is sought from the members of the Treasury & 

Capital Management Group, the Managing Director, Corporate Director (Services) 

and the Head of Resources to submit a formal initial bid, subject to contract and 

relevant building and condition surveys. 

 

Step 4 

If the bid submitted at Step 3 is successful, then this progresses to consideration by 

Overview and Scrutiny and approval for Cabinet. 

 

Step 5 

Once approval is given, formal legal and building condition due diligence 

commences by instruction of lawyers and building/specialist surveys are undertaken. 

This may take several weeks during which all concerns raised on legal and lease title 

and building condition are satisfied. If any significant concerns are unsatisfied, these 

can either be negotiated on price or withdraw from the purchase. 

 

Reviews Undertaken   July – September 2019 (Q2) 

Over the above period, 38 properties in total were considered, 36 propositions were 

reviewed up to stage 1, two were considered to Stage 2 these were discounted as 

either poor properties, short leases income or overpriced. By property type, the 

investments considered in Q2 are as follows: 

 

Offices 2 Development Sites 12 

Retail 3 Industrial/warehouse 10 

Car showrooms 6 Other (residential/leisure etc) 5 
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HUNTINGDONSHIRE DISTRICT COUNCIL 
 
 

 

 

Report by:      Finance Manager (Section 151 Officer) 
 
Ward(s) affected:     All Wards 

 
 

RECOMMENDATION 
 

The Overview and Scrutiny Panel is invited to comment on: 
 

 The Treasury Management Six Month Review report attached. This 
report sets out the Treasury Performance from 1st April 2019 to 30th 
September 2019. 

Title:      Treasury Management Six Month Performance Review 

Meeting/Date:   Overview & Scrutiny (Performance and Growth) – 5th 
November 2019 

Executive Portfolio:   Executive Councillor for Strategic Resources: Councillor  
      J A Gray 
 

Public 

Key Decision - No  
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HUNTINGDONSHIRE DISTRICT COUNCIL 
 

 
Title: Treasury Management Six Month Performance Review 
 
Meeting/Date: Cabinet - 21st November 2019 
 
Executive Portfolio:  Executive Councillor for Strategic Resources, Councillor 

J A Gray 
 
Report by:   Finance Manager (Section 151 Officer) 
 
Ward(s) affected: All Wards 

 
 

Executive Summary: 
 

Best practice and prescribed treasury management guidance requires Members 
to be kept up to date in respect of treasury management activity for the first half 
of the year, including investment and borrowing activity and treasury 
performance. 
 
The Council’s 2019/20 Treasury Management Strategy was approved by the 
Council on the 27th February 2019 and this report sets out the Treasury 
Performance for period between 1st April 2019 and 30th September 2019. 
 

The main purpose of Treasury Management is to; 
 

 Ensure the Council has sufficient cash to meet its day to day obligations. 
 

 Borrow when necessary to fund capital expenditure, including borrowing 
in anticipation of need when rates are considered to be low. 

 

 Invest surplus funds in a manner that balances low risk of default by the 
borrower with a fair rate of interest. 

The key market Treasury Management issues through the first half of 
2019/20 influencing the Council’s decision-making were; 

 Economic growth forecasts are still more pessimistic due to the Brexit 
uncertainty, and real wage growth was up to 1.9% excluding bonuses 
after adjusting for inflation. The unemployment rate edged back down to 
3.8% while the employment rate remained at 76.1%. 
 

 Politics at home and abroad continued to be a big driver of financial 
markets over the last quarter. We have had a new Prime Minister- Boris 
Johnson since the last report was presented to the Cabinet.  
 

Public 
Key Decision - No 
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 The Bank of England has maintained Bank Rate at 0.75%, and its 
August Inflation Report indicated the deterioration in global activity and 
sentiment. Therefore, the direction of interest rates could be in either 
direction depending on whether or not a deal is reached. 
 

 Market rates as a whole are very low, due to the Bank Rate remaining 
historically low, reducing the Council’s ability to earn a return on 
investments without increasing the risk of the investments. The Council’s 
average investing rate was 0.59% (average interest rates obtained from 
Bank Deposits and Money Market Funds). 

The Council’s responses to the key issues were; 

 When the Council has surplus funds these will primarily be invested on a 
short term basis, in bank deposit accounts and money market funds. 

 Where possible to take a higher return without sacrificing liquidity. 

 When borrowing the Council has used the Public Works Loan Board 
(PWLB), which offers low fixed rate borrowing, based on gilt yields over a 
long period. The average interest rate paid was 2.76%. 

 Where economic conditions are forecast to deteriorate it is vital to 
monitor financial institutions credit rating, and credit default swap rates 
(the cost to insure lending). This information is provided by the Council’s 
treasury adviser- Arlingclose. 

 
The Council’s Commercial Investment Strategy (CIS) 
 
The Commercial Investment Strategy commenced in 2015/16.  Indicators 
relating to the investments are shown in Appendix A section 3.5. 
 
The returns from the CIS portfolio represent a higher return than those from 
financial institutions and in addition offer a less risky investment as they are 
backed by a physical asset. 
 
These investments generated £2.8m of investment income for the Council in 
2018/19 after taking account of direct costs, representing a rate of return of 
6.1%. The breakdown of the properties portfolio is shown in Table 6 and the 
proportion of the investment income in relation to gross service expenditure, in 
Table 7 of Appendix A. 
 
Recommendation(s): 
 
The Cabinet is recommended to 
 
• Note the treasury management performance for the first 6 months of 
 2019/20 and to recommend the report to Council for consideration. 
 

Page 90 of 130



 

1. PURPOSE OF THE REPORT 
 
1.1 The purpose of this report is to update Members on the Council’s 

treasury management activity for the first 6 months of the year, including 
investment and borrowing activity and treasury performance. 

 
2. BACKGROUND 
 
2.1 It is regarded as best practice and prescribed treasury management 

practice, that Members are kept up to date with treasury management 
activity.  

 
2.2 The Council approved the 2019/20 Treasury Management Strategy at its 

meeting on 27th February 2019. 
 
2.3 All treasury management activity undertaken during the first half of 

2019/20 complied with the CIPFA Code of Practice and relevant 
legislative provisions. 

 
2.4 The investment strategy is to invest any surplus funds in a manner that 

balances low risk of default by the borrower with a fair rate of interest. 
The Council’s borrowing strategy permits borrowing for cash flow 
purposes and funding current and future capital expenditure over 
whatever periods are in the Council’s best interests. 

 
3. ANALYSIS 
 
 Economic Review 
 
3.1 An economic review of the year has been provided by our Treasury 

Management advisors, Arlingclose and is attached with an analysis of 
the local context implications in Appendix A section 2.0. The main 
relevance to the Council is 

 Economic growth still remains very low and the quarterly National 
Accounts for Q2 GDP confirmed the UK economy contracted by 
0.2%. 

 Real wage growth improved by 1.9% excluding the bonuses and 
2.1% if bonuses were included. Employment growth has been 
softening and rose just by 31,000 in the three month to July. 

 Inflation fell to 1.7% year/year in August. This was below the Bank 
of England forecast. 

 The bank rate was kept at 0.75%.  As a consequence the 
Council’s borrowing costs will remain low but the opportunities to 
make significant returns on financial investments remain limited 
but improving. 

 Politics both at home abroad were still a big driver of financial 
markets over the last quarter. 

  
 Performance of Council Funds 
 
3.2 The treasury management transactions undertaken during the first 6 

months of 2019/20 financial year and the details of the investments and 
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loans held as at 30th September 2019 are shown in detail in Appendix A 
section 3.0 to 3.2. 

 
 Risk Management 
 
3.3 The Council’s primary objectives for the management of its investment 

are to give priority to the security and liquidity (how quickly cash can be 
accessed) of its funds before seeking the best rate of return. For more 
details see Appendix A section 3.3. 

 
 Readiness for Brexit 
 
3.4 The scheduled date for the UK to leave the EU is now 31st October 2019 

and there remains little political clarity as to whether a deal will be agreed 
by this date. The step being taking by this Council to ensure money 
invested in Money Market Funds are secure is stated in Appendix A 
section 3.4. 

 
 Non Treasury Investments 
 
3.5 The definition of investments in CIPFA’s revised Treasury Management 

Code now covers all the financial assets of the Council as well as other 
non financial assets which the Council holds primarily for financial return. 
The full details of these investments can be found on Section 3.5 of 
Appendix A.  

 
 Compliance 
 
4.0 Compliance with specific investment and debt limits are indicated in table 

8 and 9 of Appendix A. 
 
 Treasury Management Indicators 
 
5.0    The Council measures and manages its exposure to treasury 

management risks using indicators which are details in the Appendix A 
section 5.0. 

 
List of Appendices Included 
 
 Appendix A  

 Economic review (source: Arlingclose) 

 Borrowing and Investment as at 30th September 2019 

 Risk Management 

 Readiness for Brexit 

 Non-treasury Investments 

 Treasury Management Indicators 

 Outlook for the remainder of 2019/20 
 
 Appendix B 

 Capital Prudential Indicators 
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 Glossary 
 
CONTACT OFFICES 
 
Claire Edwards, Finance Manager 
     01480 3888822 
 
Sue Martin, Senior Business Finance Partner 
     01480 3888107 
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Appendix A 

 

Treasury Management Six Month Performance Review 

 
1.0 Introduction   
 
The Council adopted the Chartered Institute of Public Finance and Accountancy’s 

Treasury Management in the Public Services: Code of Practice (the CIPFA Code) 

which requires the Council to approve treasury management semi-annual and 

annual reports. 

The Council’s treasury management strategy for 2019/20 was approved at a 

meeting on 27th February 2019. The Council has borrowed and invested substantial 

sums of money and is therefore exposed to financial risks including the loss of 

invested funds and the revenue effect of changing interest rates.  The successful 

identification, monitoring and control of risk remain central to the Council’s treasury 

management strategy. 

The 2017 Prudential Code includes a requirement for local authorities to provide a 

Capital Strategy, a summary document approved by full Council covering capital 

expenditure and financing, treasury management and non-treasury investments. 

The Council’s Capital Strategy, complying with CIPFA’s requirement, was approved 

by full Council on 27th February 2019. 

2.0 External Context 
 
2.1 Economic background 
 
Inflation 
UK Consumer Price Inflation (CPIH) fell to 1.7% year/year in August 2019 from 
2.0% in July, weaker than the consensus forecast of 1.9% and below the Bank of 
England’s target. 
 
In local context, the inflationary pressures have eased and as a result there is 
reducing pressure on some budgets. However, the MTFS forecast should factor in 
the rate of inflation in order to accommodate increase in prices in medium to long 
term. 
 
Labour Market 
The most recent labour market data for the three months to July 2019 showed the 
unemployment rate edged back down to 3.8% while the employment rate remained 
at 76.1%, the joint highest since records began in 1971. Nominal annual wage 
growth measured by the 3-month average excluding bonuses was 3.8% and 4.0% 
including bonuses.  Adjusting for inflation, real wages were up 1.9% excluding 
bonuses and 2.1% including. 
 
In local context, the Council may find it harder to recruit suitable skilled staff and 
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may have to offer a higher starting salary to attract skilled workers. 
 
Economic Growth 
The Quarterly National Accounts for Q2 GDP confirmed the UK economy 
contracted by 0.2% following the 0.5% gain in Q1 which was distorted by 
stockpiling ahead of Brexit. Only the services sector registered an increase in 
growth, a very modest 0.1%, with both production and construction falling and the 
former registering its largest drop since Q4 2012.  Business investment fell by 0.4% 
(revised from -0.5% in the first estimate) as Brexit uncertainties impacted on 
business planning and decision-making. 
 
Locally, the challenging conditions in the economy will impact on the Council’s 
services that are income earning. 
 
Politics 
Politics both home and abroad, continued to be a big driver of financial markets 

over the last quarter. Boris Johnson won the Conservative Party leadership contest 

and has committed to leaving the EU on 31st October regardless of whether a deal 

is reached with the EU.   

Withdrawal from the EU may create skills shortages especially in the construction 

and tourism industries. Whilst it seems to have a no direct impact on the Council, 

there may be a role for the Council to engage with the local economy to help to 

support local businesses where there are skills shortages. 

 

Global Monetary Policy 

Tensions continued between the US and China with no trade agreement in sight 

and both countries imposing further tariffs on each other’s goods. The US Federal 

Reserve cut its target Federal Funds rates by 0.25% in September to a range of 

1.75% - 2%, a pre-emptive move to maintain economic growth amid escalating 

concerns over the trade war and a weaker economic environment leading to more 

pronounced global slowdown. The euro area Purchasing Manager Indices (PMIs) 

pointed to a deepening slowdown in the Eurozone.  These elevated concerns have 

caused key government yield curves to invert, something seen by many 

commentators as a predictor of a global recession. Market expectations are for 

further interest rate cuts from the Fed and in September the European Central 

Bank reduced its deposit rate to -0.5% and announced the recommencement of 

quantitative easing from 1st November. 

 

A reduction in economic activity could have an adverse effect on the Council’s 

trading operations (e.g. CIS, Markets, Car Parks, Building Control, Development 

Control  and leisure); as well as receipts from business rates and council tax. 
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Interest Rates Forecast 

The Bank of England maintained Bank Rate at 0.75% and in its August Inflation 

Report noted the deterioration in global activity and sentiment and confirmed that 

monetary policy decisions related to Brexit could be in either direction depending 

on whether or not a deal is ultimately reached by 31st October. 

 

The historical low level of interest rates, have made it difficult to achieve a higher 

rates returns on investment. 

 

 
2.2 Financial markets 
 
After rallying early in 2019, financial markets have been adopting a more risk-off 
approach in the following period as equities saw greater volatility and bonds rallied 
(prices up, yields down) in a flight to quality and anticipation of more monetary 
stimulus from central banks.  The Dow Jones, FTSE 100 and FTSE 250 are 
broadly back at the same levels seen in March/April. 
 
Gilt yields remained volatile over the period on the back of ongoing economic and 
political uncertainty.  From a yield of 0.63% at the end of June, the 5-year 
benchmark gilt yield fell to 0.32% by the end of September. There were falls in the 
10-year and 20-year gilts over the same period, with the former dropping from 
0.83% to 0.55% and the latter falling from 1.35% to 0.88%.  1-month, 3-month and 
12-month LIBID (London Interbank Bid) rates averaged 0.65%, 0.75% and 1.00% 
respectively over the period. 
 
Recent activity in the bond markets and PWLB interest rates highlight that weaker 
economic growth remains a global risk. The US yield curve remains inverted with 
10-year Treasury yields lower than US 3-month bills. History has shown that a 
recession hasn’t been far behind a yield curve inversion. Following the sale of 10-
year Bunds at -0.24% in June, yields on German government securities continue to 
remain negative in the secondary market with 2 and 5-year securities currently both 
trading around -0.77%. 
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2.3 Credit background 

 

Credit Default Swap (CDS) spreads rose and then fell again during the quarter, 

continuing to remain low in historical terms. After rising to almost 120bps in May, 

the spread on non-ring-fenced bank NatWest Markets plc fell back to around 80bps 

by the end of September, while for the ring-fenced entity, National Westminster 

Bank plc, the spread remained around 40bps.  The other main UK banks, as yet 

not separated into ring-fenced and non-ring-fenced from a CDS perspective, traded 

between 34 and 76bps at the end of the period. 

 

There were minimal credit rating changes during the period. Moody’s upgraded The 

Co-operative Bank’s long-term rating to B3 and Fitch upgraded Clydesdale Bank 

and Virgin Money to A-. 

 

 

3.0 Local Context 
 
On 31st March 2019, the Council had net borrowing of £13.08m arising from its 

revenue and capital income and expenditure. The underlying need to borrow for 

capital purposes is measured by the Capital Financing Requirement (CFR), while 

usable reserves and working capital are the underlying resources available for 

investment. These factors are summarised in Table 1 below. 

 
Table 1: Balance Sheet Summary 

  31.3.19 31.3.19 

 Estimate Actual 

 £m £m 

General Fund CFR 44.60 57.70 

Less: *Other debt 
liabilities  

0.50 0.50 

Total  CFR  44.10 58.20 

External borrowing 20.70 28.53 

Internal borrowing 23.40 29.67 

    Less: Usable reserves 39.40 43.12 

    Less: Working capital 4.00 9.04 

Net Investing 20.00 22.49 
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The Council pursued its strategy of keeping borrowing and investments below their 

underlying levels, sometimes known as internal borrowing, in order to reduce risk 

and keep interest costs low.  

 

The treasury management position at 30th September 2019 and the change during 

the year is shown in Table 2 below. 

 

Table 2: Treasury Management Summary 

  31.3.19 Movement 30.9.19 30.9.19 

 Balance £m Balance Rate 

 £m   £m % 

Long-term borrowing 28.53 11.70 40.23 2.76 

Short-term borrowing  0.00   0.00   

Total borrowing 28.53   40.23   

Long-term investments 12.53 0.12 12.41 3.85 

Short-term investments 1.00 (1.00) 0.00   

Cash and cash 
equivalents 

1.92 14.13 16.05 0.59 

Total investments 15.45   28.46 3.38 

Net borrowing  13.08   11.77   

 

The large movement in long-term borrowing was as a result of additional borrowing 

of £11.96m on the 26th June 2019 from PWLB to fund the asset purchase of CMS 

Distribution TriLink, Wakefield Europort. The total cost of this asset was £14.42m 

and the remaining £2.46m amount was funded by internal borrowing. 

 

The movement in the cash and cash equivalent has been as result of council tax 

and NNDR receipts; these funds were invested in bank deposits and Money Market 

Funds for easy access and liquidity reasons. 

 
 
3.1 Borrowing Strategy during the period 
 
At 30th September 2019 the Council held £40.23m of loans, an increase of 

£11.70m to 31st March 2019, as part of its strategy for funding CIS programmes.  

Outstanding loans on 30th September are summarised in Table 3 below. 
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Table 3: Borrowing Position 

  31.3.19 Net 
Movement 

30.9.19 30.9.19 30.9.19 

  Balance £m Balance Weighted 
Average 

Weighted 
Average 

  £m   £m Rate Maturity 

        % (years) 

Public Works Loan 
Board 

28.53 11.70 40.23 2.76 23.90 

Local authorities 
(short-term) 

-   -     

Total borrowing 28.53   40.23   23.90 

 

The Council’s chief objective when borrowing has been to strike an appropriately 

low risk balance between securing low interest costs and achieving cost certainty 

over the period for which funds are required, with flexibility to renegotiate loans 

should the Council’s long-term plans change being a secondary objective.  

 
With short-term interest rates remaining much lower than long-term rates, the 

Council considered it to be more cost effective in the near term to use internal 

resources or short-term loans instead.  The Council had not used short-term loans 

facility so far in this financial year. 

 

The Council has an increasing CFR due to the capital programme including CIS 

purchases and an estimated borrowing requirement as determined by the Liability 

Benchmark which also takes into account usable reserves and working capital. 

Having considered the appropriate duration and structure of the Council’s 

borrowing need based on realistic projections, the Council decided to take some 

advantage of the fall in external borrowing rates and borrowed £11.96m maturity 

loans. 

Long dated    Amount Rate  Period  

Loans 
borrowed 

PWLB 
Reference 

£ % (Years) 

PWLB 1 495152 5,000,000 3.91 39.0 

PWLB 2 495153 5,000,000 3.90 38.5 

PWLB 3 502463 640,353 2.24 3.5 

PWLB 4 504487 698,064 3.28 27.0 

PWLB 5 504598 928,734 3.10 27.0 

PWLB 6 504810 463,278 2.91 27.0 

PWLB 7 504922 375,756 3.10 27.5 

PWLB 8 504993 304,723 2.92 27.5 

PWLB 9 505255 605,334 2.31 27.5 

PWLB 10 505372 464,938 2.18 27.5 
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PWLB 11 505649 827,972 2.67 28.0 

PWLB 12 506436 5,000,000 2.78 18.0 

PWLB 13 508696 7,291,685 2.49 19.0 

PWLB 14 508931 666,667 1.48 2.0 

PWLB 15 509389 11,963,000 2.18 19.5 

Total 
borrowing 

  40,230,504 2.76 23.9 

 

The Council’s borrowing decisions are not predicated on any one outcome for 

interest rates and a balanced portfolio of short- and long-term borrowing was 

maintained.  

 

 
3.2 Treasury Investment Activity  
 
The Council holds significant invested funds, representing income received in 

advance of expenditure plus balances and reserves held and money borrowed in 

advance of need.  During the year, the Council’s investment balances ranged 

between £2.52m and £24.65 million due to timing differences between income and 

expenditure. The investment position is shown in table 4 below. 

 

 

Table 4: Treasury Investment Position 

  31.3.19 Net  30.9.19 30.9.19 30.9.19 

  Balance Movement Balance Income 
Return 

Weighted 
Average 
Maturity 

  £ £m £m % days 

Banks & building 
societies 
(unsecured) 

1,171,315 6,440,685 7,612,000 0.32 30 

Government 
(incl. local 
authorities) 

1,000,000 (1,000,000) - - 7 

Money Market 
Funds 

745,000 7,695,000 8,440,000 0.73 7 

Loans to other 
organisation 

8,566,528 (121,775) 8,444,753 3.29 >365 

 
Other Pooled 
Funds. 

          

-    Property 
funds 

3,965,539   3,965,539 4.23 >365 
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Total 
investments 

15,448,382 13,013,910 28,462,292 3.51*   

The weighted average rate for the investment portfolio up to 30.09.2019 was 

3.51%. 

 

 

3.3 Risk Management 

 

Both the CIPFA Code and government guidance require the Council to invest its 

funds prudently, and to have regard to the security and liquidity of its treasury 

investments before seeking the optimum rate of return, or yield.  The Council’s 

objective when investing money is to strike an appropriate balance between risk 

and return, minimising the risk of incurring losses from defaults and the risk of 

receiving unsuitably low investment income. 

 

Given the increasing risk and low returns from short-term unsecured bank 

investments, the Council has maintained a diversified portfolio of asset classes as 

shown in table 4 above. £7.7m that was available for short-term investment was 

moved from bank and building society deposits into Money Market funds which had 

higher rates of return than bank deposits. As a result, investment risk was 

diversified while the average income return has increased by 0.11% to 3.51%.  

 

The progression of risk and return metrics are shown in the extracts from 

Arlingclose’s quarterly investment benchmarking in Table 5 below. 

 
Table 5: Investment Benchmarking – Treasury investments managed in-house  

 

*Weighted average maturity  

 

£3.97m of the Council’s investments are held in externally managed strategic 

pooled property funds – CCLA Property Fund where short-term security and 

liquidity are lesser considerations, and the objectives instead are regular revenue 

income and long-term price stability. This fund generated an average total return of 

£83,478 (4.23%), comprising a £29,842 (0.59%) income return from bank deposit 

  Credit 
Score 

Credit 
Rating 

Bail-in 
Exposure 

Weighted 
Average 
Maturity 
(days) 

Rate of 
Return 

      %   % 

31.03.2019 4.30 AA- 66 2 3.60 

30.09.2019 4.72 A+ 100 1 1.35 

Similar LAs 4.26 AA- 53 86 1.80 

All LAs 4.28 AA- 55 29 1.43 
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and MMFs combined for period of 1st April to 30 September 2019 which is used to 

support services in year.  

 

Because these funds have no defined maturity date, but are available for 

withdrawal after a notice period, their performance and continued suitability in 

meeting the Council’s investment objectives are regularly reviewed. Strategic fund 

investments are made in the knowledge that capital values will move both up and 

down on months, quarters and even years; but with the confidence that over a 

three- to five-year period total returns will exceed cash interest rates. In light of their 

performance over the medium-term and the Council’s latest cash flow forecasts, 

investment in these funds has been maintained.   

 

 

3.4 Readiness for Brexit  

 

The scheduled leave date for the UK to leave the EU is now 31st October 2019 and 

there remains little political clarity as to whether a deal will be agreed by this date 

and there is the possibility that the exit date is pushed back yet again. As 31st 

October approaches the Council will ensure there are enough accounts open at 

UK-domiciled banks and Money Market Funds to hold sufficient liquidity required in 

the near term and that its account with the Debt Management Account Deposit 

Facility (DMADF) remains available for use in an emergency.   

 
 
3.5 Non-Treasury Investments 
 
The definition of investments in CIPFA’s revised Treasury Management Code now 

covers all the financial assets of the Council as well as other non-financial assets 

which the Authority holds primarily for financial return. This is replicated in 

MHCLG’s Investment Guidance, in which the definition of investments is further 

broadened to also include all such assets held partially for financial return.  

 

The Authority also held £60.1m of such investments in: 

 directly owned property £60.0m 

 shareholding in subsidiaries £0.1m 

 

Table 6: Property held for investment purposes in £’000 

Property Actual 31.3.2019  actual 31.3.2020  expected 

 Purchase 

cost 

Gains or 

(losses) 

Value in 

accounts 

Gains or 

(losses) 

Value in 

accounts 

Existing Portfolio 19,644 1,234 20,878 0 19,644 

2 Stonehill 1,400 250 1,650 0 1,400 
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80 Wilbury Way 2,200 (125) 2,075 0 2,200 

Shawlands Retail 

Park 

6,500 

 

(500) 6,000 0 6,500 

1400 & 1500 

Parkway 

5,425 (175) 5,250 0 5,425 

Units 21a, 

21b,23a,b,c Little 

End Road, St Neots 

3,200 0 3,200 0 3,200 

Rowley Centre, St 

Neots 

7,600 (400) 7,200 0 7,200 

Tri-link, Wakefield 13,750 0 0 0 13,750 

TOTAL 59,719 284 46,253 0 60,003 

 

These investments generated £2.8m of investment income for the Authority in 

2018/19 after taking account of direct costs, representing a rate of return of 6.1%.   

The Authority is dependent on profit generating investment activity to achieve a 

balanced revenue budget. The table below shows the extent to which the 

expenditure planned to meet the service delivery objectives and/or place making 

role of the Authority is dependent on achieving the expected net profit from 

investments over the lifecycle of the Medium Term Financial Plan. Should it fail to 

achieve the expected net profit, the Authority’s contingency plans for continuing to 

provide these services, are to use reserves where necessary to offset any negative 

variances in the final outturn. Unallocated general fund balances and budget 

surplus reserve can be used in case of a downturn in investment income to meet 

any detrimental effect. 

 

Table 7: Proportionality of Investments in £’000 

 

 2017/18 

Actual 

2018/19 

Actual 

2019/20 

Budget 

2020/21 

Budget 

2021/22 

Budget 

Gross service 

expenditure 

78,322 75,729 69,951 63,638 59,787 

Investment income 2,639 2,753 2,792 2,950 2,516 

Proportion 3.4% 3.6% 4.0% 4.6% 4.2% 
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4.0 Compliance  

 

The Finance Manager (s151 officer) reports that all treasury management activities 

undertaken during the quarter complied fully with the CIPFA Code of Practice and 

the Council’s approved Treasury Management Strategy. Compliance with specific 

investment limits is demonstrated in table 6 below. 

 

Compliance with the authorised limit and operational boundary for external debt is 

demonstrated in table 7 below. 

 

 

Table 8: Debt Limits 

  30.9.19 2019/20 2019/20 Complied? 
 Actual 

 £m 
Operational 
Boundary 

£m 

Authorised 
Limit 
£m 

 

General 10.00 70.00 80.00 Yes 

Loans 5.98 15.00 20.00 Yes 

CIS 24.25 30.00 30.00 Yes 

Total debt 40.23 115.00 130.00  

 

Since the operational boundary is a management tool for in-year monitoring it is not 

significant if the operational boundary is breached on occasions due to variations in 

cash flow, and this is not counted as a compliance failure. Total debt was below the 

operational boundary all through the quarter. 

 

Table 9: Investment Limits 

Deposit Accounts 30.9.19 
Actual 

£m 

2019/20 
Limit 
£m 

Complied? 

NatWest 0.83 1.00 Yes 

Debt 

Management 

Office (DMO) 

- unlimited Yes 

Santander 2.04 4.00 Yes 

Handelsbanken 0.87 4.00 Yes 

Barclays 3.88 4.00 Yes 
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Money Market 

Funds 

30.9.19 
Actual 

£m 

2019/20 
Limit 
£m 

Complied? 

BlackRock 

Institutional 

sterling liquidity 

Fund 

1.00 2.00 Yes 

CCLA Public 

Sector Deposit 

Fund 

1.00 1.00 Yes 

Federated Short 

Term Prime Fund 

1.50 2.00 Yes 

Insight Liquidity 

Funds 

1.50 2.00 Yes 

Legal & General 

Sterling Liquidity 

Fund 

2.00 2.00 Yes 

Aberdeen 

Liquidity Fund  

0.44 2.00 Yes 

 

5.0 Treasury Management Indicators 

 

The Council measures and manages its exposures to treasury management risks 

using the following indicators. 

 

Security  

The Council has adopted a voluntary measure of its exposure to credit risk by 

monitoring the value-weighted average credit rating of its investment portfolio.  This 

is calculated by applying a score to each investment (AAA=1, AA+=2, etc.) and 

taking the arithmetic average, weighted by the size of each investment. Unrated 

investments are assigned a score based on their perceived risk. 

 

  30.9.19 
Actual 

2019/20 
Target 

Complied? 

Portfolio average credit 
rating 

A+ A- Yes 

 

Liquidity 

The Council has adopted a voluntary measure of its exposure to liquidity risk by 

monitoring the amount of cash available to meet unexpected payments within a 

rolling three-month period, without additional borrowing.  
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  30.9.19 
Actual 

£m 

2019/2
0 

Target 
£m 

Complied
? 

Total cash available within 3 
months 

14.2 2.0 Yes 

 

 
Interest Rate Exposures 

This indicator is set to control the Council’s exposure to interest rate risk.  The 

upper limits on the one-year revenue impact of a 1% rise or fall in interests was:  

 

Interest rate risk indicator 30.9.19 
Actual 

2019/20 
Limit 

Complied? 

Upper limit on one-year 
revenue impact of a 1% rise in 
interest rates 

0* £128,000 Yes 

Upper limit on one-year 
revenue impact of a 1% fall in 
interest rates 

0* £128,000 Yes 

 

*There has not been any significant change in interest rate of borrowing that could 
impact the Council’s one- year revenue because the PWLB loans were all fixed 
rates. 
 
The impact of a change in interest rates is calculated on the assumption that 

maturing loans and investment will be replaced at current rates. 

 

Maturity Structure of Borrowing  

This indicator is set to control the Council’s exposure to refinancing risk. The upper 

and lower limits on the maturity structure of all borrowing were: 

 

  30.9.19 
Actual 

Upper 
Limit 

Lower 
Limit 

Complied? 

Under 12 months 0% 80% 0% Yes 

12 months and within 24 
months 

6.70% 80% 0% Yes 

24 months and within 5 years 6.70% 80% 0% Yes 

5 years and within 10 years 0% 100% 0% Yes 

10 years and above  86.70% 100% 0% Yes 

 

Time periods start on the first day of each financial year.  The maturity date of 

borrowing is the earliest date on which the lender can demand repayment.  

Page 107 of 130



 

  14 

 

Principal Sums Invested for Periods Longer than a year  

The purpose of this indicator is to control the Council’s exposure to the risk of 

incurring losses by seeking early repayment of its investments.  The limits on the 

long-term principal sum invested to final maturities beyond the period end were: 

    

  2019/20 2020/21 2021/22 

Actual principal invested beyond year 
end 

£8.44m £7.56m £7.19m 

Limit on principal invested beyond 
year end 

£10.00m £10.00m £10.00m 

Complied? Yes Yes Yes 

Page 108 of 130



 

  15 

6.0 Outlook for the remainder of 2019/20 
 
The global economy is entering a period of slower growth in response to political 
issues, primarily the trade policy stance of the US. The UK economy has displayed 
a marked slowdown in growth due to both Brexit uncertainty and the downturn in 
global activity. In response, global and UK interest rate expectations have eased 
dramatically. 
 
There appears no near-term resolution to the trade dispute between China and the 
US, a dispute that the US appears comfortable exacerbating further. With the 2020 
presidential election a year away, Donald Trump is unlikely to change his stance. 
 
Parliament appears to have frustrated UK Prime Minister Boris Johnson’s desire to 
exit the EU on 31st October. The probability of a no-deal EU exit in the immediate 
term has decreased, although a no-deal Brexit cannot be entirely ruled out for 2019 
and the risk of this event remains for 2020. The risk of a general election in the 
near term has, however, increased.  
 
Central bank actions and geopolitical risks will continue to produce significant 
volatility in financial markets, including bond markets. 
 
Our treasury advisor Arlingclose expects Bank Rate to remain at 0.75% for the 
foreseeable future but there remain substantial risks to this forecast, dependant on 
Brexit outcomes and the evolution of the global economy. Arlingclose also expects 
gilt yields to remain at low levels for the foreseeable future and judge the risks to be 
weighted to the downside and that volatility will continue to offer longer-term 
borrowing opportunities 
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Appendix B 

Capital Prudential Indicators 

Capital expenditure is where the Council spends money on assets, such as property 

or vehicles that will be used for more than one year. This includes spending on 

assets owned by other bodies, loans and grants to other bodies enabling them to 

buy assets. The Council has some limited discretion on what counts as capital 

expenditure, for example assets costing below £10,000 are not capitalised and are 

charged to revenue in year. 

The summary of the capital expenditure is shown in the Table 1 below. 

Table 1: Summary of Capital Expenditure in £m 

 2019/20 
Budget 

2019/20 
Forecast 

General Fund Services  7.7  11.1 

Capital investments  0.0  14.7 

Total  7.7  25.8 

 
All capital expenditure must be financed, either from external sources (government 

grants and other contributions), the Council’s own resources (revenue, reserves and 

capital receipts) or debt (borrowing and leasing). 

Table 2: The summary of Capital financing in £m 
 

 2019/20 
Budget 

2019/20 
Forecast 

External sources  1.5     1.8 

Own resources  1.2     1.6 

Debt  5.0   22.4 

Total  7.7   25.8 

 
Debt is only temporary source of finance since loans and leases a must be repaid, 

and this is therefore replaced over time by other financing, usually from revenue 

which is known as minimum revenue provision (MRP).  

Table 3: The summary of capital Financing Requirement in £m 
 

 2019/20 
Budget 

2019/20 
Forecast 

General Fund 
Services 

 41.5   47.9 

Capital 
investments 

   5.7   32.2 

Total CFR  47.2   80.1 
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When a capital asset is no longer needed, it may be sold so that the proceeds known 
as capital receipts can be spent on new asset s or to repay debt. The Council is 
currently also permitted to spend capital receipts on service transformation project 
until 2021/22. Repayments of capital grants, loan and investments also generate 
capital receipts. 
 
The summary of the capital receipt is show in Table 4 below in £m. 
 

  2019/20 
Budget 

2019/20 
Forecast 

Asset sales 0.88 0.93 

Loans repaid 0.32 0.32 

Total  1.20 1.25 
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Appendix C 
 
GLOSSARY 
 
Bail in Risk 
Bail in risk arises from the failure of a bank. Bond-holders or investors in the 
bank would be expected to suffer losses on their investments, as opposed to 
the bank being bailed out by government. 
 
Bank Equity Buffer 
The mandatory capital that financial institutions are required to hold, in order to 
provide a cushion against financial downturns, to ensure the institution can 
continue to meet it liquidity requirements. 
 
Bank Stress Tests 
Tests carried out by the European Central Bank on 51 banks across the EU. 
The tests put banks under a number of scenarios and analyse how the bank’s 
capital holds up under each of the scenarios. The scenarios includes, a sharp 
rise in bond yields, a low growth environment, rising debt, and adverse action in 
the unregulated financial sector.  
 
Bonds 
A bond is a form of loan, the holder of the bonder is entitled to a fixed rate of 
interest (coupon) at fixed intervals. The bond has a fixed life and can be traded. 
 
Call Account 
A bank account that offer a rate of return and the funds are available to 
withdraw on a daily basis. 
 
Capital Financing Requirement (CFR)  
The CFR is a measure of the capital expenditure incurred historically, but has 
yet to be financed; by for example capital receipts or grants funding. 
 
Collar (Money Market Fund) 
The fund “collar” forms part of the valuation mechanism for the fund. LVNAV 
funds allow investors to purchase and redeem shares at a constant NAV 
calculated to 2 decimal places, i.e. £1.00.This is achieved by the fund using 
amortised cost for valuation purposes, subject to the variation against the 
marked-to-market NAV being no greater than 20 basis points (0.2%). (This 
compares to current Prime CNAV funds which round to 50 basis points, or 
0.5%, of the NAV.)  
 
Counterparty 
Another organisation with which the Council has entered into a financial 
transaction with, for example, invested with or borrowed from. 
 
Credit Default Swaps (CDS) 
A financial agreement that the seller of the CDS will compensate the buyer in 
the event of a loan default. The seller insures the buyer against a loan 
defaulting. 
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Credit Ratings 
A credit rating is the evaluation of a credit risk of a debtor, and predicting their 
ability to pay back the debt.  The rating represents an evaluation of a credit 
rating agency of the qualitative and quantitative information, this result in a 
score, denoted usually by the letters A to D and including +/-. 
 
Gilts 
Bonds issued by the Government. 
 
LIBOR 
London Interbank Offered Rate is the rate at which banks are willing to lend to 
each other.  
 
LIBID 
London Interbank Bid Rate is the rate at which a bank is willing to borrow from 
other banks. 
 
Liquidity 
The degree to which an asset can be bought or sold quickly.  
 
LVNAV Money Market Fund 
Low volatility net asset value. The fund will have at least 10% of its assets 
maturing on a daily basis and at least 30% of assets maturing on a weekly 
basis. 
 
Minimum Revenue Provision (MRP) 
An amount set aside to repay debt. 
 
Money Market Funds 
An open ended mutual fund that invests in short-term debt securities. A deposit 
will earn a rate of interest, whilst maintaining the net asset value of the 
investment. Deposits are generally available for withdrawal on the day. 
 
Public Works Loans Board (PWLB) 
The PWLB is an agency of the Treasury, it lends to public bodies at fixed rates 
for periods up to 50 years. Interest rates are determined by gilt yields. 
 
Transactional Banking 
Use of a bank for day to day banking requirement, e.g. provision of current 
accounts, deposit accounts and on-line banking. 
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Overview and Scrutiny (O&S) Work Programme 2019/2020 
 

Active Studies 
 
O&S (Customers and Partnerships) 
 

O&S (Customers 
and Partnerships) 

Summary of Scope Advisors Progress Interim 
Reporting Date 

Lifelong Health – 
Part Two 
 
Identify ways in 
which the Council 
can improve the 
lifelong health of 
residents. 
Identify the benefits 
of a whole system 
approach for the 
Council. 
 

 Identify ways of 
developing better 
health outcomes. 

 Discuss with the CCG 
and Public Health in 
order to establish if 
collaboration between 
the Council, the CCG 
and Public Health is 
worthwhile. 

 

CCG  
CCC Public 
Health 
‘Friends of the 
Rec’ 
Jayne Wisely 
Cllr J Palmer 
Cllr Mrs J 
Tavener 

12th September 2019 – The Panel received the final 
report of Part One and agreed to continue the study 
under the guise of ‘Part Two’. 
 
14th October 2019 – The task and finish group met with 
Liz Robin, Public Health. 
 
The Task and Finish Group plan to do the following: 
 

 Invite a representative from ‘Friends of Rec’ to 
inform the Group what they do and how successful 
they are. 

 Invite a representative from the Clinical 
Commissioning Group (CCG) to inform Members 
on how the Council and CCG can work more 
closely to improve resident’s health particularly 
around the wider determinants of health and the 
prevention agenda. 

 Have a workshop or two on developing better 
health outcomes for specific conditions (to be 
confirmed). 

 Take an in depth look at one of the LGA report 
case studies. 

 Review all the evidence, produce 
recommendations and present a final report. 

02/04/2020 
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O&S (Performance and Growth) 
 

O&S (Performance 
and Growth) 

Summary of Scope Advisors Progress Interim 
Reporting Date 

Skills 
 

 Increase in 
educational 
attainment, and 
achievement of 
key skills. 

 Combined Authority 
strategy impacts, 
particularly 
advancing 
recommendations 
from CPIER. 

 Alignment to future 
skills and sectoral 
demand identified 
through EMSI 
study. 

 Role of EDGE 
programme and 
wider Combined 
Authority skills and 
business support 
advisory services. 

 Relationship to 
CPBS ‘Grand 
Challenges’ 
outcomes. 

Andy Moffat  
John T Hill - 
CPCA 
 
CA Business 
Board / Company 
CEOs – reasons 
for locations 
choices and 
future workforce 
aspiration 

Once the Combined Authority has published their 
skills strategy, Mr John T Hill will be invited to 
discuss the strategy with Members.  
 
A report is to be submitted to Overview and 
Scrutiny outlining potential study options. 

08/01/2020 

Wider Economic 
Environment 

 To be confirmed  During a discussion on the work programme at their 
meeting in October 2019, the Panel decided to 
review the topic Wider Economic Environment and 
identify potential areas of study. 
 
An Options Paper is to be submitted to Overview 
and Scrutiny. 

03/12/2019 

 

P
age 116 of 130



Prospective Future Studies 
 

O&S (Customers and Partnerships) 

 

O&S (Customers and 
Partnerships) idea 

Objective test ideas Advisor 
potential  

Suggested Scope Progress 

Health – What are the 
issues facing the young 
and elderly populations of 
Huntingdonshire. How can 
HDC, either with partners 
or on its own initiative, 
assist with the health and 
well-being of residents in 
the District. 
 

1. Reducing isolation  
- reducing age-specific 

dependency rates  by 
1 per cent per year 
would reduce public 
expenditure by 
£940m per year by 
2031  

- reducing the rate of 
institutionalisation by 
1 per cent a year 
could save £3.8bn. 

 

Age UK Identifying opportunities (particularly technology) 
to deliver key activities identified by Age UK, to 
address isolation: 

- Creating a new social link  
- Developing wider social networks  
- Meeting like-minded people through  

clubs and groups  
- Meeting people with similar needs and 

supporting each other  
- Using local services and facilities  
- Changing social attitudes so that users 

become accepted and valued as full 
members of the community in their own 
right. 

Dependent 
upon 
outcome of 
bid for 
inclusion in 
CCC digital 
services 
programme – 
Spring 2018 

 2. Improving mental 
health 

 Contributes to 
 addressing: 

- Worklessness 
- Homelessness  
- Poor health outcomes 
- Self-reliance 

 

CCG  
 

- Quantifying the cost and impacts of 
isolation 

- Recommendations for our services to 
address 

- Designing communities for the future  
 

 

 3. Reducing hospital 
admissions in over 
65’s 

Sports 
England/Active 
Lifestyles/CCG 

Identifying non health interventions that can 
support mental health – e.g. social referral, links 
to community activities, volunteering activities.  

- Opportunities to improve impact of 
DFG’s? 

- Assisted collections. Investigate if having 
an assisted collection is an indicator that 
a resident may require a DFG. 
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O&S (Customers and 
Partnerships) idea 

Objective test ideas Advisor 
potential  

Suggested Scope Progress 

- Closer partnership working with health 
- Establishing greater community resilience 

 
Homelessness – 
Investigating the links 
between homelessness 
and housing supply.  
Finding triggers for 
homelessness. 
Discovering options and 
opportunities to reduce 
homelessness in 
Huntingdonshire. 

1. Increase supply of 
affordable property.  

 
 

Development 
Advisor  

- Engagement with Places for 
People/Luminus 

 

 2. Reduce number of 
homelessness 
presentations. 

Jon Collen / 
Helen Brown 

- Working with Private Sector landlords to 
understand reasons behind end of AST 
and incentives to address 

- Looking to develop options to incentivise 
Private landlords to take social tenants.  

- Strategies around use of HMOs 

 

 3. Increase number of 
homelessness 
preventions – 
solutions that prevent 
people losing their 
home 

Jon Collen - Testing effectiveness of Trailblazer 
- Testing Homelessness pilot work  
- Looking at opportunities for partners to 

signpost and intervene 
- Taking evidence from best practice 

providers elsewhere 

 

 4. Increase number of 
empty properties 
brought back into use  

 - Working with Registered Providers to 
maximise housing stock utilisation and fit 

 

Environment – What are 
the environmental (and 
lifestyle) quality issues 
facing Huntingdonshire,  
 

1. Reducing air pollution  
 

Chris Stopford 
 

- Transport options 
- Natural environment – exploring 

opportunities to enhance HDC country 
parks (Hinchingbrook / Paxton Pits) 

 

 2. Reducing long term 
flood issues 

Environment 
Agency 

- Role of Great Fen as a regionally 
significant  habitat / tourism destination 
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O&S (Customers and 
Partnerships) idea 

Objective test ideas Advisor 
potential  

Suggested Scope Progress 

- A14 and Cam Ox corridor – actively 
influencing Govt and key transport 
agencies on investment pipeline and 
funding options   

 3. The community role in 
grounds maintenance 
and cleansing 

Neil Sloper - Exploring the options and 
Council/communities appetite for scalable 
growth linked to new infrastructure and 
‘healthy places’ with sustainable living 
choices 

 

 4. Definition of ‘Place’ 
and ‘People’ vision for 
Huntingdonshire 

 - Role of Neighbourhood Plans and Market 
Town Master Plans in promoting and 
directing employment and housing growth  

- Influencing long term utility provision – 
water/power 

 

 

O&S (Performance and Growth) 

 

O&S (Performance and 
Growth) 

Objective test ideas Advisor 
potential  

Suggested Scope Progress 

Housing – Increasing 
quality of housing 
developments and 
increasing supply of 
Affordable/Social housing 
– specifically in the 
villages. 
 

1. Increase in the number 
of affordable houses 
built in the District – 
positively impacting on 
the quality of 
developments 

 
 

2. Reduce voids of all 
types, inc empty homes 
and RP turnaround 
times  

Andy Moffat  
 
Cllr Corney (a 
builder by 
trade)/ 
Developers 
 
Homes 
England 

- Review the effectiveness of rural 
exception sites and 60/40 policy 

- Explore viability assessment mechanisms 
to ensure proper value is created form 
development sites  

- Review of CIL charging regime and 
utilisation of funds  

- Relationships with RPs (Registered 
Providers) and options to increase pace 
and tenure type of supply plans 

 

  
3. Increase the availability 

of social housing 

 
Registered 
Providers 

 
- Utilisation of HDC non-operational land 

assets to increase supply and generate 
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O&S (Performance and 
Growth) 

Objective test ideas Advisor 
potential  

Suggested Scope Progress 

 
4. Reduce Council spend 

on Homelessness  
 

5. Enhanced infrastructure 
and liveability on 
developments 

 

system savings (eg reduction in B&B 
spend. 

- Improving infrastructure on developments 
to enhance liveability, including digital, 
environmental – flooding etc, energy use, 
health land and space for wildlife. 
Supporting positive transport choices, 
and community self-reliance.  

Wider Economic 
Environment – How to 
best position 
Huntingdonshire as an 
attractive place to do 
business 

1. A Local Industrial 
Strategy for 
Cambridgeshire within 
which Huntingdonshire 
is prominent 

 
2. GVA (Gross Value 

Added) net increase 
 

3. Increase in business 
rates receipts and invest 
to accumulate utilisation 
thereof (subject to Govt 
regs) 

 
4. Increase average 

earnings and 
percentage earnings 
derived in 
Huntingdonshire/Cambri
dgeshire 
 

5. Opportunities to 
enhance the Councils 
industrial portfolio and 
Corporate Investment 
Strategy in facilitating, 

Andy Moffat / 
Clive Mason 
 
 
CA Business 
Board / 
Company 
CEOs – 
reasons for 
locations 
choices and 
future 
workforce 
aspirations  

- Creation of an Investment prospectus for 
Huntingdonshire 

- Input into a Local Industrial Strategy 
- Digital infrastructure and Connected 

Cambridgeshire roll-out across market 
towns 

- Better Business for All pilot initiative 
matching regulatory services to advice 
and promotion  

- Roads and rail infrastructure investment 
deal with Govt / CA 

- Business rates retention and utilisation of 
AW Enterprise Zone NNRD receipts 

- Role of strategic sites such as Alconbury 
Weald in delivering floor space and 
clusters 

- Sector analysis - what are the indicators 
of existing success and productivity. 
Sectors to nurture and attract. 

- Understanding locational advantages of 
Huntingdonshire and investment 
decisions of business leaders to 
stay/relocate here.  

- Scope and mechanisms for HDC 
interventions in 
infrastructure/redevelopment 
programmes 
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O&S (Performance and 
Growth) 

Objective test ideas Advisor 
potential  

Suggested Scope Progress 

retaining and securing 
new business 
opportunities 
 

 A package of ‘Deals’: 
- HDC & Govt/CA   

- HDC and Local 
Councils 

- HDC and communities 
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Closed Studies 
 
O&S (Customers and Partnerships) 
 

O&S (Customers 
and Partnerships) 

Summary of Scope Advisors Progress Outcome 

Lifelong Health – 
Part One 
 
Identify ways in 
which the Council 
can improve the 
lifelong health of 
residents. 
Identify the benefits 
of a whole system 
approach for the 
Council. 
 

 Identify what the main 
health issues facing 
the residents of 
Huntingdonshire are 
(and if there are any 
problem areas). 

 To discover what 
leisure 
activities/provision 
residents enjoy and/or 
want. 

 Identify what leisure 
provision/facilities are 
most effective. 
(Investment shouldn’t 
be made in a particular 
facility if the benefits 
are minimal.) 

 Discuss with the CCG 
in order to establish if 
collaboration between 
the Council and the 
CCG is worthwhile. 

 

CCG  
CCC Public 
Health 
Jayne Wisely 
Cllr J Palmer 
Cllr Mrs J 
Tavener 

10th January 2019 – The Task and Finish (T&F) Group 
met and reviewed the scoping document. Based on the 
Group’s discussion the scoping document is being 
revised. The revised scoping document will be 
presented to the Group at their next meeting for 
approval.  
 
7th February 2019 – The T&F Group met and agreed 
the scoping document. Members planned out the next 
steps of work and agreed to focus on collaboration with 
Parish Councils.  
 
20th March 2019 – Members visited Little Paxton Parish 
Council to view their physical activity equipment and 
learn how they engage with the community. Members 
had a further meeting on 4th April to discuss key 
learning points of the visit. 
 
8th July 2019 – The T&F Group visited Yaxley Parish 
Council and discovered what leisure facilities there are 
and how they engage with the community. 
 
31st July 2019 – Members met to discuss their findings, 
agree the content of the final report and discuss future 
work programming.  
 
12th September 2019 – The Panel received a final 
report which outlined the Group’s recommendations and 
proposed timetable for future study work. 
 

Members agreed 
the 

recommendations 
within the report 

and agreed to 
conduct further 

study under ‘Part 
Two’.  

 
The report was 
presented to 
Cabinet for 
comment in 

October 2019. 
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O&S (Customers 
and Partnerships) 

Summary of Scope Advisors Progress Outcome 

Tree Strategy 
Working Group 
 
Membership 

 Cllr Mrs J 
Tavener (Lead) 

 Cllr B Banks 

 Cllr J W Davies 
 

At the O&S Panel 
(Communities and 
Environment) meeting in 
September 2017, 
Members agreed to 
establish a working 
group with the aim of 
refreshing the Tree 
Strategy and scrutinising 
the Action Plan. 

Andy Moffat 
Tamsin Miles 
Adrian 
Sargeant 

5th September 2017 – O&S Panel (Communities and 
Environment) established the Tree Strategy Working 
Group. 
 
6th February 2018 – Councillor Mrs J Tavener updated 
Members on the progress of the Working Group.  
 
12th July 2018 – The Panel received an update from 
Councillor Mrs J Tavener. 
 
February 2019 – The Arboricultural Officer (Planning) 
and the Arboricultural Officer (Operations) began liaising 
with the Working Group in order to review and update 
the Council’s Tree Strategy. 
 
3rd October 2019 – The final report was presented to 
O&S. In addition, the Arboricultural Officer (Planning) 
gave a presentation on the next steps of the Tree 
Strategy Revision. 

The Tree 
Strategy 

Working Group 
was dissolved. 
A revised Tree 
Strategy will be 

presented to 
O&S in March 

2020. 
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O&S (Performance and Growth) 

 

O&S (Performance 
and Growth) 

Summary of Scope Advisors Progress Outcome 

Delivery of 
Affordable Housing 
(Accelerating the 
delivery of Affordable 
Housing across 
Huntingdonshire 
communities 
primarily through 
Rural Exception Site 
mechanisms) 
 

 Increase in the 
number of 
affordable 
houses built in 
the District – 
positively 
impacting on the 
quality of 
developments. 

 To explore 
methods that 
maximise the 
effectiveness of the 
Council’s approach 
to achieving 
additional 
affordable housing 
provision beyond 
allocated sites. 

 To advise on a 
strategic 
programme and 
range of 
mechanisms to 
promote and 
secure rural 
exception sites 
(RES) appropriate 
to settlement scale 
and need across 
the District. 

 To explore now 
RES sites can best 
be promoted 
locally, including 
the role of Ward 
Members and 
Parish /Town 
Councils. 
 

Andy Moffat  
 
Cllr Corney (a 
builder by 
trade)/Develo
pers 

8th January 2019 – The Panel reviewed and agreed the 
scoping document.  
 
12th February 2019 – The Task and Finish Group met 
and reminded themselves of the scoping document. 
Members also discussed the documents presented to 
them and considered them when planning future work.  
 
12th March 2019 – Mark Deas, Cambridgeshire ACRE, 
was in attendance to discuss the work of the organisation 
and the mechanism of Rural Exception Sites (RES). 
Members are keen to discuss with Housing Associations 
their development plans for Huntingdonshire.  
 
23rd April 2019 – Mark Hanson, Cross Keys Homes and 
Ian Jackson, Longhurst were in attendance to discuss 
RES and opportunities to accelerate the supply of 
affordable housing. 
 
30th April 2019 – Nigel Finney and John Walton of 
Luminus were in attendance to discuss ways that HDC 
and Luminus could accelerate the delivery of affordable 
housing in Huntingdonshire. 
 
1st October 2019 – The final report was presented to 
O&S. 

The report was 

presented to 
Cabinet for 
comment in 

October 2019. 
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Ideas 
 

Topics 

Health – What are the issues facing the young and elderly populations of Huntingdonshire. How can HDC, either with partners or on its own 
initiative, assist with the health and well-being of residents in the District. 
 
Evidence 
Local Authority Health Profile 2018 published by Public Health England. We have three key indicators where we perform significantly worse than 
the national average: 

- Killed and seriously injured on roads 
- Alcohol−specific hospital stays (under 18s) 
- Excess weight in adults (aged 18+) 

 
Not significantly worse, but underperforming national average 

- Hip fractures in older people (aged 65+) 
 
We have a number of projects already underway or receiving support which are directly contributing to these outcomes (Ramsey Think Healthy / 
Live Heathy project). 
Support for activity though our leisure centres and for community initiatives such as Park Run. With a new run supported to start in St Neots this 
year.  One Leisure Active Lifestyles Team creating opportunities for social engagement, particularly ageing population, through its class  
programmes, particularly ‘Right Start’ 

Homelessness – Investigating the links between homelessness and housing supply.  
Finding triggers for homelessness. Discovering options and opportunities to reduce homelessness in Huntingdonshire. 
 
A large amount of work is happening in this space already, as a key corporate priority. Our own net spend on Homelessness is has more than 
doubled since 2015/16. This is in line with national figures. Housing affordability is an issue locally. With private rentals being very limited within 
the rates that national benefits pay. Huntingdonshire’s average house price increased by 36% in four years from April 2014 and the average 
household would now need to borrow 7.1 times its income to purchase the average house based on median values. 

Environment – What are the environmental (and lifestyle) quality issues facing Huntingdonshire,  
 
Evidence 
2036 Local Plan and associated studies, particularly Infrastructure Delivery Plan 
 
Combined Authority strategies and CPIER report 

Affordable Housing – Increasing quality of housing developments and increasing supply of Affordable/Social housing – specifically in the 
villages. 
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Topics 

Wider Economic Environment – How to best position Huntingdonshire as an attractive place to do business 
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HUNTINGDONSHIRE DISTRICT COUNCIL 
 
 

Title/Subject Matter:  Cabinet Feedback: Final Report of the 
Accelerating the Delivery of Affordable Housing 
Task and Finish Group 

 
Meeting/Date:  Overview and Scrutiny Panel (Performance and 

Growth) – 5th November 2019 
 
Executive Portfolio:  Councillor R Fuller, Executive Councillor for 

Housing, Planning and Economic Development 
 
Report by:   Cabinet 
 
Ward(s) affected:  All 

 
 
 
Executive Summary: 
 
To provide feedback to the Overview and Scrutiny Panel (Performance and 
Growth) on the outcome of Cabinet’s deliberations on the Final Report of the 
Accelerating the Delivery of Affordable Housing Task and Finish Group. 
 
Recommendation: 
 
The Overview and Scrutiny Panel (Performance and Growth) is 
 
RECOMMENDED 
 
 to note the contents of this report. 
 
 

Public 

Key Decision - No  
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1. PURPOSE OF THE REPORT 
 
1.1 The Cabinet considered the Final Report of the Accelerating the Delivery 

of Affordable Housing Task and Finish Group at its meeting on 24th 
October 2019. This report provides feedback on the Cabinet’s 
deliberations.    

 
2. COMMENTS OF CABINET 
 
2.1 Councillor S J Corney addressed the Cabinet on the findings of the Task 

and Finish Group and advised that the proposed recommendations 
intended to generate more awareness of the work already undertaken by 
the Council in the delivery of affordable housing rather than the 
acceleration of it.   
 

2.2 The fourth recommendation was discussed. With the agreement of 
Councillor S J Corney, it was agreed that this should not be endorsed in 
light of the fact that statistics on homelessness and the number of 
affordable homes completed are already sent to Members. 

 
2.3 The Executive Councillor for Housing, Planning and Economic 

Development made comment on the process, in particular, the omission 
of his involvement in the study. Different outcomes from the study might 
have been generated if he had been involved. Nevertheless, Councillor 
Fuller expressed his support for the three recommendations proposed. 

 
2.4 A brief discussion took place on Housing Associations. The Cabinet 

concur with the view that Housing Associations need to be more 
proactive in their approach to the delivery of affordable housing.  

 
2.5 The Cabinet thanked the Overview and Scrutiny Panel for their report 

and endorsed the following recommendations: 
 

(a) that, whilst recognising the importance of Rural Exception sites 
in providing affordable housing to areas that need them, the 
Council should not be reliant on them in order to accelerate and 
increase the delivery of affordable housing; 

 
(b) that the Council should continue to support Rural Exception 

Sites and promote the opportunities they will bring in providing 
affordable housing to rural areas; and 

 
(c) that the Council should continue to review and, if practicable, 

pursue the opportunities that partnership working with Housing 
Associations offer in accelerating the development of affordable 
housing. In particular, the Council should continue to encourage 
and support Housing Associations in securing sites in their own 
right resulting in less reliance on developers. 
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3. REASONS FOR THE RECOMMENDED DECISIONS  
 
3.1 There is a constitutional requirement for the relevant Executive Councillor 

to provide a written response to the Overview and Scrutiny Panel’s 
recommendations. 

 
4. BACKGROUND PAPERS 

 
Final Report of the Accelerating the Delivery of Affordable Housing Task 
and Finish Group – Cabinet, 24th October 2019. 

 
 

 

CONTACT OFFICER 
 
Name/Job Title: Habbiba Peacey, Democratic Services Officer 
Tel No:   01480 388007 
Email:   Habbiba.Peacey@huntingdonshire.gov.uk  
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